From: [(QXOHOIGI®]N on behalf of BPAM PMO TASKS

To: (b) (6), (b) (N(C)

Cc: (b) (6), (b) (7)(C)

Subject: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: [QIGHOIGYI®)
Date: Wednesday, January 31, 2018 12:59:18 PM

Attachments: Enterprise Service Quad Charts 2018Q2 (Jan) v2.pptx

i

Please update the FM&E Tl quad chart. No updates on Border Wall & Map slides required at this
time. Most recent updates from January are reflected in the attached.

This is due NLT 5:00 PM on Monday, 3/12.

TASK GUIDANCE:

NB- Most recent updates from January attached!

From: [QIGHOIGI®

Sent: Monday, January 29, 2018 4:23 PM

—
o

o
3
—
>
(%]
=
=
0]
(V2]

(b) (6), (b) ()(C)

Subject: CAE Quad Charts (new schedule)

>

Il
There is a new schedule for providing program Quad Charts (a little easier than having separate

cadence for pre-FOC vs post-FOC programs). See below from. Next due date for
Enterprise Services programs is in mid March. | will ask for the charts to be sent to me by March 12
to allow time for my assessment and any questions | might have before submitting them to CAE's
office. We will likely add a new program, HRM5000 for the May submission.
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| am attaching the most recent set of charts for ES. | am lacking two programs and will reach out
separately to close the gap for our portfolio. Thanks to all of you for your support and | look forward
to our meeting in February.

EIGHOIU®
Portfolio Acquisition Executive, Enterprise Services

US Customs and Border Protection
(b) (6), (b) (7)(C)

From: [(NONEIGI(®)

Sent #58; Monday, January 29, 2018 1:02 PM
To: BORKOWSKI, MARK S (b) (6), (b) (7)(C)

0
9]

(b) (6), (b) (7)(C)
@hq.dhs.gov> (b) (6), (0) (1)(C)

Subject: Quad Charts Upda e

PAE's

Based on the discussion last week at the PAE meeting we are now going to all programs due every
other month. The schedule for the rest of the FY is as follows:

. Now—turn in ASAP the ones for this period.
.3/16/18
.5/18/18
.7/20/18
.9/21/18
.11/6/18

a U WN

P

RICKOIU®)

Division Director
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Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO

(b) (6), (b) (V)(C)

—
>
Q
>
=~
wn

7

(b) (6), (b) (7)(C)
Communications Specialist, Business Operations Division
Strategic Analysis, Inc.

Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering

Mobile: QIONOIGI(®)

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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@ Homeland
7 Security

ENTERPRISE SERVICES PROGRAMS

January 29, 2018 Quad Charts

2 programs pending



OFAM Programs

FM&E TI
TRIRIGA
waiver for: The Border Wall and MAP
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Program: Tactical Infrastructure Date: January 25, 2018

Program Manager: [(QXOROIW(®)
Program Level: Level 1
Program Type: Non-Information Technology

Program Description:

The CBP Office of Facilities and Asset Management
(OFAM) Facilities Management and Engineering Division’s
(FM&E) Border Patrol & Air and Marine Program
Management Office (BPAM PMO) manages the Tactical
Infrastructure (Tl) program in support of USBP operational
requirements.

BPAM PMO in partnership with the U.S. Army Corps of
Engineers (USACE), provides USBP with long-term
, construction, and mainte

, rs.
rogram’s most visible projects are the border wall
and gates.

The purpose of the pedestrian and vehicle barrier is to
impede and deny illegal cross-border activity by slowing,

delaying, and acting as an obstacle to the adversary.

Border Wall

PAE Assessment: Program in steady state, monitoring staffing challenges and funding; Of¥S[&PIAEaf 001668
requested org changes which may help address staffing needs for TI.




Program: Tactical Infrastructure

Program: January 25, 2018

LCCE: (FY07-FY36) is (X))

EAC: HUJXE)

Documents Budget Technical Stakeholder
Program/Project Staffing &Data Funding Execution Cost Schedules Performance Risk el M Customers

 Staffing: Critical personnel gaps identified but lack of vacancies and
difficulty in filling positions due to hard to fill locations.

+ Funding: Received additional funding for road maintenance in FY17;
however, additional funding will be required once real estate and
environmental are cleared on all USBP required roads.

+ Schedules: Comprehensive Tactical Infrastructure Maintenance and
Repair (CTIMR) delays due to prior protests, insufficient inventory
specifications and absence of documented maintenance standards.

* Good relationship with customers but unable to fully meet requirements
due to lack of staffing and funding shortages.

~@-—Budget =@ Planned Obligations Actual Obligations

Upcoming Events/Milestones: (next 12 months)
SB

T/RGV-Carrizo Cane Topping: New Base, Jun. 2018.
* LRT-Riverbend Road Habitat Restoration: OY4, Sep. 2018.
+ SDC-Otay Mesa Vernal Pools ENV Mitigation: New, May 2018.
+ SDC-Monument Mesa-Archeological Curation: New, Jun. 2018.
+ SPW-Spokane Sector Road M&R: OY1, Apr. 2018.
+ SPW-Bog Creek Road EIS Development: Change Order, Feb. 2018.
+ TCA-Organ Pipe Road M&R: New Base, Sep. 2018.
+ TCA-Coronado Road M&R: OY3, Sep. 2018.
* YUM-Paradise Cove Limetrophe Restoration: New, May 2018.
+ CTIMR: WA1-OY4, SEP2018; WA2-New Base; ~Sep. 2018.
WA3-2mos EXT, Feb. 2018+New Base, Feb. 5, 2018; WA4-OY1, Mar. 2018.

o

Key Takeaways:

» Critical federal personnel gaps continue to exist, thereby impacting
Program’s capability to manage and execute work.
» Anapra Wall Replacement Project:

Area encompasses the International Boundary and is
considered a High Risk Encounter Area.
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Program: FY17 Tactical Infrastructure (TI)

Program: January 25, 2018

Projects _

Program Manager: {QECN(IXAI(®)
Program Level: Level 1
Program Type: Tactical Infrastructure

Program Description:

« San Diego Primary Wall Replacement: Current landing
mat wall will be replaced with steel bollard wall. 14 miles
of pedestrian wall replacement located in San Diego’s
Border Infrastructure System.

« El Centro Primary Wall Replacement: Current landing
mat wall will be replaced with steel bollard wall. 2 miles
pedestrian wall replacement located in El Centro Sector.

» El Paso Vehicle Barrier Replacement: 20 miles of

Vehicle Barrier in Santa Teresa will be replaced with

Pedestrian Wall . Current Vehic

be replaced with steel boIIard wall.

+ Rio Grande Valley Gates: 35 new gates in gaps of
existing levee wall located in Cameron and Hidalgo
Counties.

FY17 Proposed Barrier — El Paso Primary Replacement

LEGEND

| Pogased Buctes
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Program: FY17 Tactical Infrastructure (TI) Projects Date: January 25, 2018

LCCE: Part of approved TI_EAC: In Progress

Documents Budget Technical Stakeholder
Program/Project Staffi Fundit Cost Schedules Performance Risk Customers
— &Data ~J Execution Interface  Interface

Program - = = = = = = = = = =

» Risk: Tracking risk via project and program level risk registers.
Schedule may be impacted due to expedited timeline for these
projects.

» LCCE: In development to be included in the approved Tl LCCE.

Upcoming Events/Milestones: (next 12 months) Key Takeaways_'

. San Diego Primary Wall Replacement:

entro Primary Wall Replacement: Construction on schedule to
start no earlier than 2/12

Critical federal personnel gaps continue to exist impacting the
ability to manage and execute these projects.
Wall Replacement:

. El Paso Vehicle Wall Replacement: Award January 22. Construction .
to start no earlier than mid-February. s :
+  El Paso Primary Pedestrian Wall Replacement: SSEB is underway. »  El Paso Vehicle Wall Replacement: Environmental waiver
. Rio Grande Valley Gates: Finalizing letters for initial communications posted to Federal Register on January 22.
to landowners impacted by first RFP package. Planning meeting with +  ElPaso Primary Pedestrian Wall Replacement: Awarded
Cameron County regarding status of roads (public versus private) in January 22.
late January. . ig Grande Valley Gates: Met with local utility companies to
. Identifying new road requirements in RGV, El Paso, and Laredo. mine electrical power routes to gates from nearest sources.

A/E Statement of Work in development.

BW 8 FOIA CBP 001671




From: ICHOIVI®)
( ; )

To: b) (6), (b) (7)(C

Cc: (b) (6), (b) (7)(C)

Subject: FW: Border Wall Interagency Taskforce Meeting
Date: Wednesday, February 28, 2018 10:17:53 AM
Attachments: DHS Wall Taskforce 02282018 v1.pptx

Ok — 1 just did this one due to mass confusion on this task.
Please see attached.

— Please note in the submission that the Prototype Assessment Outcomes are draft and as a
result, are included in the backup slides. Please send this up.

(b) (6), (b) (7)(C)

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: QECONOIGQI®)

From: OFAM-TASKINGS
Sent: Wednesday, February 28, 2018 9:07 AM

To: (b) (6), (b) (7)(C)
Cc:

I

(b) (6), (b) (7)(C)
I
I
I - OFAM-TASKINGS (b) (7)(E)

Subject: RE: Border Wall Interagency Taskforce Meeting

I'll email ES to see if a date has been selected and ask about the prototype assessments. The
proposed dates are below.

(0) (5)

Senior Task Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: (QICNOIGQI(®)]

From: [ICHOIGI®)
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Sent: Wednesday, February 28, 2018 8:53 AM

(b) (6), (b) (7)(C) OFAM-TASKINGS (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
>; BPAM PMO TASKS (b) (7)(E) 5 0) (6). (0) ((C)
.
I

Subject: RE: Border Wall Interagency Taskforce Meeting

—do we know when this meeting is scheduled for? If it’s scheduled after March 8, then we
should include the Prototype Assessment Outcomes. My guess is that it hasn’t been scheduled or
just that she wants to see a draft, that we should include something on it.

Thanks!

OIONOIVI®
pecial Projects Analyst
Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection

Mobile: [(QEONOIGQI(®)

) 6. 0) ()
Sent: Wednesday, February 28, 2018 8:49 AM
To: (b) (6), (b) (7)(C) >; OFAM-TASKINGS
(b) (M)(E)
(b) (6), (b) (7)(C)
_ BPAM PMO TASKS ®) (M E) N6 ). () (7)C)
I

Subject: RE: Border Wall Interagency Taskforce Meeting

One note though —they are asking for the T&A results. Per convo yesterday, we do not want to
share this yet in advance of CBP leadership reviewing. Please advise.

WIS

(b) (6), (b) (7)(C)

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: (QIGNOIGI®)
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ZEgl (D) (6), (b) (7)(C)

Sent: Wednesday, February 28, 2018 8:33 AM
To: OFAM-TASKINGS (b) (7)(E)

Cc: (b) (6), (0) (1)(C)
. _

>
Subject: RE: Border Wall Interagency Taskforce Meeting

We have not seen this.
We can just pull from the USM slides | believe.

— could your team work the draft for this?

(b) (6), (b) (7)(C)

Special Projects Analyst

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection

Mobile: [(QEGNOIGQI(®)

From: OFAM-TASKINGS

Sent: Wednesday, February 28, 2018 8:29 AM

To: (b) (6), (b) (7)(C) >
Cc: OFAM-TASKINGS 4 (b) (7)(E)

Subject: FW: Border Wall Interagency Taskforce Meeting

Hi —The below was sent to Karl yesterday. | don’t see this on BPAM's list, are you working it?

CIGHOIYI®

Senior Task Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection

Mobile: [(QEGNOIGQI(®)

From: Enterprise Services Exec Sec
Sent: Wednesday, February 28, 2018 8:27 AM

To: OFAM-TASKINGS < (b) (7)(E) >; (b) (6), (b) (7)(C) >
Cc: Enterprise Services Exec Sec (b) (7)(E) H(b) (6), (b) (7)(C)
S

Subject: FW: Border Wall Interagency Taskforce Meeting
Good Morning OFAM,

ExecSec was made aware of the below task from EAC Kolbe yesterday evening. | recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We're tracking for completion by COB today 2/28. Please provide a status of this task, as well
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as if CHSMEAWI® support is needed so we can make sure he is available to provide necessary
support.

Thank you,

(b) (6), (b) (7)(C)

From: KOLBE, KATHRYN
Sent: Tuesday, February 27, 2018 8:28 AM

Il 2 b)) 2 cheKaeeed (b) (6), (b) (7)(C)

KARL H (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
e
.

Subject: RE: Border Wall Interagency Taskforce Meeting

CALVO,

{JK(E)] Thanks for the invitation. | will defer to the Commissioner’s schedule and be
available as required.

RIGNQIYI® Plcase coordinate with the front office on scheduling.

Karl, Please provide drafts of the requested presentation by COB tomorrow.

(b) (5)

Please be on stand-by to support this week.
(b) (), (b) (7)(C), FYI/A

Thanks all...VR, KK

Kathryn L. Kolbe

Executive Assistant Commissioner
Enterprise Services

U.S. Customs and Border Protection

(b) (6), (b) (7)(C)

From: (XS

Sent: Monday, February 26, 2018 3:44 PM
To: (b) (6) @omb.eop.gov; () K(S) I @omb.cop.gov; KOLBE, KATHRYN
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(b) (6). (b) (7)(C)
0000000000000

I <01, Gene (OAG) ®) ©)
Cc: hg.dhs.gov>; hg.dhs.gov>;

FLANAGAN, PATRICK S (VNGO RO INI(®)
Subject: Border Wall Interagency Taskforce Meeting

Good morning,

| hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall. She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:

e DHS:
1. Deputy Secretary Elaine Duke
2. Claire Grady, Undersecretary for Management
3. Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4. Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs
and Border Protection
e DOD:
1. Kenneth Rapuano, ASD for Homeland Defense & Global Security
2. TBD
e ACOE
1. LTG Todd T. Semonite, The Chief of Engineers
2. TBD
e DOJL
1. Deputy Attorney General Rod Rosenstein
2. Gene Hamilton, Senior Advisor to the Attorney General
° EPA:
1. TBD
2. TBD
e OMB:
1. Kathleen Kraninger, Program Associate Director for General Government
2. leffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs
e GSA:
1. Allison Brigati, Deputy Administrator
2. TBD

The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall. Please see
a draft agenda below:

(b) (5)
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(b) (5)

In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:

1. Wednesday, March 7, 2018 (2:00-3:00pm)
2. Thursday, March 8, 2018 (1:00-2:00pm)
3. Friday, March 9, 2018 (2:00-3:00pm)

Please let me know what date works best for your principle and their plus one. Have an excellent

day.
Best,
(b) (6)

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

(b) (6)
I
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Border Wall Interagency Taskforce
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Agenda

Status and Progress of FY 2017 Wall Programs
Status and Progress of FY 2018 Wall Programs
Backup Slides

Draft Prototype Assessment Outcomes
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FY 2017 Program
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Projects at a Glance

FY 2017 | 40 Miles

Overall
Status

Sector and Description Scope Cost

Replace ~14 miles of primary wall in San Diego Sector (b) (5)

San Diego Primary Wall (Imperial Beach & ChulaVista Border Patrol Stations

Replacement (BPS))
2 El Centro Primary Wall Replace ~2 miles of primary wall in El Centro Sector
Replacement (Calexico BPS)

Replace ~4 miles of primary wall in El Paso Sector (EI

3 El Paso Primary Wall Replacement

Paso BPS)
4 El Paso Vehicle Barrier Replace ~20 miles of vehicle barrier in El Paso Sector
Replacement (Santa Teresa BPS)
Close 35 wall gaps in Rio Grande Valley (RGV) Sector
5 Rio Grande Valley Gates (McAllen,Weslaco, Harlingen, Brownsville & Fort Brown
BPS)

*Funding includes programmatic costs and planning for FY |8 Program.

Legend: |:| = Complete |:| = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip |:| =TBD

bW 6 FUIA CBF UUTOG1
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FY 17 San Diego Sector
Primary Pedestrian Wall Replacement

—

L
—
)
y—

. ’ ' ' * USACE conducted site visits with two of four pre-
* Replace ~14 miles of 10" landing mat primary qualified bidders on February |;second visit held
wall with |8’ steel bollard wall in the Border February 13

Infrastructure System * Both prime contractors stated their intent to
« Estimated Cost: [(XE bid
* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation
* Proposal due date has been extended to March 5 to
allow bidders time to prepare bids

] Status

g Key Milestone Schedule %)Y Risks/Mitigations
V.
SDC Primary Replacement (FY17) ~14 Miles b 5

Type Milestone Baseline Planned Actual Status
g ENV Waivszsliggzg fg?& and L o0n7 8T 8/2/17 *  Continued collaboration with the Prequalified Sources
36 vendors resulted in two bidders
s
8 o Environmental Stewardship
2 £ ENV Plan Complete 172318 (b) (5)
U3
&
.§ é’ CON Ready to Advertise 10/11/17 10/11/17 10/11/17
gg CON Advertise 10/19/17 = 10/18/17 = 10/18/17
§. CON Contract Award el (b) (9)
E CON Construction NTP 3/6/18

CON Construction Complete 1/7/19

Legend: |:| = Complete = On Schedule |:| = 1-30 Days Slip - = 30+ Days Slip ;L =TBD
BWSASEOIAC
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PARTY,
oL 2y

A FY 17 El Centro Sector
= Primary Pedestrian Wall Replacement

@ Scope & Cost EH Status

. ’ . . *  100% design received on 1/24
* Replace ~2 miles of 10’ landing mat primary c  NTP IS
7 .
wall with [llsteel bollard wall west of the ConStrUthon kot
Calexico Port of Entry gme — ' ) onstruction team icko

2/19
* Award: $20M »  Began mobilizing equipment,
staging panels, and environmental

bird surveys 2/20

* 8 wall panels have been
installed

Key Milestone Schedule 4N Risks/Mitigations

ELC Primary Replacement (FY17) ~2 Miles

.
Type Milestone Baseline Planned Actual Status
S —s
d aiver Signed by S1 and
g ENV Published to FR 8/31/17 9/5/17 9/5/17
w E .
Environmental Memo for
oo
£ g ENV Record 2/9/18 2/9/18 2/12/18
o
v
T CON Ready to Advertise 8/25/17 8/25/17 8/25/17
i CON Advertise 8/31/17 8/31/17 8/31/17
o CON Contract Award 11/7/17 11/8/17 11/8/17
x
[}
3 CON Construction NTP 2/10/18 2/12/18 2/15/17

CON Construction Complete 8/8/18 (b) (5) -
Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l = TBD
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El Paso BPS
El Paso Sector, TX

FY |7 El Paso Sector

Primary Pedestrian Wall Replacement

Replace ~4 miles of chain link and extruded
metal fence with teel bollard wall in
downtown El Paso

Estimated Cost:

Key Milestone Schedule

El Paso (EPS) Primary Replacement (FY17) ~4 Miles

Type Milestone Baseline Planned Actual Status

Categorical Exclusion

Sl (CATEX) Complete

6/23/17 6/23/17 6/23/17

CON Ready to Advertise 8/25/17 8/25/17 8/25/17

CON Advertise 8/31/17 10/27/17 10/27/17

CON Contract Award 11/7/17 (b) (5) -
CON Construction NTP
CON Construction Complete 8/8/18 -

-~ ] Status

» Environmental Categorical Exclusion (CATEX)
completed

*  GAO received a protest which was resulted in one
bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet th
criteria was also added

4N Risks/Mitigations

" 5)

Legend: |:| = Complete |:| = On Schedule

[ ]=1-30Dayssip [ =30+ Daysslip = TBD
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@; FY17 El Paso Sector
= Vehicle Barrier Replacement

@ Scope & Cost EH Status

 Construction Notice to Proceed 2/15

* Replace ~20 miles of Normandy and post-
(b) (7XE)

. ) ) i *  First design submittal received on 2/23
on-rail vehicle barrier with steel bollard 8

wall West of the Santa Teresa Port of Entry * Design document currently under review with
comments due back on February 28
*  Award: $78M

Key Milestone Schedule 4N Risks/Mitigations

El Paso (STN) Vehicle Replacement (FY17) ~20 Miles °
Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/31/17 1/22/18 1/22/18

Environmental Stewardship
ENV Plan Complete 2/13/18 3/31/18 .

Santa Teresa BPS
El Paso Sector, NM

CON Ready to Advertise 9/12/17 9/12/17 9/12/17
CON Advertise 9/20/17 9/21/17 9/21/17
CON Contract Award 12/29/17 1/22/18 1/22/18
CON Construction NTP 1/28/18 2/15/18 2/15/18
CON Construction Complete 11/21/18 (b) (5) -

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip ‘:l =TBD
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( ]

Construct 35 new gates in wall gaps located in
Cameron and Hidalgo Counties

Project broken into three packages to move
expeditiously based on real estate

5 Gates in Cameron County
I I Gates in Cameron County

|9 Gates in Hidalgo County
Estimated Cost: ((DXG)

Key Milestone Schedule

Type

—~
"\
Tl

¥) Scope & Cost

RGV Gates (FY17) 35 Gates

ENV

ENV

Waiver Signed by S1 and

Environmental Stewardship

& Fort Brown BPS
Rio Grande Valley Sector, TX

o
2
c
2
o
P
-]
£
&
£
=
©
I
S
v
s
L
=
<
K
-
Y
=

CON
CON
CON
CON
CON

Ready to Advertise

Construction NTP

Construction Complete

FY |7 Rio Grande Valley Sector
Wall Gates

j\ Status

* Real estate planning underway

* Local stakeholder and landowner engagement
underway

* AJE statement of work in development

%N Risks/Mitigations

Legend: [ ] = Complete

=Onschedue [ ] =1-30Daysslip [ =30+ Days sk 8 FjAGBR0pBE




FY 2018 Program
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Sector and Description

Rio Grande Valley (RGV) Levee
Wall System (Hidalgo)

Projects at a Glance
FY 2018 | 74 Miles

Independent
Scope gost 2l
P . Status
Estimate

Construct ~28 miles of new levee wall system in
RGYV Sector (Hidalgo County)

6.A RGV-01 Levee Wall System ~2.9 miles
6.B RGV-02 Levee Wall System ~7.9 miles
6.C RGV-03 Levee Wall System ~5.5 miles
6.D RGV-04 Levee Wall System ~11.2 miles

Rio Grande Valley Border Wall Construct ~32 miles of new border wall system in

System (Starr) RGYV Sector (Starr County)
7.A RGV-05 Border Wall System ~2 miles

7.B-E RGV-06-09 Border Wall System ~30 miles Pending
’ H&H
8 San Diego Secondary Barrier Replace ~14 miles of secondary wall in San Diego TBD
Sector
Legend: [] = Complete [] = onschedule [[]-130Dayssip  [J] =30+ Daysslipsw 8[fOl} carpoess|
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(;) Scope & Cost

* Construct ~2.9 miles of levee wall system in

Hidalgo County

* Estimated Cost:

(b) (5)

Key Milestone Schedule

RGV-01 Levee Wall (FY18) ~2.9 Miles

Type Milestone Planned Actual Status
RE Initial Landowner 1D USFWS 1/22/18
(2.6 mikes on USFWS)
RE Appraisal/Valuation
(for ~03 milles)
L]
RE POss€ssioN (for ~0.3 miles)

Waiver Signed by S1 and
Published to FR

ENV Environmental Stewardship Plan

Rio Grande Valley 1
RGV Sector, TX

Complete
CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

FY |8 Rio Grande Valley Sector
RGV-01 Levee Wall System

j\ Status

Design completed 1/26
Pre-solicitation notice published on 2/9

Request for Proposal solicitation on hold - awaiting
USACE legal

CBP contacted landowner prior to planned RFP
release

%N Risks/Mitigations

Legend: [ ] = Complete

I:l = 1-30 Days Slip

DVW O FUIA LDF UUT00Y
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Rio Grande Valley 2

RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-02 Levee Wall System

(;; Scope & Cost 2l Status
Construct ~7.9 miles of levee wall system in * Review of the 35% Design Build RFP package

Hidalgo County

Estimated Cost:

underway

* Full design will be complete as a part of the design

(b) (5) ( b ) (7 ) ( E ) build contract

Risks/Mitigations

Key Milestone Schedule
S §
RGV-02 Levee Wall (FY18) ~7.9 Miles

Type Milestone

RE Initial Landowner ID

RE Appraisal/Valuation

RE Possession

ENV Waiver Signed by S1 and Published

to FR

ENV EnvironmerggL?;?gzzrdship Plan
CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

L ]
Planned Actual Status
9/1/17 9/1/17

Legend: \:I = Complete

BW-8-FOIA-CBR 004600
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Rio Grande Valley 3
RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-03 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~5.5 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

* Full design will be complete as a part of the design

d ot ( b ) (7 )( E ) build contract

Key Milestone Schedule %) Risks/Mitigations

RGV-03 Levee Wall (FY18) ~5.5 Miles *
Milestone Planned Actual Status
Initial Landowner ID 1/22/18 1/22/18
Appraisal/Valuation
Possession
Waiver Signed by S1 and Published
to FR

Type

RE

RE

RE

ENV

ENV Environmenctglnfsla;zzrdship Plan
CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

Legend: D = Complete l:l = On Schedule D = 1-30 Days Slip

BW 8 FUIA CBF UUToY1
B -30:Dassip  [] =T




Rio Grande Valley 4
RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-04 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~11.2 miles of levee wall system * Review of the 35% Design Build RFP package
in Hidalgo County underway
Estimated Cost:  Full design will be complete as a part of the design

(b) (5) ( b ) (7 )( E ) build contract

Key Milestone Schedule %)Y Risks/Mitigations

RGV-04 Levee Wall (FY18) ~11.2 Miles .
Type Milestone Planned Actual Status
RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation
RE Possession
ENV Waiver Signed by S1 and Published

to FR
ENV EnvironmerggLf;ngrdship Plan
CON Ready to Advertise .
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
BW 8 FOIA CBP 001692
Legend: D = Complete I:l = On Schedule D = 1-30 Days Slip . = 30+ Days Slip D =TBD




FY |8 Rio Grande Valley Sector
RGV-05 Border Wall System

r@) Scope & Cost m] Status
» Construct ~2 miles of border wall system in » Review of the 35% Design Build RFP package
Starr County (on Federal land underway

* Estimated Cost:

(b) (5)

* Full design will be complete as a part of the design
build contract

» Alignment adjustments are underway

- 2

# ) Key Milestone Schedule 429 Risks/Mitigations
RGV-05 Border Wall System (FY18) ~2 Miles « Delayed receipt of appropriated funds has impacted
Type Milestone Planned Actual Status .
- the proposed construction schedule
RE Initial Landowner ID N/A USFWS
RE Appraisal/Valuation N/A USFWS
RE Possession N/A USFWS
55 ENV Waiver Signed byFS; and Published
© to
> 5 . .
§5 ., | Envionment! Stewardship Plan * Delayed land access for geotechnical analysis for
&3 Complete design due to lack of waiver
° % CON Ready to Advertise
I3 L]
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
BW 8 FOIA CBP 001693
Legend: l:l = Complete I:l = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| =1BD




San Diego Secondary Wall
San Diego Sector, CA

]

FY 18 San Diego Sector Secondary Wall Replacement

£)) Scope & Cost

Construct ~14 miles of new border wall
(replacing 12.4 miles and building 1.6 new
miles secondary wall) in the Border
Infrastructure System

Estimated Cost: TBD; pending outcome of
prototype assessment & evaluation and
design

Key Milestone Schedule*

SDC Secondary (FY18) ~14 Miles

Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/3/18
Environmental Stewardship

ENV Plan Complete 12/5/18

CON Ready to Advertise 3/13/18

CON Advertise 4/19/18

CON Contract Award 7/16/18

CON Construction NTP 10/10/18

CON Construction Complete 10/16/20

—

m] Status

» AJE task order awarded
» CATEX for geotech expected on 3/2
* Expect to start geotech after CATEX is received

4N Risks/Mitigations

(b) (5)

*  Continued collaboration with the Prequalified Sources
vendors resulted in two bidders

(b) (9)

Legend: ‘:l = Complete

El = On Schedule

[ ] =130Daysslip

BW S FUIA CBP 0UTo94

B -30:Dassip  [] =T 7




Back Up Slides
(Prototype)
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= FY 17 San Diego Sector Border Wall Prototype

10,

—

Scope & Cost = | Status

* Scope: Construct, test and evalu'ats four . Awarded contracts 8/26 & 9/7
concrete and four “other material” border wall
prototypes to identify key attributes for
potential wall designs

* Actual Cost: $5M

*  Construction started 9/26

*  Construction completed 10/24

*  Testing & Evaluation (T&E) started |1/27 & completed 12/13
*  T&E assessment briefed 2/14

*  Attribute recommendation 2/28

*  T&E report final and signed 2/23

*  PM Design specification approval 3/5

*  Potential POTUS visit in March (awaiting confirmation)

Key Milestone Schedule Risks/Mitigations

Wall Prototypes (FY17)

* Drafted messaging strategy for both public and

Type Milestone Actual Status
2 | CON Contract Award - Concrete 8/26/17 intergovernmental stakeholders to explain findings
E CON Contract Award — Other Materials 9/7/17 and operational application
6 é: CON Construction Start 9/26/17
,§§ CON Construction Complete 10/24/17
2 g T&E T&E Start 11/27/17
a g T&E T&E Complete 12/13/17
§ T&E T&E Report Complete 2/23/18
: T&E PM Design Specification Approval 3/5/18

T&E  CBP IPT Design Specification Approval ~ 3/8/18

Legend: \:l = Complete |:| = On Schedule |:| = 1-30 Days Slip

BWOoOLOIA CRD ON1606
DYV oo e UuUToUS

B -:0:0assip [ -0 |




Wall Prototype Assessment & Evaluation Phase

Objective: Identify a menu of wall features that meet performance needs.
Provide sufficient information on the wall features so the design team can
develop a “wall feature toolkit”

Assessment was based on information from the prototype assessments,
engineering analysis, stakeholder feedback, and experience with previous wall
construction activities

CBP assembled an expert panel to support this phase
U.S. Border Patrol senior leaders
Office of Facilities and Asset Management program managers
CBP Office of Acquisition
DHS Science & Technology (S&T)

U.S.Army Corps of Engineers

During this phase, the panel performed a feature-by-feature evaluation comparing
the prototypes and previous wall design against performance criteria based on
USBP’s operational needs as well as engineering factors

Meeting took place with key stakeholders on February |13 & 14 to discuss
preliminary results; on target to present to CBP leadership on March 8 for final
approval

BW 8 FOIA CBP 001697

FOR OFFICIAL USE ONLY



A\ U.S. Customs and

Border Protection

Mock-ups
and
Prototypes
Test

Stakeholder

Feedback

Engineering
Expertise

Wall Prototype Assessment & Evaluation Phase

User/
Leadership
Surveys

Constructa
bility
Analysis

The border
wall feature
“toolkit”
elements

Design
Assessment & Concept
Evaluation

The border wall
feature “toolkit”
Design Standard

l

Architecture

and
Engineering
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From: on behalf of[IGNPOIWIS)

To:
Cc: (b) (6), (b) (7)(C)

Subject: FW: Border Wall Interagency Taskforce Meeting

Date: Wednesday, February 28, 2018 10:22:01 AM

Attachments: DHS Wall Taskforce 02282018 v1.pptx

Hi OFAM,

Attached is BPAM’s submission for this task, approved by [QIQNQIW® please note that the
Prototype Assessment Outcomes are draft and as a result, are included in the backup slides.
Please let me know if you have any questions.

Thanks,

(b) (6), (b) (7)(C)

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering
Mobile: [QECNOIWI(®

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

From: OFAM-TASKINGS
Sent: Wednesday, February 28, 2018 9:07 AM

To: (b) (6), (b) (7)(C)
I

. (b) (6), (b) (7)(C)
I -/ PO TASKS (b) (7)(E) B16), (b) (1)(C)

I O/ -TASKING

Subject: RE: Border Wall Interagency Taskforce Meeting

I'll email ES to see if a date has been selected and ask about the prototype assessments. The
proposed dates are below.

(b) (5)

genlor i asE Manager

BW 8 FOIA CBP 001700



Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: (QECNXTAI(®)

From: [(QXCNI(®

Sent: Wednesday, February 28, 2018 8:53 AM

To: (b) (6), (b) (7)(C) OFAM-TASKINGS (b) (7)(E)

Cc: (b) (6), (b) (7)(C)

BPAM PMO TASKS
(b)(8);(b)(7)(C)

I

Subject: RE: Border Wall Interagency Taskforce Meeting

(b)(6);(b)(7)(C)

—do we know when this meeting is scheduled for? If it's scheduled after March 8, then we
should include the Prototype Assessment Outcomes. My guess is that it hasn’t been scheduled or
just that she wants to see a draft, that we should include something on it.

Thanks!

(b) (6), (b) (7)(C)
pecial Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection

VISR (B) (6). (b) (7)(C)

From: QIGKOIU(S)
Sent: Wednesday, February 28, 2018 8:49 AM

To: (b) (6), (b) (7)(C) >; OFAM-TASKINGS
(b) (7)(E) g

— (b) (6), (b) (7)(C)

I G~ M PMO TASKS (b) (7)(E) (DY) (BX7X(C)
I
T T —

Subject: RE: Border Wall Interagency Taskforce Meeting

One note though —they are asking for the T&A results. Per convo yesterday, we do not want to
share this yet in advance of CBP leadership reviewing. Please advise.

(0) (5)

BW 8 FOIA CBP 001701



(b) (6). (b) (7)(C)

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile:
Y (b) (6), (b) (7)(C)

Sent: Wednesday, February 28, 2018 8:33 AM

To: OFAM-TASKINGS (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
.

Subject: RE: Border Wall Interagency Taskforce Meeting

We have not seen this.
We can just pull from the USM slides | believe.

— could your team work the draft for this?

(b) (6), (b) (7)(C)

pecial Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile:

From: OFAM-TASKINGS

Sent: Wednesday, February 28, 2018 8:29 AM

To: (b) (6), (b) (7)(C) >
Cc: OFAM-TASKINGS (b) (7)(E)

Subject: FW: Border Wall Interagency Taskforce Meeting

Hi — The below was sent to Karl yesterday. | don’t see this on BPAM’s list, are you working it?

Eenlor i asE Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: (XGRS

From: Enterprise Services Exec Sec

Sent: Wednesday, February 28, 2018 8:27 AM

To: OFAM-TASKINGS (b) (7)(E) b) (6), (b) (7)(C)

Cc: Enterprise Services Exec Sec 4 ) (7)(E) _
_

BW 8 FOIA CBP 001702




Subject: FW: Border Wall Interagency Taskforce Meeting
Good Morning OFAM,

ExecSec was made aware of the below task from EAC Kolbe yesterday evening. | recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We're tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if support is needed so we can make sure he is available to provide necessary
support.

Thank you,

(b) (6), (b) (7)(C)

From: KOLBE, KATHRYN
Sent: Tuesday, February 27, 2018 8:28 AM

To: (b) (6) jelishir:evg (b) (6). (b) (7)(C)

KARL H. VIONOINI®)
Cc: (b) (6), (b) (7)(C)

b

Subject: RE: Border Wall Interagency Taskforce Meeting

>; CALVO,

(IX@] Thanks for the invitation. | will defer to the Commissioner’s schedule and be
available as required.

Please coordinate with the front office on scheduling.

Karl, Please provide drafts of the requested presentation by COB tomorrow.

WIS

(b) (6), (b) (7)(C)

Please be on stand-by to support this week.

(D) (6), (b) (7)(C)} FYI/A

Thanks all...VR, KK

Kathryn L. Kolbe

Executive Assistant Commissioner
Enterprise Services

U.S. Customs and Border Protection

Office [(QAGNOIG(®)

BW 8 FOIA CBP 001703



Cell QICHOIYI(®)

From: (X))

Sent: Monday, February 26, 2018 3:44 PM

To: (b) (6) @omb.eop.gov (b) (6) @omb.eop.gov; KOLBE, KATHRYN
(b) (6). (b) (")(C)
I
I
I < ilton, Gene (OAG) (b) (6) >
(b) (6)

I -
Cc@hg.dhs.gov> (b) (6) @hg.dhs.gov>;

FLANAGAN, PATRICK S E(ONONOINI(®)
Subject: Border Wall Interagency Taskforce Meeting

Good morning,

| hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall. She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:

e DHS:
1. Deputy Secretary Elaine Duke
2. Claire Grady, Undersecretary for Management
3. Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4. Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs
and Border Protection
e DOD:
1. Kenneth Rapuano, ASD for Homeland Defense & Global Security
2. TBD
e ACOE
1. LTG Todd T. Semonite, The Chief of Engineers
2. TBD
e DOk
1. Deputy Attorney General Rod Rosenstein
2.  Gene Hamilton, Senior Advisor to the Attorney General
° EPA:
1. TBD
2. TBD
e OMB:
1. Kathleen Kraninger, Program Associate Director for General Government
2. Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs
e GSA:

BW 8 FOIA CBP 001704



1. Allison Brigati, Deputy Administrator
2. TBD

The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall. Please see
a draft agenda below:

(b) (5)

In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:

1. Wednesday, March 7, 2018 (2:00-3:00pm)
2. Thursday, March 8, 2018 (1:00-2:00pm)
3. Friday, March 9, 2018 (2:00-3:00pm)

Please let me know what date works best for your principle and their plus one. Have an excellent
day.

Best,
(b) (6)
(b) (6)

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

(b) (6), (b) (7)(C)

BW 8 FOIA CBP 001705



Border Wall Interagency Taskforce

& ‘af 2\ U.S.Customs and
E,Wf Border Protection BW 8 FOIA CBP 001706
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Agenda

Status and Progress of FY 2017 Wall Programs
Status and Progress of FY 2018 Wall Programs
Backup Slides

Draft Prototype Assessment Outcomes

BW 8 FOIA CBP 001707
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FY 2017 Program

BW 8 FOIA CBP 001708
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10,

Sector and Description

Replacement

Replacement

3 El Paso Primary Wall Replacement

El Paso Vehicle Barrier

Replacement

5 Rio GrandeValley Gates

San Diego Primary Wall

El Centro Primary Wall

Projects at a Glance

FY 2017 | 40 Miles

Scope

Replace ~14 miles of primary wall in San Diego Sector
(Imperial Beach & ChulaVista Border Patrol Stations
(BPS))

Replace ~2 miles of primary wall in El Centro Sector
(Calexico BPS)

Replace ~4 miles of primary wall in El Paso Sector (EIl
Paso BPS)

Replace ~20 miles of vehicle barrier in El Paso Sector
(Santa Teresa BPS)

Close 35 wall gaps in Rio Grande Valley (RGV) Sector
(McAllen,Weslaco, Harlingen, Brownsville & Fort Brown

BPS)

*Funding includes programmatic costs and planning for FY |8 Program.

Overall
Status

Cost

(b) (3)
(est.)

$20M
(award)

(b) (5)
(est.)

$78M
(award)

(b) (5)

(est.)

Legend: |:| = Complete

l:l = On Schedule I:I = 1-30 Days Slip - = 30+ Days Slip

] -

bW o6 FUIA CBF UUT/UY
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FY 17 San Diego Sector

Primary Pedestrian Wall Replacement

3) Scope & Cost

L\
L\

" 4

Replace ~14 miles of 10’ landing mat primary
wall with W steel bollard wall in the Border
Infrastructure System

Estimated Cost: QARG

Key Milestone Schedule

SDC Primary Replacement (FY17) ~14 Miles b 5
Type Milestone Baseline Planned Actual Status

Waiver Signed by S1 and

ENV Published to FR

7/27//17 8/2/17 8/2/17

Environmental Stewardship

i (b) (5)
Plan Complete 1/23/18

ENV

CON Ready to Advertise 10/11/17 10/11/17 10/11/17
CON Advertise 10/19/17 10/18/17 10/18/17
CON Contract Award Y (D) (5)

CON Construction NTP 3/6/18

CON Construction Complete 1/7/19

EH Status

* USACE conducted site visits with two of four pre-
qualified bidders on February |;second visit held

February |3
* Both prime contractors stated their intent to
bid

* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation

* Proposal due date has been extended to March 5 to
allow bidders time to prepare bids

%4\ Risks/Mitigations

*  Continued collaboration with the Prequalified Sources
vendors resulted in two bidders

Legend: |:| = Complete |:| = On Schedule

[ ]=130Dayssiip [ =30+ Dayssiip l;L = TBD
BWSASEOIAC 1710




@; FY17 El Centro Sector
= Primary Pedestrian Wall Replacement

@ Scope & Cost EH Status

* 100% design received on |/24
*  Construction NTP 2/15

*  Construction team kickoff
2/19

*  Began mobilizing equipment,

staging panels, and environmental

* Replace ~2 miles of 10’ landing mat primary
wall with W’ steel bollard wall west of the
Calexico Port of Entry

* Award: $20M

bird surveys 2/20
* 8 wall panels have been
installed

Key Milestone Schedule 4N Risks/Mitigations

ELC Primary Replacement (FY17) ~2 Miles

.
Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/31/17 9/5/17 9/5/17
Environmental Memo for

ENV 2/9/18 2/9/18 2/12/18

S

;

w E

=y Record

é $ ecort

=@ Jg  CON Ready to Advertise 8/25/17 8/25/17 8/25/17

gi CON Advertise 8/31/17 8/31/17 8/31/17

,§ CON Contract Award 11/7/17 11/8/17 11/8/17

x

(]

3 CON Construction NTP 2/10/18 2/12/18 2/15/17
CON Construction Complete 8/8/18 (b) (5) -

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l =TBD

bW o FUIA CBF OUT/ T




FY 17 El Paso Sector
Primary Pedestrian Wall Replacement

@ Scope & Cost 2| Status
* Replace ~4 miles of chain link and extruded » Environmental Categorical Exclusion (CATEX)
metal fence with steel bollard wall in completed
downtown ElPaso . *  GAO received a protest which was resulted in one

bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet th
criteria was also added

« Estimated Cost: [DXE) &

Key Milestone Schedule 4N Risks/Mitigations

El Paso (EPS) Primary Replacement (FY17) ~4 Miles

L]
Type Milestone Baseline Planned Actual Status
Categorical Exclusion
ENV (CATEX) Complete 6/23/17 6/23/17 6/23/17

(=3
g g con Ready to Advertise 8/25/17 = 8/25117 | 8/25/17
gﬁ CON Advertise 8/31/17 | 1072717 | 10/27/17
- ©
T con Contract Award el (b) (5) -
CON Construction NTP

CON Construction Complete 8/8/18 -

Legend: \:l = Complete ‘:I = On Schedule D = 1-30 Days Slip - = 30+ Days Slip = 1BD

BW.S EOIA CBR-OD17142
PVW-O- I LEERA- & o T




@; FY17 El Paso Sector
R Vehicle Barrier Replacement

@ Scope & Cost EH Status

 Construction Notice to Proceed 2/15

* Replace ~20 miles of Normandy and post-

on-rail vehicle barrier with steel bollard

wall West of the Santa Teresa Port of Entry * Design document currently under review with
comments due back on February 28
*  Award: $78M

* First design submittal received on 2/23

Key Milestone Schedule ¢4 Risks/Mitigations
El Paso (STN) Vehicle Replacement (FY17) ~20 Miles ° -

Type Milestone Baseline Planned Actual Status

Waiver Signed by S1 and
Published to FR

Environmental Stewardship b) (5
ENV Plan Complete 2/13/18 (b) (5)

ENV 8/31/17 1/22/18 1/22/18

(b) (5)

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l =TBD

bW o6 FUIA CBF UUT/1S

Santa Teresa BPS
El Paso Sector, NM

CON Ready to Advertise 9/12/17 9/12/17 9/12/17
CON Advertise 9/20/17 9/21/17 9/21/17
CON Contract Award 12/29/17 1/22/18 1/22/18
CON Construction NTP 1/28/18 2/15/18 2/15/18
CON Construction Complete 11/21/18 (b) (5) -

o]



(Z) Scope & Cost

Construct 35 new gates in wall gaps located in
Cameron and Hidalgo Counties

Project broken into three packages to move
expeditiously based on real estate

* 5 Gates in Cameron County
* |1 Gates in Cameron County

* 19 Gates in Hidalgo County
Estimated Cost: ((QXG)

Key Milestone Schedule

RGV Gates (FY17) 35 Gates

2 Type Milestone Planned Actual Status
>

- ENV Waiver Signed by S1 and (b) (5)
3 x Published to FR

B

£@ 8

&g ‘§ ENV Environmental Stewardship

c c Plan Complete

£33

R

:g. f i CON Ready to Advertise

UG6T

Su S CON Advertise

85

;~ .2 CON Contract Award

e &

[}

3 CON Construction NTP

v

= CON Construction Complete

FY |7 Rio Grande Valley Sector
Wall Gates

j\ Status

* Real estate planning underway

* Local stakeholder and landowner engagement
underway

* AJE statement of work in development

Risks/Mitigations

Legend: |:| = Complete EI = On Schedule

[]=1200ayssip [J] =30+ Days Smw s FjAGsr-0p8D4




FY 2018 Program
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Projects at a Glance
FY 2018 | 74 Miles

Independent
- - Overall
Sector and Description Scope Cost
. Status
Estimate
Rio Grande Valley (RGV) Levee Construct ~28 miles of new levee wall system in
Wall System (Hidalgo) RGYV Sector (Hidalgo County)
6.A RGV-01 Levee Wall System ~2.9 miles
6B RGV-02 Levee Wall System ~7.9 miles (b) (5)
6.C RGV-03 Levee Wall System ~5.5 miles
6.D RGV-04 Levee Wall System ~1 1.2 miles
Rio Grande Valley Border Wall Construct ~32 miles of new border wall system in
System (Starr) RGYV Sector (Starr County)
7.A  RGV-05 Border Wall System ~2 miles (b) (5)
7.B-E  RGV-06-09 Border Wall System ~30 miles Pending
H&H
8 San Diego Secondary Barrier Replace ~14 miles of secondary wall in San Diego TBD
Sector
Legend: l:l = Complete D = On Schedule D = 1-30 Days Slip . = 30+ Days SlipBW 8@ GBRBOI716 Y
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FY |8 Rio Grande Valley Sector
RGV-01 Levee Wall System

I;: \ =3
&) Scope & Cost H] Status
» Construct ~2.9 miles of levee wall system in *  Design completed 1/26
Hidalgo County * Pre-solicitation notice published on 2/9
« Estimated Cost: * Request for Proposal solicitation on hold - awaiting
(b) (5) USACE legal
* CBP contacted landowner prior to planned RFP X
release P
(
¢
— . //'-4 . . . o F
Key Milestone Schedule 429 Risks/Mitigations ¢
= ¢
R6V-01 Levee Wall (FY18) 2.6 Miles * Delayed receipt of appr?prlated funds has impacted ¢
Type Milestone Planned | Actusl | Status the proposed construction schedule -
" ey e «  Advertising “Subject to Availability of Funds”
RE AP iy (b) (3) (SAF)
- RE Possession (for ~0.3 miles)
Fx .  WawerSignedbyS1and * Land acquisition is required to complete this segment
S 5 Published to FR
23 . | Envrommenta sevarasip in * CBP will contact landowner prior to RFP release
,;g omplete .
e« CON Ready to Advertise
CON Advertise
CON Contract Award
Legend: |:| = Complete EI = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip l:l = 1BD ’




FY |8 Rio Grande Valley Sector
RGV-02 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~7.9 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

Estimated Cost:

(b) (5)

* Full design will be complete as a part of the design
build contract

RGV Sector, TX

Rio Grande Valley 2

¢
|
¢
(¢
-
F
Key Milestone Schedule %429 Risks/Mitigations ¢
L= ) ¢
r
RGV-02 Levee Wall (FY18) ~7.9 Miles . (
Type Milestone Planned Actual Status F
RE Initial Landowner ID 9/1/17 9/1/17 -
RE Appraisal/Valuation
RE Possession
ENV Waiver Signed by S1 and Published
to FR
ENV Environmental Stewardship Plan
Complete
CON Ready to Advertise .
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

BW-8-FOIA-GBR-004748

Legend: EI = Complete \:l = On Schedule \:l = 1-30 Days Slip . = 30+ Days Slip \:l =1BD




Rio Grande Valley 3
RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-03 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~5.5 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

Estimated Cost:

(b) (5)

Key Milestone Schedule

RGV-03 Levee Wall (FY18) ~5.5 Miles

(b) (7)(E) s

* Full design will be complete as a part of the design

%N Risks/Mitigations

I™MA 1A\ IS ML L/ VI

BIE

Type Milestone Planned Actual
RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation ( b ) (5 )

RE Possession

ENV Waiver Signed by S1 and Published

to FR

ENV Environmenctglnfsla;zzrdship Plan

CON Ready to Advertise

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

Legend: D = Complete

l:l = On Schedule D = 1-30 Days Slip

BW 6 FUOIA CBF OUT/19
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Rio Grande Valley 4
RGV Sector, TX

(;) Scope & Cost

Construct ~1 1.2 miles of levee wall system *

in Hidalgo County

Estimated Cost:

(b) (5)

(b) (7)(E)

Key Milestone Schedule

RGV-04 Levee Wall (FY18) ~11.2 Miles

Type Milestone
RE Initial Landowner ID
RE Appraisal/Valuation
RE Possession
ENV Waiver Signed by S1 and Published
to FR
ENV EnvironmerggLf;ngrdship Plan
CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

L ]
Planned Actual Status
1/22/18 1/22/18

FY |8 Rio Grande Valley Sector
RGV-04 Levee Wall System

j\ Status

Review of the 35% Design Build RFP package
underway

Full design will be complete as a part of the design
build contract

%N Risks/Mitigations

LN LTINS LA VNN

BW 8 FOIA CBP 001720

Legend: D = Complete

I:l = On Schedule D = 1-30 Days Slip
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@ FY 18 Rio Grande Valley Sector
RGV-05 Border Wall System

r@) Scope & Cost m] Status
» Construct ~2 miles of border wall system in » Review of the 35% Design Build RFP package
Starr County (on Federal land underway

» Estimated Cost: * Full design will be complete as a part of the design

(b) (5) build contract
» Alignment adjustments are underway ;
¢
(
o . A . o, ® . F
# ) Key Milestone Schedule 40 Risks/Mitigations ¢
N -
e e e P « Delayed receipt of appropriated funds has impacted ¢
Type Milestone Planned Actual Status . |
- the proposed construction schedule r
RE Initial Landowner ID N/A USFWS
RE Appraisal/Valuation N/A USFWS
RE Possession N/A USFWS
> Waiver Signed by S1 and Published
z:% ENV aiver Signe: tcZIFRan ublishe (b) (5)
]
§ 5’; ENV Environmental Stewardship Plan *
[ Complete
[CRU]
kg % CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
BW 8 EQIA CRP 001721
Legend: l:l = Complete I:l = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| =1BD




San Diego Secondary Wall
San Diego Sector, CA

]

QT

FY 18 San Diego Sector Secondary Wall Replacement

J}) Scope & Cost

Construct ~14 miles of new border wall
(replacing 12.4 miles and building 1.6 new
miles secondary wall) in the Border
Infrastructure System

Estimated Cost: TBD; pending outcome of
prototype assessment & evaluation and
design

—

#) Key Milestone Schedule*

SDC Secondary (FY18) ~14 Miles

Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/3/18
Environmental Stewardship

ENV Plan Complete 12/5/18

CON Ready to Advertise 3/13/18

CON Advertise 4/19/18

CON Contract Award 7/16/18

CON Construction NTP 10/10/18

CON Construction Complete 10/16/20

—

m] Status

» AJE task order awarded
» CATEX for geotech expected on 3/2
* Expect to start geotech after CATEX is received

4N Risks/Mitigations

(b) ()

IMA 1A\ IS IV L/ VI

*  Continued collaboration with the Prequalified Sources
vendors resulted in two bidders

(b) (5)

Legend: El = Complete

El = On Schedule

BW S FUIA CBP OUTrZZ
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Back Up Slides
(Prototype)
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PART)
S

FY |7 San Diego Sector Border Wall Prototype

Scope & Cost = | Status

* Scope: Construct, test and evalu'ats four . Awarded contracts 8/26 & 9/7
concrete and four “other material” border wall
prototypes to identify key attributes for
potential wall designs

* Actual Cost: $5M

*  Construction started 9/26

*  Construction completed 10/24

*  Testing & Evaluation (T&E) started |1/27 & completed 12/13
*  T&E assessment briefed 2/14

*  Attribute recommendation 2/28

*  T&E report final and signed 2/23

*  PM Design specification approval 3/5

*  Potential POTUS visit in March (awaiting confirmation)

Key Milestone Schedule Risks/Mitigations
Wall Prototypes (FY17)
Type Milestone Actual | Status * Drafted messaging strategy for both public and
2 " CON Contract Award - Concrete 8/26/17 intergovernmental stakeholders to explain findings
:§ CON Contract Award — Other Materials 9/7/17 and operational application
6 é: CON Construction Start 9/26/17
g,-g CON Construction Complete 10/24/17
_‘.,2, g T&E T&E Start 11/27/17
a g T&E T&E Complete 12/13/17
§ T&E T&E Report Complete 2/23/18
<+  T&E PM Design Specification Approval 3/5/18

T&E  CBP IPT Design Specification Approval ~ 3/8/18

Legend: \:l = Complete |:| = On Schedule |:| = 1-30 Days Slip

BWOoOLNOIA CRD ON17924
DYy oot oruuT =Y

B -:0:0assip [ -0 |




Wall Prototype Assessment & Evaluation Phase

Objective: Identify a menu of wall features that meet performance needs.
Provide sufficient information on the wall features so the design team can
develop a “wall feature toolkit”

Assessment was based on information from the prototype assessments,
engineering analysis, stakeholder feedback, and experience with previous wall
construction activities

CBP assembled an expert panel to support this phase
U.S. Border Patrol senior leaders
Office of Facilities and Asset Management program managers
CBP Office of Acquisition
DHS Science & Technology (S&T)

U.S.Army Corps of Engineers

During this phase, the panel performed a feature-by-feature evaluation comparing
the prototypes and previous wall design against performance criteria based on
USBP’s operational needs as well as engineering factors

Meeting took place with key stakeholders on February |13 & 14 to discuss
preliminary results; on target to present to CBP leadership on March 8 for final
approval

BW 8 FOIA CBP 001725



A\ U.S. Customs and

Border Protection

Mock-ups
and
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Feedback

Engineering
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Wall Prototype Assessment & Evaluation Phase
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Leadership
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bility
Analysis

The border
wall feature
“toolkit”
elements

Design
Assessment & Concept
Evaluation

The border wall
feature “toolkit”
Design Standard

l

Architecture

and
Engineering
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From: [(OIONOIVI®)Y on behalf of BPAM PMO TASKS

To: (b) (6), (b) (7)(C)

Subject: FW: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: (DIGNOIUI®)
Date: Monday, March 12, 2018 9:16:25 AM

Attachments: Enterprise Service Quad Charts 2018Q2 (Jan) v2.pptx

Attached!

(b) (6), (b) (7)(C)

Communications Specialist, Business Operations Division

Strategic Analysis, Inc.

Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering

Mobile: QIONOIGI(®)

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

From: [(QONEIGI®) on Behalf Of BPAM PMO TASKS
Sent: Monday, March 05, 2018 6:04 PM

To: (b) (6), (b) (7)(C)

Cc: WIONOIV(®)

Subject: RE: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: (QKCNOIGI®)

. DICKCINE
()()()()()

Since this was tasked so far in advance, just wanted to give a friendly reminder that this deadline is
approaching.

Thanks,

(b) (6), (b) (7)(C)

Communications Specialist, Business Operations Division

Strategic Analysis, Inc.

Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering

Mobile: [(QEONOIQI®)

BW 8 FOIA CBP 001728



Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

From: {9 XM )XEA(®] On Behalf Of BPAM PMO TASKS
Sent: Wednesday, January 31, 2018 12:59 PM
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-
o

0
0

Subject: NEW TASK: CAE Quad Charts (Update) DUE: 3/12 @ 5PM (Mon) LEAD: [(QIGNOIUI®)

Please update the FM&E Tl quad chart. No updates on Border Wall & Map slides required at this
time. Most recent updates from January are reflected in the attached.

This is due NLT 5:00 PM on Monday, 3/12.

TASK GUIDANCE:

NB- Most recent updates from January attached!
From: [QIGKQIU(®

Sent: Monday, January 29, 2018 4:
To: OIT TASKINGS ) (7

w
O

M
) (b) (6), (b) (7)(C)

/-\N
m

~~
O

>; OFAM-TASKINGS
(b) (7)(E) ®) ), () (7/)(C)

OF TASKINGS (b) (7)(E) H (b) (6), (b) (7)(C)

_'
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(b) (6), (b) (7)(C)

Subject: CAE Quad Charts (new schedule)

All

There is a new schedule for providing program Quad Charts (a little easier than having separate
cadence for pre-FOC vs post-FOC programs). See below from [(DEQIEOK@I®)] Next due date for
Enterprise Services programs is in mid March. | will ask for the charts to be sent to me by March 12
to allow time for my assessment and any questions | might have before submitting them to CAE's
office. We will likely add a new program, HRM5000 for the May submission.

| am attaching the most recent set of charts for ES. | am lacking two programs and will reach out
separately to close the gap for our portfolio. Thanks to all of you for your support and | look forward
to our meeting in February.

EIGKCIU®
Portfolio Acquisition Executive, Enterprise Services

US Customs and Border Protection
(b) (6), (b) (7)(C)

el (0) (6), (b) (7)(C)

Sent #58; Monday, January 29, 2018 1:02 PM
To: BORKOWSKI, MARK S (b) (6), (b) (7)(C)

DIONOIU (b) (6)
20V>; OIONOIU®)]

Subject: Quad Charts Upda e
PAE's

Based on the discussion last week at the PAE meeting we are now going to all programs due every
other month. The schedule for the rest of the FY is as follows:

1. Now—turn in ASAP the ones for this period.

2.3/16/18
3.5/18/18

BW 8 FOIA CBP 001730



4.7/20/18
5.9/21/18
6.11/6/18

R

(b) (6). (b) (7)(C)

Division Director
Acquisition Policy and Oversight (APO)
Office of Acquisition (OA)/AGO

(b) (6), (0) (1)(C)

Thanks,

CICKCIVI(®

Communications Specialist, Business Operations Division

Strategic Analysis, Inc.

Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering

Mobile: [(QECONOIQI®)

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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@ Homeland
7 Security

ENTERPRISE SERVICES PROGRAMS

January 29, 2018 Quad Charts

2 programs pending



OFAM Programs

FM&E TI
TRIRIGA
waiver for: The Border Wall and MAP
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Program: Tactical Infrastructure Date: January 25, 2018

Program Manager: [(QXOROIW(®)
Program Level: Level 1
Program Type: Non-Information Technology

Program Description:

The CBP Office of Facilities and Asset Management
(OFAM) Facilities Management and Engineering Division’s
(FM&E) Border Patrol & Air and Marine Program
Management Office (BPAM PMO) manages the Tactical
Infrastructure (Tl) program in support of USBP operational
requirements.

BPAM PMO in partnership with the U.S. Army Corps of
Engineers (USACE), provides USBP with long-term
, construction, and mainte

, rs.
rogram’s most visible projects are the border wall
and gates.

The purpose of the pedestrian and vehicle barrier is to
impede and deny illegal cross-border activity by slowing,

delaying, and acting as an obstacle to the adversary.

Border Wall

PAE Assessment: Program in steady state, monitoring staffing challenges and funding; OfS&PI&ap 001734
requested org changes which may help address staffing needs for TI.




Program: Tactical Infrastructure

Program: January 25, 2018

LCCE: (FY07-FY36) is (X))

EAC: HUJXE)

Technical Stakeholder

Cost Schedules Performance Risk el M Customers

Program =l

Budget
Execution
=

=] [ O O ca s

Staffing: Critical personnel gaps identified but lack of vacancies and
difficulty in filling positions due to hard to fill locations.

Funding: Received additional funding for road maintenance in FY17;
however, additional funding will be required once real estate and
environmental are cleared on all USBP required roads.

Schedules: Comprehensive Tactical Infrastructure Maintenance and
Repair (CTIMR) delays due to prior protests, insufficient inventory
specifications and absence of documented maintenance standards.
Good relationship with customers but unable to fully meet requirements
due to lack of staffing and funding shortages.

Upcoming Events/Milestones: (next 12 months)

T/RGV-Carrizo Cane Topping: New Base, Jun. 2018.
LRT-Riverbend Road Habitat Restoration: OY4, Sep. 2018.
SDC-Otay Mesa Vernal Pools ENV Mitigation: New, May 2018.
SDC-Monument Mesa-Archeological Curation: New, Jun. 2018.
SPW-Spokane Sector Road M&R: OY1, Apr. 2018.

SPW-Bog Creek Road EIS Development: Change Order, Feb. 2018.
TCA-Organ Pipe Road M&R: New Base, Sep. 2018.

TCA-Coronado Road M&R: OY3, Sep. 2018.

YUM-Paradise Cove Limetrophe Restoration: New, May 2018.

CTIMR: WA1-OY4, SEP2018; WA2-New Base; ~Sep. 2018.

WA3-2mos EXT, Feb. 2018+New Base, Feb. 5, 2018; WA4-OY1, Mar. 2018.

Key Takeaways:

» Critical federal personnel gaps continue to exist, thereby impacting
Program’s capability to manage and execute work.
» Anapra Wall Replacement Project:

» Area encompasses the International Boundary and is
considered a High Risk Encounter Area.
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Program: FY17 Tactical Infrastructure (TI)

Program: January 25, 2018

Projects _

Program Manager: {QECN(IXAI(®)
Program Level: Level 1
Program Type: Tactical Infrastructure

Program Description:

« San Diego Primary Wall Replacement: Current landing
mat wall will be replaced with steel bollard wall. 14 miles
of pedestrian wall replacement located in San Diego’s
Border Infrastructure System.

« El Centro Primary Wall Replacement: Current landing
mat wall will be replaced with steel bollard wall. 2 miles
pedestrian wall replacement located in El Centro Sector.

» El Paso Vehicle Barrier Replacement: 20 miles of

Vehicle Barrier in Santa Teresa will be replaced with

Pedestrian Wall . Current Vehic

be replaced with steel boIIard wall.

+ Rio Grande Valley Gates: 35 new gates in gaps of
existing levee wall located in Cameron and Hidalgo
Counties.

FY17 Proposed Barrier — El Paso Primary Replacement

LEGEND

| Pogased Buctes
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Program: FY17 Tactical Infrastructure (TI) Projects Date: January 25, 2018

LCCE: Part of approved TI-EAC: In Progress _

Funding Sudget Cost Schedules Performance Risk Tocknical ) Stainhokdes Customers
Execution Interface  Interface

= = = = =] o} = =] =]

Risk: Tracking risk via project and program level risk registers.
Schedule may be impacted due to expedited timeline for these
projects.

LCCE: In development to be included in the approved Tl LCCE.

Key Takeaways:

Critical federal personnel gaps continue to exist impacting the
ability to manage and execute these projects.
Wall Replacement:

entro Primary Wall Replacement: Construction on schedule to
start no earlier than 2/12
El Paso Vehicle Wall Replacement: Award January 22. Construction
to start no earlier than mid-February. s :
El Paso Primary Pedestrian Wall Replacement: SSEB is underway. El Paso Vehicle Wall Replacement: Environmental waiver
Rio Grande Valley Gates: Finalizing letters for initial communications posted to Federal Register on January 22.
to landowners impacted by first RFP package. Planning meeting with El Paso Primary Pedestrian Wall Replacement: Awarded
Cameron County regarding status of roads (public versus private) in January 22.
late January. ig Grande Valley Gates: Met with local utility companies to
Identifying new road requirements in RGV, El Paso, and Laredo. mine electrical power routes to gates from nearest sources.
A/E Statement of Work in development.

BW 8 FOIA CBP 001737




From: ICHOIV®)

To: (b) (6)

Ce: (b) (6), (b) (7)(C)
Subject: FW: RGV Border Wall Solicitation Rollout and PAG

Date: Friday, February 02, 2018 11:55:26 AM

Attachments: Rollout Plan RGV Pre-solicitation Februari 2018.docx

Maybe this means we will get the green light soon? We shall see..

As a reminder for all — this is to get the green light to publish the pre-solicitation notice and then 15
days later — move to advertise RGV-001 in the absence of funding. Award would (obviously) be
contingent on funding.

(b) (6), (b) (7)(C)

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

IEC) (o). ©) (7))
FETH (D) (6), (b) (7)(C)

Sent: Friday, February 02, 2018 11:49 AM

To: (b) (6), (b) (7)(C)
I

Cc: (b) (6), (b) (7)(C)
I

Subject: FW: RGV Border Wall Solicitation Rollout and PAG

FYSA

(b) (6), (b) (7)(C)

I
ZEgl (D) (6), () (7)(C)

Sent: Friday, February 2, 2018 10:59 AM

To: OIONOIU(®
I

Subject: FW: RGV Border Wall Solicitation Rollout and PAG

FYSA: The info was shared w/ USM Grady.

RICKRIVI®)
Chief of Staff — Enterprise Services
U.S. Customs and Border Protection

(b) (6), (b) ()(C)
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From: KOLBE, KATHRYN
Sent: Friday, February 2, 2018 10:44 AM

To: Grady, Claire hg.dhs.gov>
Cc: MCALEENAN, KEVIN K 4 (b) (6), (b) (7)(C) >; VITIELLO, RONALD D (USBP)
OIOROIV(®) CALVO,
KARL H. [ I QICHOIGIGE>: F.'shum, chip IMIOKOEE®.dhs.cov>; RIREE
FLANAGAN, PATRICK S

]
EECICNOIGIGI ROVOST, CARLA (USEP) (b) (6), (b) (7)(C)

Subject: RGV Border Wall Solicitation Rollout and PAG

Ma’am,

CBP and the Corps of Engineers are ready to advertise. Attached is the public affairs
guidance and roll-out plan.

Standing by for the go-ahead and we’ll ask the Corps to press with the pre-solicitation
announcement.

VR, KK
Kathryn L. Kolbe

Executive Assistant Commissioner

Enterprise Services
U.S. Customs and Border Protection

(b) (6), (b) (7)(C)
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l. TICKTOCK (ALL EST TIMES ARE TENTATIVE) APPLIES TO Date TBD

CBP will collaborate with USACE, DOI and FWS in the release of the pre-solicitation document
for the construction of the first phase of levee wall in RGV. Due to the variety of audiences
OPA, OCA and IPL will collaborate to establish a mutually supporting sequencing upon the
public announcement/release of the pre-solicitation document for the construction of the initial
Border Infrastructure in the Rio Grande Valley.

This document includes specific CBP actions, joint events with other agencies are possible.

Date Before the release of the pre-solicitation document

3:00 PM

4:00 PM

4:00 PM

4:30 PM

OFFICE NOTIFICATIONS TO DHS BUDGET AND WHITE HOUSE
OFFICE OF MANGEMENT AND BUDGET

OCA NOTIFICATIONS TO CONGRESSIONAL STAFF FROM
FOLLOWING COMMITTEES:
COMMITTEES
e HOUSE APPROPRIATIONS SUBCOMMITTEE ON
HOMELAND SECURITY - MAJORITY AND MINORITY
STAFF
e SENATE APPROPRIATIONS SUBCOMMITTEE ON
HOMELAND SECURITY - MAJORITY AND MINORITY
STAFF

RGV SECTOR AND IPL CONDUCT NOTIFICATIONS TO
EXTERNAL STAKEHOLDERS IN RGV

CBP OPA ISSUES MEDIA ADVISORY TO INVITE MEDIA
OUTLETS TO PRESS EVENT ON THE FOLLOWING DAY, AT 2:00
PM AT (LOCATION TBD).

OCA NOTIFICATIONS TO CONGRESSIONAL STAFF FROM
FOLLOWING COMMITTEES:
COMMITTEES
e HOUSE HOMELAND SECURITY COMMITTEE - MAJORITY
AND MINORITY STAFF
e SENATE HOMELAND SECURITY AND GOVERNMENTAL
AFFAIRS COMMITTEE - MAJORITY AND MINORITY
STAFF
RGV BORDER MEMBERS
e SENATE - SEN JOHN CORNYN (R-TX) AND SEN TED CRUZ
(R-TX) STAFF
e HOUSE (PENDING RFP LOCATION OF RFP) — REP FILEMON
VELA (D-TX-34)
e REP VICENTE GONZALEZ (D-TX-15)
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5:00 PM

e REP HENRY CUELLAR (D-TX-28)

CBP & DHS PRIVATE SECTOR NOTIFY PRIVATE SECTOR
STAKEHOLDERS

Date of the release of the pre-solicitation document

1:30 PM

2:00 PM

3:00 PM

3:05 PM

3:06 PM

3:07 PM

CBP OPA IN COLABORATION WITH USACE RELEASES
EMBARGOED PRESS RELEASE AND REMARKS

CBP OPA IN RGV CONDUCTS PRESS CONFERENCE TO UPDATE
MEDIA ON CBP CONSTRUCTION PLANS IN RGV AND WHY NEW
BORDER INFRASTRUCTURE IS NEEDED THERE - THE EVENT
WILL BE STREAMED LIVE VIA SOCIAL MEDIA AND ALSO
POSTED ON DHS & CBP WEBSITES UPON ITS CONCLUSION.
THE EVENT WILL INCLUDE THE FOLLOWING ELEMENTS:

e OFFICIAL STATEMENT BY CBP OFFICIAL (TBD)

e Q/ASESSION

CBP ISSUES PRESS RELEASE AND WALLS WORK VIDEO -
MATERIALS WILL BE POSTED ON DHS AND CBP WEBSITES
AND SHARED VIA TWITTER

CBP OPA WILL NOTIFY OCA, IPL AND OCC ABOUT THE PUBLIC
RELEASE OF THE PRESS RELEASE.

OCA, IPL AND OCC SHARE PRESS RELEASE AND IMAGERY
WITH RESPECTIVE STAKEHOLDERS

CBP OPA AND RGV PAO RESPOND TO MEDIA QUERIES

RGV SECTOR WILL CONTINUE TO CONDUCT LOCAL MEDIA ENGAGEMENTS
INCLUDING RIDEALONGS TO SHARE THE CURRENT OPERATION PICTURE
AND INFRASTRUCTURE NEEDS IN RGV.
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From: on behalf of [(DXGK (b) (7)(C)

To:
e

Subject: RE: Border Wall Interagency Taskforce Meeting

Date: Wednesday, February 28, 2018 11:07:10 AM

Attachments: DHS Wall Taskforce 02282018 v1.pptx

Sorry about that, revised deck is attached!

Thank you,

(b) (6), (b) (7)(C)

Communications Specialist, Business Operations Division

Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering
Mobile: [QECNOIWI(®

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

28l (b) (6), (b) (7)(C)
Sent: Wednesday, February 28, 2018 10:54 AM
To: BPAM PMO TASKS 4 (b) (7)(E) >: OFAM-TASKINGS

(b) (6), (b) (7)(C)
I -
Cc: (b) (6), (b) (7)(C)
b

Subject: RE: Border Wall Interagency Taskforce Meeting

H | (D) (6). (0) (7

Can we update the page numbers and resend?

(b) (6), (b) (7)(C)
Chaef of Staft
CBP/OFAM

Cell: RIGKOIU(®

B () (6), (b) (7)(C)

From: [(QXEOMIDXEA(®)] On Behalf Of BPAM PMO TASKS
Sent: Wednesday, Februa 28 2018 10:22 AM
To: OFAM-TASKINGS ) (b) (6), (b) (7)(C
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Cc: (b) (6), (b) (7)(C)

Subject: FW: Border Wall Interagency Taskforce Meeting

Hi OFAM,

Attached is BPAM'’s submission for this task, approved by—please note that the
Prototype Assessment Outcomes are draft and as a result, are included in the backup slides.

Please let me know if you have any questions.

Thanks,

(b) (6), (b) (7)(C)

Communications Specialist, Business Operations Division
Strategic Analysis, Inc.
Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering
Mobile: [QECNOIGI(®)

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

From: OFAM-TASKINGS

Sent: Wednesday, February 28, 2018 9:07 AM
To: (b) (6), (b) (7)(C)
I

Cc: (b) (6), (b) (7)(C)

>; BPAM PMO TASKS 4 (b) (7)(E) (6) (6). (b) (7(C)

OFAM-TASKINGS (b) (7)(E

Subject: RE: Border Wall Interagency Taskforce Meeting

I'll email ES to see if a date has been selected and ask about the prototype assessments. The
proposed dates are below.

(b) (9

Eenlor i asE Manager

Agile Group
Office of Facilities and Asset Management
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U.S. Customs and Border Protection

Mobile: [(QEGNOIGQI(®)

Ll (0) (6), (b) (7)(C)

Sent: Wednesday, February 28, 2018 8:53 AM
(b) (6), (b) (7)(C) OFAM-TASKINGS 4 (b) (7)(E)
(b) (6), (b) (7)(C)
_ BPAM PMO TASKS < (b) (N(E) >
]
]

Subject: RE: Border Wall Interagency Taskforce Meeting

— do we know when this meeting is scheduled for? If it's scheduled after March 8, then we
should include the Prototype Assessment Outcomes. My guess is that it hasn’t been scheduled or
just that she wants to see a draft, that we should include something on it.

Thanks!

(b) (6), (b) (7)(C)

Special Projects Analyst

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection

Mobile: [(QEGNOIGQI(®)

From: (DISHEIGIS)
Sent: Wednesday, February 28, 2018 8:49 AM
To: (b) (6), (b) (7)(C) >; OFAM-TASKINGS
(b) (6), (0) ()(C) g
Cc: WIONOIOI®)
I P~ M PMO TASKS (b) (6), (b) (7)(C) q© ©). ) ()C)
I
I

Subject: RE: Border Wall Interagency Taskforce Meeting

One note though —they are asking for the T&A results. Per convo yesterday, we do not want to
share this yet in advance of CBP leadership reviewing. Please advise.

WIS

(b) (6), (b) (7)(C)

Director, Business Operations Division

BW 8 FOIA CBP 001744



Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management

Mobile: (DIGNOIU(®

2 (b) (6), (b) (7)(C)
Sent: Wednesday, February 28, 2018 8:33 AM
To: OFAM-TASKINGS (b) (7)(E) >

Cc: (b) (6), (b) (7)(C)
Subject: RE: Border Wall Interagency Taskforce Meeting

We have not seen this.
We can just pull from the USM slides | believe.

— could your team work the draft for this?

(b) (6), (b) (7)(C)

pecial Projects Analyst
Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection
VIR (R) (6). (B) (7)(C)

From: OFAM-TASKINGS

Sent: Wednesday, February 28, 2018 8:29 AM

To: (b) (6), (b) (7)(C)

Cc: OFAM-TASKINGS 4 (b) (7)(E)

Subject: FW: Border Wall Interagency Taskforce Meeting

Hi —The below was sent to Karl yesterday. | don’t see this on BPAM’s list, are you working it?

Eenlor i asE Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
\Y[elIIEH (D) (6). (P) (7)(C)

From: Enterprise Services Exec Sec
Sent: Wednesday, February 28 2018 827 AM
To: oFAM-TASKINGS [REE() XUA) (b) (6), (b) (7)(C)

Cc: Enterprise Services Exec Sec 4 (b) (7)(E) (b)(6);(b)(7)(C)
|

Subject: FW: Border Wall Interagency Taskforce Meeting

BW 8 FOIA CBP 001745



Good Morning OFAM,

ExecSec was made aware of the below task from EAC Kolbe yesterday evening. | recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We're tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if [N support is needed so we can make sure he is available to provide necessary
support.

Thank you,

(b) (6), (b) (7)(C)

From: KOLBE, KATHRYN

Sent: Tuesday, February 27, 2018 8:28 AM
o I . - - [OICAOIGE

KARL as  (0) (6), (b) (7)(C)

b) (6), (b) (7)(C)
_
I -

Subject: RE: Border Wall Interagency Taskforce Meeting

>; CALVO,

BERRMR Thanks for the invitation. | will defer to the Commissioner’s schedule and be

available as required.
RIRARIYIE P|ease coordinate with the front office on scheduling.

Karl, Please provide drafts of the requested presentation by COB tomorrow.

(0) (5)

Please be on stand-by to support this week.

(b) (6), (b) (7)(C) FYI/A
Thanks all...VR, KK

Kathryn L. Kolbe

Executive Assistant Commissioner
Enterprise Services

U.S. Customs and Border Protection

(b) (6), (b) (7)(C)
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From: (X @)

Sent: Monday, February 26, 2018 3:44 PM
To: omb.eop.gov; (YN @ omb.cop.gov; KOLBE, KATHRYN

EEOION o coo o
(b) (6). (b) (7)(C)
0000000000000

I 2ilton, Gene (OAG) (b) (6) ;
(b) (6)

I
Cc: (b) (6) hg.dhs.gov> (b) (6) hg.dhs.gov>;

FLANAGAN, PATRICK S IE(ORONO IOV IO BN -
Subject: Border Wall Interagency Taskforce Meeting

Good morning,

| hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall. She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:

e DHS:
1. Deputy Secretary Elaine Duke
2. Claire Grady, Undersecretary for Management
3. Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4. Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs
and Border Protection
e DOD:
1. Kenneth Rapuano, ASD for Homeland Defense & Global Security
2. TBD
e ACOE:
1. LTG Todd T. Semonite, The Chief of Engineers
2. TBD
e DOJL
1. Deputy Attorney General Rod Rosenstein
2. Gene Hamilton, Senior Advisor to the Attorney General
° EPA:
1. TBD
2. TBD
e OMB:
1. Kathleen Kraninger, Program Associate Director for General Government
2. leffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs
e GSA:
1. Allison Brigati, Deputy Administrator
2. TBD

BW 8 FOIA CBP 001747



The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall. Please see

a draft agenda below:

WIS

In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:

1. Wednesday, March 7, 2018 (2:00-3:00pm)
2. Thursday, March 8, 2018 (1:00-2:00pm)
3. Friday, March 9, 2018 (2:00-3:00pm)

Please let me know what date works best for your principle and their plus one. Have an excellent
day.

Best,
(b) (6)
(b) (6)

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

(b) (6), (b) (7)(C)
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Border Wall Interagency Taskforce
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Agenda

Status and Progress of FY 2017 Wall Programs
Status and Progress of FY 2018 Wall Programs
Backup Slides

Draft Prototype Assessment Outcomes
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FY 2017 Program
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PART)
o‘/‘{‘@/

for/

10,

B Projects at a Glance

FY 2017 | 40 Miles

Overall
Status

Sector and Description Scope Cost

Replace ~14 miles of primary wall in San Diego Sector (b) (5)

San Diego Primary Wall (Imperial Beach & ChulaVista Border Patrol Stations

Replacement (BPS)) (est.)
2 El Centro Primary Wall Replace ~2 miles of primary wall in El Centro Sector $20M
Replacement (Calexico BPS) (award)
~ i i i b) (5
3 El Paso Primary Wall Replacement Replace ~4 miles of primary wall in El Paso Sector (El (b) (5)
Paso BPS) (est.)
4 El Paso Vehicle Barrier Replace ~20 miles of vehicle barrier in El Paso Sector $78M
Replacement (Santa Teresa BPS) (award)
Close 35 wall gaps in Rio Grande Valley (RGV) Sector (b) (5)
5 Rio GrandeValley Gates (McAllen,Weslaco, Harlingen, Brownsville & Fort Brown
BPS) (est.)

*Funding includes programmatic costs and planning for FY |8 Program.

Legend: |:| = Complete l:l = On Schedule I:I = 1-30 Days Slip - = 30+ Days Slip |:| = TBD
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FY 17 San Diego Sector
Primary Pedestrian Wall Replacement

EH Status

* USACE conducted site visits with two of four pre-

* Replace .l 4 miles of 10" landing mat primary qualified bidders on February |;second visit held
wall with steel bollard wall in the Border February 13
Infrastructure System 4 * Both prime contractors stated their intent to

bid
* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation
* Proposal due date has been extended to March 5 to
allow bidders time to prepare bids

* Estimated Cost: ((JNG)

P

\ . AN . . . .
=) Key Milestone Schedule V409 Risks/Mitigations
\‘;‘/:z

SDC Primary Replacement (FY17) ~14 Miles ( b ) (5 )
Type Milestone Baseline Planned Actual Status

g ENV Wai‘/;;s:igzzg :’gf; and  oounT 8T 8/2/17 *  Continued collaboration with the Prequalified Sources

36 vendors resulted in two bidders

>

8 o Environmental Stewardship

2 § ENV Plan Complete 172318 (b) (5)

)

% §’ CON Ready to Advertise 10/11/17 10/11/17 10/11/17

3 2 CON Advertise 10/19/17 10/18/17 10/18/17

s &

2

E

CON Contract Award 2/5/18 (b) (5)
CON Construction NTP 3/6/18
CON Construction Complete 1/7/19

Legend: |:| = Complete = On Schedule |:| = 1-30 Days Slip - = 30+ Days Slip ;L =TBD
BWSASEOIAC 1753




FY 17 El Centro Sector
Primary Pedestrian Wall Replacement

@ Scope & Cost EH Status

* 100% design received on |/24
*  Construction NTP 2/15

*  Construction team kickoff
2/19

*  Began mobilizing equipment,

staging panels, and environmental

bird surveys 2/20

* 8 wall panels have been
installed

* Replace ~2 miles of 10’ landing mat primary
wall with Jll steel bollard wall west of the
Calexico Port of Entry

* Award: $20M

Key Milestone Schedule w]ﬂ /U\ Risks/Mitigations

[SSS.aEn )

ELC Primary Replacement (FY17) ~2 Miles

.
Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/31/17 9/5/17 9/5/17

S
g
w E .
Environmental Memo for
oD
‘E g ENV Record 2/9/18 2/9/18 2/12/18
@
v
= é CON Ready to Advertise 8/25/17 8/25/17 8/25/17
@
m,l g CON Advertise 8/31/17 8/31/17 8/31/17
,§ CON Contract Award 11/7/17 11/8/17 11/8/17
x
9
3 CON Construction NTP 2/10/18 2/12/18 2/15/17

CON Construction Complete 8/8/18 (b) (7)(E) -
Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l =TBD

bW 6 FUIA CBF UUT/54




El Paso BPS
El Paso Sector, TX

FY |7 El Paso Sector

Primary Pedestrian Wall Replacement

Replace ~4 miles of chain link and extruded
metal fence with steel bollard wall in
downtown El Paso -

Estimated Cost:

Key Milestone Schedule

El Paso (EPS) Primary Replacement (FY17) ~4 Miles

Type Milestone Baseline Planned Actual Status

Categorical Exclusion

Sl (CATEX) Complete

6/23/17 6/23/17 6/23/17

CON Ready to Advertise 8/25/17 8/25/17 8/25/17

CON Advertise 8/31/17 10/27/17 10/27/17

CON Contract Award 11/7/17 (b) (5) -
CON Construction NTP
CON Construction Complete 8/8/18 -

-~ ] Status

» Environmental Categorical Exclusion (CATEX)
completed

*  GAO received a protest which was resulted in one
bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet th
criteria was also added

& Risks/Mitigations

) (D) (9)

Legend: \:l = Complete ‘:I = On Schedule

[ ]=1-30Dayssip [ =30+ Daysslip = TBD
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FY 17 El Paso Sector
Vehicle Barrier Replacement

@ Scope & Cost EH Status

 Construction Notice to Proceed 2/15

* Replace ~20 miles of Normandy and post-
on-rail vehicle barrier with ’ steel bollard

wall West of the Santa Teresa Port of Entry * Design document currently under review with
comments due back on February 28
* Award: $78M

* First design submittal received on 2/23

| Key Milestone Schedule ¢4 Risks/Mitigations
El Paso (STN) Vehicle Replacement (FY17) ~20 Miles °
Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/31/17 1/22/18 1/22/18
§§ ENV Environmental Stewardship 2/13/18 b 5
3 ‘g Plan Complete 13/ ( ) ( )
I
i 3 CON Ready to Advertise 9/12/17 9/12/17 9/12/17
5 § CON Advertise 9/20/17 9/21/17 9/21/17
)
CON Contract Award 12/29/17 1/22/18 1/22/18
CON Construction NTP 1/28/18 2/15/18 2/15/18

CON Construction Complete 11/21/18 (b) (5) -
Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l = TBD

bW 6 FUIA CBF UUT/2o0
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J},) Scope & Cost

Construct 35 new gates in wall gaps located in
Cameron and Hidalgo Counties

Project broken into three packages to move

expeditiously based on real estate

Estimated Cost: ((QK&)

5 Gates in Cameron County
I I Gates in Cameron County

|9 Gates in Hidalgo County

Key Milestone Schedule

RGV Gates (FY17) 35 Gates

Type Milestone Planned Actual Status

ENV Waiver Signed by S1 and

FY |7 Rio Grande Valley Sector
Wall Gates

j] Status

* Real estate planning underway

* Local stakeholder and landowner engagement
underway

* AJE statement of work in development

4N Risks/Mitigations

2

B

€

32 x Published to FR

S F

B o

7.} 8

ag ﬁ ENV Environmental Stewardship

c c Plan Complete

£33

]

:g.g i CON Ready to Advertise

voTsT

Su4 S CON Advertise

85

;~ .2 CON Contract Award

s &

% CON Construction NTP

v

= CON Construction Complete
Legend: [ ] = Complete [ ]=onschedule [ ]=1-30Dayssip || =30+ Days Smw s rdiACErovgY




FY 2018 Program
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SARTA

A 2

Projects at a Glance
FY 2018 | 74 Miles

Independent
- e Overall
Sector and Description Scope Cost
. Status
Estimate
Rio Grande Valley (RGV) Levee Construct ~28 miles of new levee wall system in
Wall System (Hidalgo) RGYV Sector (Hidalgo County)
6.A RGV-01 Levee Wall System ~2.9 miles
6.B RGV-02 Levee Wall System ~7.9 miles (b) (9)
6.C RGV-03 Levee Wall System ~5.5 miles
6.D RGV-04 Levee Wall System ~1 1.2 miles
Rio Grande Valley Border Wall Construct ~32 miles of new border wall system in
System (Starr) RGYV Sector (Starr County)
1.A RGV-05 Border Wall System ~2 miles (b) (9)
7.B-E  RGV-06-09 Border Wall System ~30 miles Pending
H&H
8 San Diego Secondary Barrier Replace ~14 miles of secondary wall in San Diego TBD
Sector
Legend: |:| = Complete ‘:’ = On Schedule ‘:‘ = 1-30 Days Slip - = 30+ Days SlipBW 8@ GBRBOITS9 Y
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FY |8 Rio Grande Valley Sector
RGV-01 Levee Wall System

—

I;: \ y=]|
t9) Scope & Cost 2| Status
» Construct ~2.9 miles of levee wall system in *  Design completed 1/26
Hidalgo County * Pre-solicitation notice published on 2/9
« Estimated Cost: * Request for Proposal solicitation on hold - awaiting
(b) (5) USACE legal
* CBP contacted landowner prior to planned RFP X
release P
(
¢
&P Key Milestone Schedule 40 Risks/Mitigations ¢
= ¢
R6V-01 Levee Wall (FY18) 2.6 Miles * Delayed receipt of appr?prlated funds has impacted ¢
Type Milestone Planned | Actusl | Status the proposed construction schedule -
" e usews | veene «  Advertising “Subject to Availability of Funds”
RE i (b) (5) (SAF)
- RE Possession (for ~0.3 miles)
Fx .  WawerSignedbyS1and * Land acquisition is required to complete this segment
S 5 Published to FR
23 . | Envrommenta sevarasip in * CBP will contact landowner prior to RFP release
';3 omplete .
e« CON Ready to Advertise
CON Advertise
CON Contract Award
Legend: |:| = Complete EI = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip l:l = 1BD ’




FY |8 Rio Grande Valley Sector
RGV-02 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~7.9 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway
Estimated Cost: * Full design will be complete as a part of the design

(b) (5) ( b ) (7 ) ( E ) build contract

Key Milestone Schedule %) Risks/Mitigations

IMA 1A\ IS IV L/ VI

RGV-02 Levee Wall (FY18) ~7.9 Miles .

Type Milestone Planned Actual Status

RE Initial Landowner ID 9/1/17 9/1/17

RE Appraisal/Valuation (b) (5)

RE Possession

Waiver Signed by S1 and Published
ENV
to FR

RGV Sector, TX

Rio Grande Valley 2

ENV Environmerg(a)L?;T;:rdship Plan

CON Ready to Advertise .
CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

BW-8-FOIA-CBR-004764

Legend: EI = Complete \:l = On Schedule \:l = 1-30 Days Slip . = 30+ Days Slip \:l =1BD




Rio Grande Valley 3
RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-03 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~5.5 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

Estimated Cost:

(b) (5)

Key Milestone Schedule

RGV-03 Levee Wall (FY18) ~5.5 Miles

(b) (7)(E) e

* Full design will be complete as a part of the design

%N Risks/Mitigations

IMA 1A\ IS IV L/ VI

BIE

Type Milestone Planned Actual
RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation (b) (5)

RE Possession

ENV Waiver Signed by S1 and Published

to FR

ENV Environmenctglnfsla;zzrdship Plan

CON Ready to Advertise

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

Legend: D = Complete

l:l = On Schedule D = 1-30 Days Slip

BW 8 FUIA CBF UUT/6Z
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Rio Grande Valley 4
RGV Sector, TX

(;) Scope & Cost

Construct ~1 1.2 miles of levee wall system
in Hidalgo County

— ) (7)(E)

Key Milestone Schedule

RGV-04 Levee Wall (FY18) ~11.2 Miles

FY |8 Rio Grande Valley Sector
RGV-04 Levee Wall System

j\ Status

» Review of the 35% Design Build RFP package
underway

*  Full design will be complete as a part of the design
build contract

%N Risks/Mitigations

IMA 1A\ IS IV L/ VI

.
Type Milestone Planned Actual Status

RE Initial Landowner ID 1/22/18 1/22/18

RE Appraisal/Valuation

RE Possession

ENV Waiver Signed by S1 and Published

to FR

ENV EnvironmerggLf;ngrdship Plan
CON Ready to Advertise .
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

BW 8 FOIA CBP 001763
Legend: D = Complete I:l = On Schedule D = 1-30 Days Slip . = 30+ Days Slip D =TBD




@? FY 18 Rio Grande Valley Sector
RGV-05 Border Wall System

&) Scope & Cost H] Status
» Construct ~2 miles of border wall system in » Review of the 35% Design Build RFP package
Starr County (on Federal land) underway
« Estimated Cost: ';._ Ay * Full design will be complete as a part of the design
(b) (5) : - build contract
» Alignment adjustments are underway ;
(
(
: = f
U&ED Key Milestone Schedule 429 Risks/Mitigations ¢
| Loy (
- r
e e e P « Delayed receipt of appropriated funds has impacted ¢
T Mil n: Planned Actual Status . o
s o ki - = the proposed construction schedule r
RE Initial Landowner ID N/A USFWS
RE Appraisal/Valuation N/A USFWS
RE Possession N/A USFWS
%‘5 ENV Waiver Signed :)gFS; and Published
> 5 .
§ E ENV Environmenctal Stewardship Plan
[ omplete
[CRL}
kg % CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
BW 8 EQIA CBP 001764
Legend: l:l = Complete = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| =TBD




San Diego Secondary Wall
San Diego Sector, CA

]

QT

FY 18 San Diego Sector Secondary Wall Replacement

J}) Scope & Cost

Construct ~14 miles of new border wall
(replacing 12.4 miles and building 1.6 new
miles secondary wall) in the Border
Infrastructure System

Estimated Cost: TBD; pending outcome of
prototype assessment & evaluation and
design

—

#) Key Milestone Schedule*

SDC Secondary (FY18) ~14 Miles

Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/3/18
Environmental Stewardship

ENV Plan Complete 12/5/18

CON Ready to Advertise 3/13/18

CON Advertise 4/19/18

CON Contract Award 7/16/18

CON Construction NTP 10/10/18

CON Construction Complete 10/16/20

—

m] Status

» AJE task order awarded
» CATEX for geotech expected on 3/2
* Expect to start geotech after CATEX is received

4N Risks/Mitigations

(b) (5)

*  Continued collaboration with the Prequalified Sources
vendors resulted in two bidders

WIC)

IMA 1A\ IS IV L/ VI

Legend: El = Complete

El = On Schedule

BW 8 FUIA CBP OUT/65 _
B -30:Dassip  [] =T

[ ] =130Daysslip




Back Up Slides
(Prototype)
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PART)
S

FY |7 San Diego Sector Border Wall Prototype

Scope & Cost = | Status

* Scope: Construct, test and evalu'ats four . Awarded contracts 8/26 & 9/7
concrete and four “other material” border wall
prototypes to identify key attributes for
potential wall designs

*  Construction started 9/26

*  Construction completed 10/24

*  Testing & Evaluation (T&E) started |1/27 & completed 12/13
*  T&E assessment briefed 2/14

*  Attribute recommendation 2/28

*  T&E report final and signed 2/23

*  PM Design specification approval 3/5

*  Potential POTUS visit in March (awaiting confirmation)

Key Milestone Schedule Risks/Mitigations
Wall Prototypes (FY17)
Type Milestone Actual | Status * Drafted messaging strategy for both public and
2 " CON Contract Award - Concrete 8/26/17 intergovernmental stakeholders to explain findings
:§ CON Contract Award — Other Materials 9/7/17 and operational application
6 é: CON Construction Start 9/26/17
g,-g CON Construction Complete 10/24/17
_‘.,2, g T&E T&E Start 11/27/17
a g T&E T&E Complete 12/13/17
§ T&E T&E Report Complete 2/23/18
<+  T&E PM Design Specification Approval 3/5/18

T&E  CBP IPT Design Specification Approval ~ 3/8/18

Legend: \:l = Complete |:| = On Schedule |:| = 1-30 Days Slip

BWOoOLrNOIA CRD ON1767
DYoot oot of
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Wall Prototype Assessment & Evaluation Phase

Objective: Identify a menu of wall features that meet performance needs.
Provide sufficient information on the wall features so the design team can
develop a “wall feature toolkit”

Assessment was based on information from the prototype assessments,
engineering analysis, stakeholder feedback, and experience with previous wall
construction activities

CBP assembled an expert panel to support this phase
U.S. Border Patrol senior leaders
Office of Facilities and Asset Management program managers
CBP Office of Acquisition
DHS Science & Technology (S&T)

U.S.Army Corps of Engineers

During this phase, the panel performed a feature-by-feature evaluation comparing
the prototypes and previous wall design against performance criteria based on
USBP’s operational needs as well as engineering factors

Meeting took place with key stakeholders on February |13 & 14 to discuss
preliminary results; on target to present to CBP leadership on March 8 for final
approval

BW 8 FOIA CBP 001768
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From: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

To:
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Wall Interagency Taskforce Meeting
Date: Thursday, March 01, 2018 1:51:52 PM
Attachments: image001.png

Border Wall Taskforce OFAM v2 030118.pptx
FYSA
(b) (6). (b) (7)(C)

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: [(QIGQNOXG(®)

From: CALVO, KARL H.

Sent: Thursday, March 01, 2018 11:15 AM

To: (b) (6), (b) (7)(C)

Cc: Enterprise Services Exec Sec (b) (7)( E)

OFAM-TASKINGS
(b) (7)(E) (b) (6), (b) (7)(C)

Subject: RE: Border Wall Interagency Taskforce Meeting

We've updated the slides attached to reflect your comments. Overall, this was our first stab at slides
for this mtg.....In the USACE call this morning, EAC Kolbe seemed to imply that we’d have a shorter,
more high-level deck for this meeting. We’'re standing by to support if this is her desire. See
attached and below. My POC is for add’l changes. Thx.

v/r

Karl

Slide 4 — overall status colors don’t match the DUSM brief. | believe they haven’t been updated
following the decision to baseline at start of construction? Updated to reflect the final USM deck
(late afternoon revisions from yesterday)

Slide 5 —8 —The colors in the milestone schedule in the bottom left quadrant of each slide doesn’t
match the DUSM brief...same reason as above. Updated to reflect the final USM deck

Slide 5—9 & 12 — 17 — Recommend changing the color of the clipboard clip art in the Status
quadrant. It’s easy to think every project is on a 1-30 day slip because that’s what the legend at the
bottom of the page says. | would personally delete all the clip art, but as long as the colors don’t
confuse anything, com si com sa. Removed the clip art

BW 8 FOIA CBP 001771



Slide 19 — the events in the upper right quadrant are not all in chronological order. Seems they
should be. Don’t see where they're not chronological — on the Prototype slide in the backup, added
17 to make it clear that these aren’t 2018 dates

“_n

Slide 20 — the word “design” in the 2™ line of the 3"d major bullet needs an “s”...should be plural

Done

Slide 21 — a vertical line showing where currently are in the process would be useful. Done

(b) (6), (b) (7)(C)
pecial Projects Analyst
Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection

WieleTI(0) (6). (b) (7)(C)

From: OFAM-TASKINGS

Sent: Thursday, March 1, 2018 10:10 AM

To: (b) (6), (b) (7)(C)

Cc: OFAM-TASKINGS 4 (b) (7)(E) (b) (6), (b) (7)(C)
Subject: FW: Border Wall Interagency Taskforce Meeting

genlor i asE Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
VIR (R) (6). (B) (7)(C)

From: Enterprise Services Exec Sec
Sent: Thursday, March 01, 2018 10:08 AM
To: (b) (6), (b) (7)(C)

I -

Cc: OFAM-TASKINGS ; Enterprise Services Exec Sec
>

Subject: FW: Border Wall Interagency Taskforce Meeting

Forwarding this to you for awareness.
Best,

(b) (6), (b) (7)(C)
nierprise Services
U.S. Customs and Border Protection

BW 8 FOIA CBP 001772



oliite=¥ (b) (6), (b) (7)(C)

From: [QECNOIGY(®)

Sent: Thursday, March 01, 2018 10:02 AM
To: CALVO, KARL H. (b) (6), (b) (7)(C) >

Cc: (b) (6), (b) (7)(C)
]

>; Enterprise Services Exec Sec
(b) (7)(E)

Subject: FW: Border Wall Interagency Taskforce Meeting

Karl,
| bounced these off the DUSM briefing for today w/ the following results:

Slide 4 — overall status colors don’t match the DUSM brief. | believe they haven’t been updated
following the decision to baseline at start of construction?

Slide 5 —8 —The colors in the milestone schedule in the bottom left quadrant of each slide doesn’t
match the DUSM brief...same reason as above.

Slide 5—-9 & 12 — 17 — Recommend changing the color of the clipboard clip art in the Status
quadrant. It’s easy to think every project is on a 1-30 day slip because that’s what the legend at the
bottom of the page says. | would personally delete all the clip art, but as long as the colors don’t
confuse anything, com si com sa.

Slide 19 —the events in the upper right quadrant are not all in chronological order. Seems they
should be.

Slide 20 — the word “design” in the 2" line of the 3" major bullet needs an “s”...should be plural

Slide 21 — a vertical line showing where currently are in the process would be useful.
v/r,

TW
(b) (6), (b) (7)(C)

Deputy Chief of Staff — Enterprise Services
U.S. Customs and Border Protection

OIONOXI(®)

From: Enterprise Services Exec Sec
Sent: Wednesday, February 28, 2018 5:26 PM

OIONOIW(®
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(b) (6), (b) (7)(C)

>; Enterprise Services Exec Sec

(b) (7)(E)
Subject: FW: Border Wall Interagency Taskforce Meeting

Good afternoon Front Office,
Please find the attached briefing by OFAM for this task.

We have also received the S1/S2 BB task for talking point and a deck on this same subject due
back to OC Briefing Staff by 10 AM Friday March 2. We have requested that OFAM provide the

additional materials (talking points) by 3:00 PM in order to give you time to review in conjunction
with this brief.

Thank you,
(b) (6), (b) (7)(C)

Enterprise Services ExecSec
Senior Management Council ExecSec
U.S. Customs and Border Protection

C CBP Enterprise Services

From: OFAM-TASKINGS
Sent: Wednesday, February 28, 2018 3:34 PM
(b) (6), (b) (7)(C) >: Enterprise Services Exec Sec
(b) (6), (b) (7)(C) >
Cc: (b) (6), (b) (7)(C) >: OFAM-TASKINGS
(b) (7)(E) (b) (6), (b) (7)(C)

Subject: RE: Border Wall Interagency Taskforce Meeting

Please see OFAM’s submission attached. We have included the Prototype Update as backup slides
per EAC Kolbe’s request below, however because the prototype evaluation and assessment are pre-

decisional before the Wall IPT on March 8 we recommend not including it if the meeting occurs
before then.

Thank you!

genlor i asE Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
Mobile: (QACRCIITI(®)
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(b) (6), (b) (7)(C)
ZEIH(D) (6), (b) (7)(C)

Sent: Wednesday, February 28, 2018 1:20 PM

To: OFAM-TASKINGS (b,) (7),(I\E) Enterprise Services Exec Sec
(b) (7)(E) b) (6), (b) (7)(C) >
Cc: (b) (6), (b) (7)(C)

Subject: RE: Border Wall Interagency Taskforce Meeting

No. C1 has not been briefed and this is one of the specific changes that was made to the
deck: removing mention of the T&E. It will wait until after the IPT.

@4 (b) (6), (b) (7)(C)

From: OFAM-TASKINGS
Sent: Wednesday, February 28, 2018 9:20 AM

To: Enterprise Services Exec Sec (b) (7)(E) >;
]
Cc: (b) (6), (b) (7)(C)

I - OF M- TASKINGS 4 (b) (7)(E)

Subject: RE: Border Wall Interagency Taskforce Meeting

Good Morning ES, Thank you for sending. DHS is asking for the T&A results. It’s our understanding,
we do not want to share these in advance of CBP leadership reviewing at the Monthly Wall IPT on
3/8. Please advise if a meeting date has been scheduled and if we should include #3 below in this
draft. Thank you!

(0) (5)

Eenlor i asE Manager

Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection

\Y[elIIEH (D) (6). (P) (7)(C)

From: Enterprise Services Exec Sec
Sent: Wednesday, Februan 27 AM

To: OFAM-TASKINGS b) (6), (b) (7)(C)

Cc: Enterprise Services Exec Sec
|
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Subject: FW: Border Wall Interagency Taskforce Meeting
Good Morning OFAM,

ExecSec was made aware of the below task from EAC Kolbe yesterday evening. | recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We're tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if support is needed so we can make sure he is available to provide necessary
support.

Thank you,

(b) (6), (b) (7)(C)

From: KOLBE, KATHRYN
Sent: Tuesday, February 27, 2018 8:28 AM

To: (b) (6) jelishirevg (b) (6). (b) (7)(C)

KARL H. (b) (6), (b) (7)(C) >
Cc: (b) (6), (b) (7)(C)

b

Subject: RE: Border Wall Interagency Taskforce Meeting

>; CALVO,

(IX@] Thanks for the invitation. | will defer to the Commissioner’s schedule and be
available as required.

Please coordinate with the front office on scheduling.

Karl, Please provide drafts of the requested presentation by COB tomorrow.

(b) (5)

(b) (6), (b) (7)(C)

Please be on stand-by to support this week.

(D) (6), (b) (7)(C)} FYI/A

Thanks all...VR, KK

Kathryn L. Kolbe

Executive Assistant Commissioner
Enterprise Services

U.S. Customs and Border Protection

Office [(QAGNOIG(®)
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Cell QICHOIYI(®)

From: ()X @)]

Sent: Monday, February 26, 2018 3:44 PM

To: (b) (6) @omb.eop.gov; ()N @ omb.cop.gov; KOLBE, KATHRYN
(b) (6). (b) (")(C)

I

I

I - -1, Gene (04C) SN OIE)

(b) (6)
I -
Cc: (b) (6) @hg.dhs.gov>; (b) (6) @hg.dhs.gov>;

FLANAGAN, PATRICK S (RO NO IO (SN >
Subject: Border Wall Interagency Taskforce Meeting

Good morning,

| hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level
Interagency Meeting on the Border Wall. She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:

e DHS:
1. Deputy Secretary Elaine Duke
2. Claire Grady, Undersecretary for Management
3. Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4. Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs
and Border Protection
e DOD:
1. Kenneth Rapuano, ASD for Homeland Defense & Global Security
2. TBD
e ACOE
1. LTG Todd T. Semonite, The Chief of Engineers
2. TBD
e DOk
1. Deputy Attorney General Rod Rosenstein
2.  Gene Hamilton, Senior Advisor to the Attorney General
° EPA:
1. TBD
2. TBD
e OMB:
1. Kathleen Kraninger, Program Associate Director for General Government
2. Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs
e GSA:
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1. Allison Brigati, Deputy Administrator
2. TBD

The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall. Please see

a draft agenda below:

WIS

In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:

1. Wednesday, March 7, 2018 (2:00-3:00pm)
2. Thursday, March 8, 2018 (1:00-2:00pm)
3. Friday, March 9, 2018 (2:00-3:00pm)

Please let me know what date works best for your principle and their plus one. Have an excellent
day.

Best,

(b) (6)

(b) (6)

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

(b) (6), (b) (7)(C)

Karl H. Calvo, CFM, PMP

Assistant Commissioner
Office of Facilities & Asset Management

() (6). (b) (NC)NEEN)
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Border Wall Program Update

Prepared for the Border Wall Interagency Task Force
March 2018
VERSION 2 3/1/18
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Agenda

Status and Progress of FY 2017 Wall Program
Status and Progress of FY 2018 Wall Program
Backup Slides
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FY 2017 Program
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Projects at a Glance

FY 2017 | 40 Miles

.. Overall
Sector and Description Scope Cost
Status
. . Replace ~14 miles of primary wall in San Diego Sector
| San Diego Primary Wall (Imperial Beach & ChulaVista Border Patrol Stations (b) ()
Replacement (BPS)) (est.)
2 El Centro Primary Wall Replace ~2 miles of primary wall in El Centro Sector $20M
Replacement (Calexico BPS) (award)
. Replace ~4 miles of primary wall in El Paso Sector (El (b) (5)
3 El Paso Primary Wall Replacement Paso BPS) (est.)
4 El Paso Vehicle Barrier Replace ~20 miles of vehicle barrier in El Paso Sector $78M
Replacement (Santa Teresa BPS) (award)
Close 35 wall gaps in Rio Grande Valley (RGV) Sector (b) (5)
5 Rio GrandeValley Gates (McAllen,Weslaco, Harlingen, Brownsville & Fort Brown
BPS) (est.)

*Funding includes programmatic costs and planning for FY |8 Program.

Legend: |:| = Complete l:l = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip |:| = TBD

FOR OFFICIAL USE ONLY




FY 17 San Diego Sector

Primary Pedestrian Wall Replacement

Scope & Cost

Replace ~14 miles of 10’ landing mat primary
wall with W steel bollard wall in the Border
Infrastructure System

Estimated Cost: [(JXE)) ;

Key Milestone Schedule

SDC Primary Replacement (FY17) ~14 Miles
Type Milestone Milestone Date  Actual  Status

Status

* USACE conducted site visits with two of four pre-
qualified bidders on February |;second visit held
February |3

* Both prime contractors stated their intent to
bid

* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation

* Proposal due date has been extended to March 5 to
allow bidders time to prepare bids

Risks/Mitigations

| (b) (5)

wm
n- - H - - - - ffe
@ | gny  Waiver Signedby S1and 8/2/17 8/2/17 *  Continued collaboration with the Prequalified Sources
% Published to FR . .
e , vendors resulted in two bidders
&~ Environmental
28 ENV Stewardship Plan (b) (5) .
[T Complete
g S| CON  Readyto Advertise 10/1117 | 1011717
g5 CON Advertise 10/18/17 10/18/17
25
®wvi| CON Contract Award (b) (5)
g. CON Construction NTP
- CON  Construction Complete
Legend: |:| = Complete |:| = On Schedule |:| = 1-30 Days Slip - = 30+ Days Slip | L = TBD
BWSEQIAC 1783




@; FY17 El Centro Sector
& Primary Pedestrian Wall Replacement

Scope & Cost Status

* 100% design received on |/24
*  Construction NTP 2/15

*  Construction team kickoff
2/19

*  Began mobilizing equipment,

staging panels, and environmental

bird surveys 2/20

* 8 wall panels have been

* Replace ~2 miles of 10’ landing mat primary
wall with 30’ steel bollard wall west of the
Calexico Port of Entry

* Award: $20M

installed
Key Milestone Schedule Risks/Mitigations
ELC Primary Replacement (FY17) ~2 Miles .
5 Type Milestone Milestone Date  Actual  Status
5 Waiver Signed by 1 and
ENV : 9/5/17 9/5/17
g, Published to FR /5 /5
<=
g _% ENV Environmental Memo for 2/9/18 2/12/18
ST Record
E £ coN Ready to Advertise 8/25/17 8/25/17
b CON Advertise 8/31/17 8/31/17
‘ CON Contract Award 11/8/17 11/8/17
CON Construction NTP 2/12/18 2/15/17

Calexic

CON  Construction Complete (b)( )

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l =TBD
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Scope & Cost

Replace ~4 miles of chain link and extruded
metal fence with steel bollard wall in
downtown El Paso -

Estimated Cost: (X6 &

Key Milestone Schedule

El Paso (EPS) Primary Replacement (FY17) ~4 Miles

FY 17 El Paso Sector
Primary Pedestrian Wall Replacement

Status

» Environmental Categorical Exclusion (CATEX)
completed

*  GAO received a protest which was resulted in one
bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet th
criteria was also added

Risks/Mitigations

L]
Type Milestone Milestone Date  Actual = Status
p Categorical Exclusion R PR
V 123/ /23/17
ﬁ‘ ENV (CATEX) Complete 6/23/17 6/23/17
£ CON Ready to Advertise 8/25/17 8/25/17
Y
Lg CON Advertise 10/27/17 10/27/17
wv
o CON Contract Award (b) (5)
* coN Construction NTP
CON  Construction Complete
Legend: \:l = Complete ‘:I = On Schedule D = 1-30 Days Slip - =30+ Days Slip = 1BD

BW. S EOIA CBR.0OD1/85
PVW-O- I U069

+f



FY 17 El Paso Sector
Vehicle Barrier Replacement

Scope & Cost Status

» Construction Notice to Proceed 2/15
* Replace ~20 miles of Normandy and post-

on-rail vehicle barrier with steel bollard

wall West of the Santa Teresa Port of Entry * Design document currently under review with
comments due 2/28
*  Award: $78M

* First design submittal received on 2/23

Key Milestone Schedule Risks/Mitigations

WIC)

El Paso (STN) Vehicle Replacement (FY17) ~20 Miles
Type Milestone Milestone Date  Actual | Status
Waiver Signed by S1 and

ENV Published to FR /2218 1/22/18
& g Environmental
‘: s ENV Stewardship Plan (b) (5)
$ 5 Complete
% ‘@ CON  Readyto Advertise 912117 | 9/12/17
& CON Advertise 9/21/17 9/21/17
= CON Contract Award 1/22/18 1/22/18
CON Construction NTP 2/15/18 2/15/18
CON  Construction Complete (b) (5)

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip ‘:l =TBD
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Scope & Cost

Construct 35 new gates in wall gaps located in
Cameron and Hidalgo Counties

Project broken into three packages to move

expeditiously based on real estate

5 Gates in Cameron County
I I Gates in Cameron County

|9 Gates in Hidalgo County

Estimated Cost: (X&)

Key Milestone Schedule

RGV Gates (FY17) 35 Gates

FY |7 Rio Grande Valley Sector
Wall Gates

Status

* Real estate planning underway

* Local stakeholder and landowner engagement
underway

* AJE statement of work in development

-~

J

Risks/Mitigations

L

L]
Type Milestone Milestone Date  Actual = Status
.o ., Waiver Signed by S1 and b) (5
gaz N Published to FR (b) (5)
= [y
52 Environmental
T&d&a ENV Stewardship Plan
65 Complete .
EL3
&7 CON Ready to Advertise
7T
£ s CON Advertise
220 -
= zo CON Contract Award
seox :
o CON Construction NTP
CON  Construction Complete
Legend: [ ] = Complete [ ]=onschedule [ ]=1-30Dayssip  [J] =30+ Days Shw s rdiACErovgim




FY 2018 Program
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Xy Borde k Projects at a Glance
FY 2018 | 74 Miles

Independent
- e Overall
Sector and Description Scope Cost
. Status
Estimate
Rio Grande Valley (RGV) Levee Construct ~28 miles of new levee wall system in
Wall System (Hidalgo) RGYV Sector (Hidalgo County)
6.A RGV-01 Levee Wall System ~2.9 miles
6.B RGV-02 Levee Wall System ~7.9 miles (b) (9)
6.C RGV-03 Levee Wall System ~5.5 miles
6.D RGV-04 Levee Wall System ~1 1.2 miles
Rio Grande Valley Border Wall Construct ~32 miles of new border wall system in
System (Starr) RGYV Sector (Starr County)
7.A RGV-05 Border Wall System ~2 miles (b) (5)
7.B-E  RGV-06-09 Border Wall System ~30 miles Pending
H&H
8 San Diego Secondary Barrier Replace ~14 miles of secondary wall in San Diego TBD
Sector
Legend: |:| = Complete ‘:’ = On Schedule D = 1-30 Days Slip - = 30+ Days SlipBW 8@ GBRBOI789 Y
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FY |8 Rio Grande Valley Sector
RGV-01 Levee Wall System

Scope & Cost Status
» Construct ~2.9 miles of levee wall system in *  Design completed 1/26
Hidalgo County * Pre-solicitation notice published on 2/9
« Estimated Cost: * Request for Proposal solicitation on hold - awaiting
(b) (5) USACE legal
* CBP contacted landowner prior to planned RFP
release
Key Milestone Schedule Risks/Mitigations
RGV-01 Levee Wall (FY18) ~2.9iles * Delayed receipt of appropriated funds has impacted
Type Vilestone Miesore 5 ol | Status the proposed construction schedule
Re | Intallandownerld | yspws | 122718 * Advertising “Subject to Availability of Funds”
A (D) (5) (SAF)
g :F e —  Land acquisition is required to complete this segment
>5 N Publishedto FR
éf Environmental * CBP will contact landowner prior to RFP release
Gg EN S:E;\[/ f

CON Ready to Advertise
CON Advertise

(D) ©°)

CON Contract Award
CON Construction NTP
CON Construction Complete

DW O I'UII'\ CUDF UUTTI9u

= 30+ Days Slip = TBD 22

Legend: |:| = Complete EI = On Schedule |:| = 1-30 Days Slip




FY |8 Rio Grande Valley Sector
RGV-02 Levee Wall System

Scope & Cost Status
Construct ~7.9 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway
Estimated Cost: * Full design will be complete as a part of the design

(b) (5) ( b) (7 )( E ) build contract

Key Milestone Schedule Risks/Mitigations

RGV-02 Levee Wall (FY18) ~7.9 Miles

L ]
o Milestone A C
Type Milestone oo | Actual | Status
RE nitial Landowner 1D 91N7 9/1/17
RE Appraisal/Valuation
RE Possession
. Waiver Signed by 51 and
s : Publishedto FR
Environmenta

m

Rio Grande Valley 2
RGV Sector, TX

EN Stewardship Plan
Complete
CON Ready to Advertise M
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

Legend: ‘:I = Complete \:l = On Schedule \:l = 1-30 Days Slip . = 30+ Days Slip \:l =TBD B




FY |8 Rio Grande Valley Sector
RGV-03 Levee Wall System

Scope & Cost

Status
* Construct ~5.5 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway
* _Estimated Cost: .

Full design will be complete as a part of the design
build contract

(b) ()

Key Milestone Schedule

Risks/Mitigations

.
RGV-03 Levee Wall (FY18) ~5.5 Miles
Type Milestone Misstone | Actual | Status
RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation (b) (5)

™ RE Possession
>
o x ENY Waiver Signed by S1 and
I Published to FR
> G
.g g Environmental
E v ENV Stewardship Plan
G 3 Complete
5 * con Ready to Advertise ¢

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

BW 8 FOIA UBF UOUT/9Z
Legend: ‘:l = Complete l:l = On Schedule D = 1-30 Days Slip . = 30+ Days Slip D =TBD




Scope & Cost

in Hidalgo County
* Estimated Cost:

Construct ~1 1.2 miles of levee wall system

FY |8 Rio Grande Valley Sector
RGV-04 Levee Wall System

Status

» Review of the 35% Design Build RFP package
underway

Full design will be complete as a part of the design
(b) (5) ( b) (7 )( E ) build contract

Key Milestone Schedule

RGV-04 Levee Wall (FY18) ~11.2 Miles

Risks/Mitigations

[(b) (5

: Milesto . -
Type Milestone “SOne | Actual | Status
Date
RE nitial Landowner D 1/2218 1/22/18
RE Appraisal/Valuation
-t RE Possession
= - -
2 x ENY Waiver Signed by 51 and
o Publishedto FR
>0
39 _Environmental
g vi ENV Stewardship Plan
G 3 Complete
o
L "] con Ready to Advertise
= )
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
Legend: D = Complete I:l = On Schedule

BW 8 FOIA CBP 001793
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FY |8 Rio Grande Valley Sector
RGV-05 Border Wall System

Scope & Cost Status
» Construct ~2 miles of border wall system in » Review of the 35% Design Build RFP package
Starr County (on Federal land) underway
* Estimated Cost: .;.. > .

Full design will be complete as a part of the design
build contract

(b) ()

» Alignment adjustments are underway

Key Milestone Schedule Risks/Mitigations

L Tl R Delayed receipt of appropriated funds has impacted

Type Milestone "o | Actual | status the proposed construction schedule
RE Initial Landowner ID N/A USFWS

RE Appraisal/Valuation N/A USFWS

RE Possession N/A USFWS

ENL Waiver Signed by S1 and

Publishedto FR
Environmental
Stewardship Plan
Complete

m

(o]

Ready to Advertise

Rio Grande Valley 5
RGV Sector, TX

CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
Legend: D = Complete I:l = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| =1BD




San Diego Secondary Wall

San Diego Sector, CA

FY 18 San Diego Sector Secondary Wall Replacement

Scope & Cost Status
Construct ~14 miles of new border wall * AJ/E task order awarded
(replacing 12.4 miles and building 1.6 new « CATEX for geotech expected on 3/2

miles secondary wall) in the Border

e Expect to start geotech after CATEX is received
Infrastructure System

Estimated Cost: TBD; pending outcome of

(
prototype assessment & evaluation and (
design .

(

;

Key Milestone Schedule Risks/Mitigations ¢

;

SDC Secondary (FY18) ~14 Miles (b) (5) ¢
Type Milestone Milestone Date  Actual  Status r
Epny | Waiver Signed by 51 and 8/7/18 *  Continued collaboration with the Prequalified Sources

Published to FR
Environmental

vendors resulted in two bidders

EMNW Stewardship Plan 12/7/18
Complete
CON Ready to Advertise 8/7/18 b 5
COMN Advertise 6/7/18
COMN Contract Award B8s23/18

COMN Construction MTP 11/204
-

COMN  Construction Complete 11,27,

BW s FOIA CBP 001795
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Back Up Slides
(Prototype)
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San Diego, CA
4 Concrete/4 Other Materials

Scope & Cost

Scope: Construct, test and evaluate four
concrete and four “other material” border wall
prototypes to identify key attributes for

potential wall designs
(b) (7)(E) ,

Actual Cost: $5M

Key Milestone Schedule

Wall Prototypes (FY17)

Type Milestone Actual Status
CON Contract Award - Concrete 8/26/17

CON Contract Award — Other Materials 9/7/17

CON Construction Start 9/26/17

CON Construction Complete 10/24/17

T&E T&E Start 11/27/17

T&E T&E Complete 12/13/17

T&E T&E Report Complete 2/23/18

T&E PM Design Specification Approval 3/5/18

T&E  CBP IPT Design Specification Approval ~ 3/8/18

FY 17 San Diego Sector
Border Wall Prototype

Status

Awarded contracts 8/26/17 & 9/7/17

Construction started 9/26/17

Construction completed 10/24/17

Testing & Evaluation (T&E) started |1/27/17 & completed
12/13/17

T&E assessment briefed 2/14

Attribute recommendation 2/28

T&E report final and signed 2/23

PM Design specification approval 3/5

Potential POTUS visit in March (awaiting confirmation)

Risks/Mitigations

Drafted messaging strategy for both public and
intergovernmental stakeholders to explain findings
and operational application

BWOoOLrNOIA CRD ON1707
DYoot ocor—uuT ot

Legend: |:| = Complete |:| = On Schedule

[ ] =1-30 Days Slip

[ -0 |~

- = 30+ Days Slip




Wall Prototype Assessment & Evaluation Phase

Objective: Identify a menu of wall features that meet performance needs.
Provide sufficient information on the wall features so the design team can
develop a “wall feature toolkit”

Assessment was based on information from the prototype assessments,
engineering analysis, stakeholder feedback, and experience with previous wall
construction activities

CBP assembled an expert panel to support this phase
U.S. Border Patrol senior leaders
Office of Facilities and Asset Management program managers
CBP Office of Acquisition
DHS Science & Technology (S&T)

U.S.Army Corps of Engineers

During this phase, the panel performed a feature-by-feature evaluation comparing
the prototypes and previous wall designs against performance criteria based on
USBP’s operational needs as well as engineering factors

Meeting took place with key stakeholders on February |13 & 14 to discuss
preliminary results; presenting to CBP leadership on March 8 for final approval
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From: (b) (6), (b) (7XC)

To: (b) (6), (b) (7X(C)

Subject: Re: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
Date: Thursday, February 15, 2018 3:33:48 PM

Attachments: image001.png

IM andw are good with 1t we can provide the quick look brief if it hasn’t been done yet

BRI do we want to send the final brief from assessment this week or smooth that out first?

Sent using OWA for iPhone

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 15, 2018 3:23:47 PM
To: (b) (6), (b) (7)(C)

Ce: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] FW: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

Any idea when this will be done?

(b) (6), (b) (7)(C)
Portiolio Management and Analysis Branch
Border Patrol and Air and Marine PMO

Mobile: [(QIGNOIULS)]
From: Sarapu, Leslie [mailto (b) (6)

Sent: Thursday, February 15, 2018 3:06 PM
To: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E)

Ce: Davis, Ashley V 4 (b) (6) Henriquez, Elia (Jeanette) J 4 (b) (6) (b)(6);(b)(7)(C)
[

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
Good afternoon,

I’'m wondering if you can provide any updates as to when we can expect to receive a copy of the prototype test results, along with any associated

briefings that provide updates on decisions about physical barrier designs moving forward.

Thanks,
Leslie

GAO review: Southwest border wall (job code 102336)

Leslie Sarapu
Senior Analyst, Homeland Security & Justice
U.S. Government Accountability Office

(b) (6)
(b) (6)

From: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E)

Sent: Friday, January 26, 2018 10:27 AM
To: Sarapu, Leslie

Cc: Davis, Ashley V; Henriquez, Elia (Jeanette,
Subject: RE: GAO Follow-Up Items for review o
Importance: High

Good Morning Leslie,

Please see below and attached for our response to this request. Please note, all dates are estimated as of 1/24/18, as noted below.

(0) (5)
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D) (5

(0) (5
WIC)

OFAM Audit Program Management

(b) (7)(E)
Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)

Thanks,

BW 8 FOIA CBP 001802




From: Sarapu, Leslie [mailto
Sent: Tuesday, January 16, 2018 9:34 AM

To: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E)
Ce: Davis, Ashley V 4 (b) (6) (b) (6), (b) (7)(C) Henriquez, Elia (Jeanette) J
1 (b) (6)

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
Good morning,

We have some follow-up items from last week’s meeting with officials from CBP’s Office of Facilities & Assets Management. Please provide the

following information by Friday, January 26.

b) (5

We'd also like to request a meeting with officials from the U.S. Border Patrol to discuss how requirements for border wall prototypes and a future
border wall design were developed. (b)(6),(b)(7)(C) that meeting should include (b)(6),(b)(7)(C) excuse a misspelling), as
he was involved in that process. (ICEOIN®] can you help me set up that meeting?

GAO would be available on Thursday, January 25 with a start time between 10:00a.m. - 2:00p.m., or on Monday January 29 with a start time of
9:30 a.m., 1:30 p.m., or 2:00 p.m.

Thanks in advance for your help!

Best,
Leslie

Leslie Sarapu
Senior Analyst, Homeland Security & Justice
U.S. Government Accountability Office

(b) (6)
(b) (6)

From: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E)

Sent: Friday, January 12, 2018 11:55 AM

To: Sarapu, Leslie

Cc: Davis, Ashley V

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

Good morning Leslie,

The 2 additional people that were on the phone were

o [DIONOIVI®). Program Accountability Director, CBP-OFAM, (b) (6), (b) (7)(C)
o BRI senior Attorney, CBP-OCC, (b) (6), (b) (7)(C)
Thanks,

BW 8 FOIA CBP 001803



OFAM Audit Program Management
(b) (7)(E)

Business Operations Division (BOD)

Office of Facilities & Asset Management (OFAM)

From: Sarapu, Leslie [mailto
Sent: Friday, January 12, 2018 11:06 AM
To: OFAM AUDIT PROGRAM MANAGEMENT

(b) (6), (b) (7)(C)
Cc: Davis, Ashley V 4 (b) (6)

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

(b) (7)(E) (b) (6). (b) (7)(C)

Thank you for the informative meeting yesterday. Here is the contact information | have for the folks from GAO and the CBP officials in the room.

Could you please provide me with contact information for the CBP officials who were on the phone?

Thanks,
Leslie

GAQ:

Rebecca Gambler (Director)
Jeanette Henriquez (AD),
Ashley Davis (AIC),

Leslie Sarapu (Analyst),

CBP:
RIGHDIYIS). Wall Program Manager / Director, Border Patrol & Air and Marine Program Management Office, CBP-OFAM,[DICNOIUIS,

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Portfolio Management and Analysis Branch, Border Patrol & Air and Marine Program Management Office, CBP-

i1, CBP-OFAM

(b) (7)(E)

From: OFAM AUDIT PROGRAM MANAGEMENT

Sent: Tuesday, January 09, 2018 1:41 PM
To: Sarapu, Leslie; JOXOROX(®)]
Cc: Davis, Ashley

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

Logistics

Meeting Address — 1331 Pennsylvania Ave., NW, Suite 755N, Washington, DC
Meeting Floor — 7th (Suite 755N)

Conference Room — 712A

Conference Line -J{QYGIEIN rzsscode:[DIUIE)

***|eslie, please contactf (b) (6), (b) (7)(C) the date of the meeting, once you have arrived to the 7th floor. She will direct you to the conference room.

OFAM Audit Program Management
(b) (7)(E)

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)

From: Sarapu, Leslie i
Sent: Tuesday, January 9, 2018 1:35 PM

To: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E) i (b)(6),(b)(7)(C)
|
Cc: Davis, Ashley V 4 (b) (6)

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

Hi
Could you let us know the address where we’ll be meeting Thursday?

’
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Thanks so much,
Leslie

From: Sarapu, Leslie

Sent: Thursday, January 04, 2018 3:08 PM

To: 'OFAM AUDIT PROGRAM MANAGEMENT'

Cc: Davis, Ashley V

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

Great, thank you. We'll look forward to the meeting on 1/11 at 12:30 p.m. Could you provide an address for the meeting?

Ashley Davis, the analyst-in-charge of our review, and | will attend in person, and Assistant Director Jeanette Henriquez will join by phone. If you'd

like, we can use our teleconference line (to which as many as 20 parties can join): [ IQKGIEIN. rasscode:(QXQIE)-
We'll send over discussion topics by close of business next Tuesday.

Best, Leslie

From: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E) ]

Sent: Thursday, January 04, 2018 2:55 PM
To: Sarapu, Leslie

el (b) (6), (b) (7)(C)

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

all(b) (6)

Please let us know if the below dates and times work for you and your team.
Btw, DICNOIU® - RICKBIRI®)] -re the POCs for the Wall Team in CBP. They are the main POCs to answer your questions.

Thanks,

OFAM Audit Program Management
Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)

R (b) (6), (5) (7)(C)
Sent: Thursday, January 4, 2018 2:51 PM
To: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E) sarapu, Leslie JEOIG)
c: (b) (6), (b) (7)(C) Davis, Ashley V 4 (b) (6) OFAM Business Operations Program
Accountabmty Executive Support (b) (7)(E) (b) (6), (b) (7)(C)

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
Folks,
OICHEBIVI®! il not be available during the proposed times.

His availability is as follows:
1/11 12:30-1:30

1/12 2:00-5:00

1/19 1:30-5:00

(b) (6). (b) ()(C)
Portfolio Management and Analysis Branch
Border Patrol and Air and Marine PMO

Mobile: [QIGNOIQI®

From: OFAM AUDIT PROGRAM MANAGEMENT
Sent: Thursday, January 4, 2018 12:35 PM
To: Sarapu, Leslie 4 (b) (6

Ce: (b) (6), (b) (7)(C) Davis, Ashley V
d (b) (6) OFAM Business Operations Program Accountability Executive Support (b) (7)(E) (b) (6), (b) (7)(C)
I

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

Thank you Leslie. We will add it to the list and get back to you in the event we have questions, or need additional time.

BW 8 FOIA CBP 001805



Thanks!

OFAM Audit Program Management
(b) (7)(E)

Business Operations Division (BOD)

Office of Facilities & Asset Management (OFAM)

From: Sarapu, Leslie [M

Sent: Thursday, January 4, 2018 12:19 PM

To: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E)

Cc (b) (6), (b) (7)(C) Davis, Ashley V
y __(b)(6)

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

Hello again,
Here are the additional documents we’d like to request at this time:

WIE)

Please provide these by Friday, January 12 if possible.

Thanks for your help,
Leslie

From: OFAM AUDIT PROGRAM MANAGEMENT (b) (7)(E)
Sent: Thursday, January 04, 2018 11:40 AM
To: Sarapu, Leslie

Ce: (b) (6), (b) (7)(C)

Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
Good morning Leslie,
Thank you for your email. We look forward to working with you as well.

We are in the process to address the below items as appropriate, and provide status as soon as possible. As far as the meeting dates, we will get back to you shortly on
our availability. Also, we will ensure to provide you the appropriate Audit Liaison for this audit that will be able to answer all of your questions.

One minor thing about your meeting dates suggestions, January 15t is a federal holiday. Are you asking to meet on the 15th?

Thank you!

OFAM Audit Program Management

(b) (7)(E)

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)

From: Sarapu, Leslie [M

Sent: Thursday, January 4, 2018 11:23 AM

To: (b) (6), (b) (7)(C) >; Davis, Ashley V 4 OIG) OFAM AUDIT PROGRAM MANAGEMENT
(b) (NE) ; (b) (6), (b) (")(C)

Cc: Henriquez, Elia (Jeanette) J 4 (b) (6)
Subject: RE: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)

() (6), (b)

Thank you so much for the information.

I look forward to working with you.

Best, Leslie
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DIG) OFAM AUDIT PROGRAM MANAGEMENT; (b) (6), (b) (7)(C)

(b) (6), (b) (/)(C) ]
ect: GAO Follow-Up Items for review of "Southwest Border Wall"(102336)
Importance: High

(b) (6)

Good morning! [RIGNEXWI®) can help you with the requests below.

1. OFAM Meeting Request:[DIGNOIW® (OFAM Audit Program Manager (APM)) (b) (6), (b) (7)(C)

will work with you to schedule the in-person meeting with officials from CBP’s Office of Facilities and Assets Management on behalf of the
GAO team reviewing CBP's southwest border wall (102336). For either January 11t at 10:00 or Monday, January 15" at 10:00, 11:00, or
1:00

2. Copy of Test and Evaluation Master Plan. Please provide a copy or status update on when it will be made available to GAO: ER3S

3. Copy of Test Plan for the border wall prototypes. GAOreceived the attached document outlining the Test Event Gate Review. While this
document was very helpful, GAO is looking for the official test plan developed for the prototypes.[BIGNOIU®)]

4. Copy of Wall Prioritization Strategy. At the Entrance Conference, mentioned a Wall Prioritization Strategy, which at that time
was in draft form. Please provide a copy or a status update on when it will be made available to GAO. BICUNONGIS ( she is out and
returns next week) Chief of Staff OFAM and [QIGEQIWI®)] is out as well. [RRERM will check on this in her absence.

5. Alist of contact information for the audit liaisons. | will send to you by tomorrow.

OICHBIV®)], component Audit Liaison

U.S. Customs and Border Protection

Washington, D.C.

0

From: Sarapu, Leslie [mailto
Sent: Wednesday, January 3, 2018 4:18 PM
To: (b) (6), (b) (7)(C) >; Davis, Ashley V 4 (b) (6) OFAM AUDIT PROGRAM MANAGEMENT

1 (b) (7)(E)
Cc: Henriquez, Elia (Jeanette) J 4 (b) (6)

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

I'd like to request an in-person meeting with officials from CBP’s Office of Facilities and Assets Management on behalf of the GAO team reviewing
CBP’s southwest border wall (102336). We'd be happy to provide discussion topics or questions prior to the meeting.

Here are some potential dates for your consideration:
January 11" at 10:00
Monday, January 15 at 10:00, 11:00, or 1:00

Could you also please provide a list of contact information for the audit liaisons for this review?

(0) (5)

We also had some document requests:

Thanks for your help,
Leslie
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Leslie Sarapu
Senior Analyst, Homeland Security & Justice
U.S. Government Accountability Office

(b) (6), (b) (7)(C)

Sent: Wednesday, December 06, 2017 8:56 AM

To: Davis, Ashley V OFAM AUDIT PROGRAM MANAGEMENT

Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Ashley:

OFAM has informed me that the Test and Evaluation Master Plan “TEMP” is being routed for signatures. Once he TEMP is signed, OFAM will provide it
to GAO.

I have copied OFAM on this message in case you have further questions. Thank you.

W, Component Audit Liaison
'S, Customs and Border Protection

Washington, DC

(b) (6), (b) (7)(C)

From: Davis, Ashley V
Sent: Tuesday, December 5, 2017 10:45 AM
To: (b) (6), (b) (7)(C)

Cc: Sarapu, Leslie 4 (b) (6) Henriquez, Elia (Jeanette) J 4 (DX

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Hi (D) (6). () {

See below for the update on request 1.

(0) (5)

(b) (6), (b) (7)(C)
r 05, 2017 8:06 AM

b

Sent: Tuesday, Decemb
To: Davis, Ashley V
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Does this fulfill your request? Are there any outstanding items?

From: Davis, Ashley V

Sent: Tuesday, December 05, 2017 7:49:30 AM

To: OFAM AUDIT PROGRAM MANAGEMENT; [RIGNOIG®)

Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Thank you!

Best,
Ashley

From: OFAM AUDIT PROGRAM MANAGEMENT] (b) (7)(E)
Sent: Tuesday, December 05, 2017 7:34 AM
To: Davis, Ashley V; [BIGNOINV(®)
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Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)
Importance: High

Good morning Ashley,

First and foremost, please accept our apology for our latency in delivering these documents. Our intent is to always cooperate with all audit matters in a complete and
timely matter.

Please find attached all documents and presentation as requested. Please do not hesitate to let us know if you have any further questions for our Program Manager.

Thanks,

OFAM Audit Program Management

(b) (7)(E)

Business Operations Division (BOD)
Office of Facilities & Asset Management (OFAM)

From: Davis, Ashley V
Sent: Tuesday, November 21, 2017 2:02 PM

Tor (b) (6), (b) (7)(C)

Ce: Sarapu, Leslie 4 (b) (6) Henrlquez Elia (Jeanette) J 4 (b (6) OFAM AUDIT PROGRAM MANAGEMENT
(b) (7)(E) (b) (7)(C

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement 102336)

| just spoke with[ZECHOIGNS 2nd it sounds like they are moving forward.

Thanks,
Ashley

To: Davis, Ashley V
Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT; IIGXO ()
Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Was GAO and OFAM able to discuss?

W, Component Audit Liaison
.S. Customs and Border Protection

Washington, DC

[ZEE(b) (6), (b) (7)(C

Sent: Thursday, November 16, 2017 4:32 PM

To: 'Davis, Ashley V'

Cc: Sarapu, Leslie Henriquez, Elia (Jeanette) J 4 (b) (6) OFAM AUDIT PROGRAM MANAGEMENT
(b) (7)(E) (b) (6), (b) (7)(C)

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Ashley:

CBP/OFAM copied on this message wants to know if you can “namow” he request at all for the planning documents for RGV? 1 think it would be best if

you and (b) (6), (b) (7)(C) copied on his message discuss directly — perhaps a quick call? Thanks.

GAO question: “Is there additional documentation you could provide detailing the plans for RGV?"

W, Component Audit Liaison
.S. Customs and Border Protection

Washington, DC

From: Davis, Ashley V [mailto

Sent: Tuesday, November 14, 2017 12:43 PM

To: (b) (6), (b) (7)(C) >

Ce: Sarapu, Leslie 4 (b) (6) Henriquez, Elia (Jeanette) J 4 (b) (6) OFAM AUDIT PROGRAM MANAGEMENT
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(b) (7)(E)

Subject: RE: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Thanks, We are interested in both projects.

) (1)C)

8 Al

(b). (6),
To: Davis, Ashley V ’

Cc: Sarapu, Leslie; Henriquez, Elia (Jeanette) J; OFAM AUDIT PROGRAM MANAGEMENT
Subject: CBP Question: Follow-Up Items for GAO Wall Engagement (102336)

Ashley:

| am seeking clarification on your question: “Is there additional documentation you could provide detailing the plans for RGV?” Is GAO referring to the
“wall” project only or the “gates” project as well?

Thanks

W, Component Audit Liaison
'S. Customs and Border Protection

Washington, DC

(b) (6), (b) (7)(C)

From: Davis, Ashley V [mailto
Sent: Monday, November 13, 2017 9:33 AM
To (b) (6), (b) (7)(C) @hq.dhs.gov>

Ce: Sarapu, Leslie 4 (b) (6) Henriquez, Elia (Jeanette) J 4 (b) (6) (b) (6), (b) (7)(C)
e ——————r— v+

Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336)

Hi (D) (6). () {

By 11/27/17 if possible—it’s particularly important for us to see the Testing Plans, given that CBP plans to start the testing very soon.

Thanks,
Ashley

From: (b) (6), (b) (7)(C)

Sent: Monday, November 13, 2017 9:24 AM

To: Davis, Ashley V;

Cc: Gambler, Rebecca; Sarapu, ie; Henriquez, Elia (Jeanette) (b) (6), (b) (7)(C)
Subject: RE: Entrance Follow-Up Items for GAO Wall Engagement (102336

Ashley:
Thank you. |am in receipt of your questions and will distribute for response. By what date are you seeking the response.

W, Component Audit Liaison
'S, Customs and Border Protection

Washington, DC

(b) (6), () (7)(C)

From: Davis, Ashley V i
Sent: Monday, November 13, 2017 9:16 AM

To: (b) (6) hqg.dhs.gov>; (b) (6), (b) (7)(C)

Cc: Gambler, Rebecca (b) (6) >: Sarapu, Leslie 4 (b) (6) Henriquez, Elia (Jeanette) J 4 (b) (6)

Subject: Entrance Follow-Up Items for GAO Wall Engagement (102336)

¥(0) (6) e ®

| wanted to send over a few follow-up requests, as discussed in our entrance conference.

(b) (9)
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(b) (5)

Thanks! Please let me know if you have any questions.

Best,
Ashley

Ashley Vaughan Davis

Senior Analyst, Homeland Security and Justice
U.S. Government Accountability Office

441 G Street, NW

Washington, DC 20548

(b) (6)
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From: (b) (6), (b) (N)(C)

To: (b) (6), (b) (7)(C)

Subject: RE: Border Wall Interagency Taskforce Meeting

Date: Thursday, March 01, 2018 2:16:51 PM

Attachments: OFAM Wall PMR February 2018 vEINAL sbt 021618.pptx

Border Wall Taskforce OFAM v2 030118.pptx

DHS USM Bi-Weekly Update Briefing for 1 March OFAM FINAL5 022818.pptx
Wall IPT Meeting 022818.pptx

image001.png

Alright, all the decks should be identical now...

(b) (6), (b) (7)(C)

rrom: QIGNOIGIS)

Sent: Thursday, March 01, 2018 1:52 PM

To: (b) (6), (b) (7)(C)

ce: I OTONOXCI(© N - 57~V PMO TASKS

Subject: FW: Border Wall Interagency Taskforce Meeting

FYSA

(b) (6), (b) (7)(C)

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: QEGNOIGQI®)

From: CALVO, KARL H.

Sent: Thursday, March 01, 2018 11:15 AM

o: (b) (6), (b) (7)(C)

Cc: Enterprise Services Exec Sec (b) (7)(E) # (b) (6), (b) (7)(C)
e

I O :'TKINGS
(b) (7)(E) ; OIONOIVI(®)

Subject: RE: Border Wall Interagency Taskforce Meeting

(b) (6). (b) (7)(

We've updated the slides attached to reflect your comments. Overall, this was our first stab at slides
for this mtg.....In the USACE call this morning, EAC Kolbe seemed to imply that we’d have a shorter,
more high-level deck for this meeting. We’'re standing by to support if this is her desire. See
attached and below. My POC is for add’l changes. Thx.

v/r

Karl

—
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Slide 4 — overall status colors don’t match the DUSM brief. | believe they haven’t been updated
following the decision to baseline at start of construction? Updated to reflect the final USM deck
(late afternoon revisions from yesterday)

Slide 5 —8 — The colors in the milestone schedule in the bottom left quadrant of each slide doesn’t
match the DUSM brief...same reason as above. Updated to reflect the final USM deck

Slide 5—9 & 12 — 17 — Recommend changing the color of the clipboard clip art in the Status
quadrant. It’s easy to think every project is on a 1-30 day slip because that’s what the legend at the
bottom of the page says. | would personally delete all the clip art, but as long as the colors don’t
confuse anything, com si com sa. Removed the clip art

Slide 19 — the events in the upper right quadrant are not all in chronological order. Seems they
should be. Don’t see where they’re not chronological — on the Prototype slide in the backup, added
17 to make it clear that these aren’t 2018 dates

“_n

Slide 20 — the word “design” in the 2™ line of the 3"d major bullet needs an “s”...should be plural

Done

Slide 21 — a vertical line showing where currently are in the process would be useful. Done

(b) (6), (b) (7)(C)
pecial Projects Analyst
Agile Group
Office of Facilities and Asset Management

U.S. Customs and Border Protection
Mobile: (XXX ()

From: OFAM-TASKINGS

Sent: Thursday, March 1, 2018 10:10 AM

To: (b) (6), (b) (7)(C)

Cc: OFAM-TASKINGS (b) (7)(E) (b) (6), (b) (7)(C)
Subject: FW: Border Wall Interagency Taskforce Meeting

genlor i asE Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
VIR (R) (6). (B) (7)(C)
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From: Enterprise Services Exec Sec

Sent: Thursday, March 01, 2018 10:08 AM

To: (b) (6), (b) (7)(C)

>

Cc: OFAM-TASKINGS 4 (b) (7)(E) ; Enterprise Services Exec Sec
(b) (7)(E) >

Subject: FW: Border Wall Interagency Taskforce Meeting

Forwarding this to you for awareness.

Best,

(b) (6). (b) (7)(C)
nterprise services

U.S. Customs and Border Protection
office:[QIGNQIU®)

From: [QIGNQIU(®)!

Sent: Thursday, March 01, 2018 10:02 AM

To: CALVO, KARL H. (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

>; Enterprise Services Exec Sec

(b) (6), (b) (7)(C)

Subject: FW: Border Wall Interagency Taskforce Meeting
Karl,
| bounced these off the DUSM briefing for today w/ the following results:

Slide 4 — overall status colors don’t match the DUSM brief. | believe they haven’t been updated
following the decision to baseline at start of construction?

Slide 5 —8 —The colors in the milestone schedule in the bottom left quadrant of each slide doesn’t
match the DUSM brief...same reason as above.

Slide 5—-9 & 12 — 17 — Recommend changing the color of the clipboard clip art in the Status
qguadrant. It’s easy to think every project is on a 1-30 day slip because that’s what the legend at the
bottom of the page says. | would personally delete all the clip art, but as long as the colors don’t

confuse anything, com si com sa.

Slide 19 — the events in the upper right quadrant are not all in chronological order. Seems they
should be.

Slide 20 — the word “design” in the 2™ line of the 3" major bullet needs an “s”...should be plural

BW 8 FOIA CBP 001814



Slide 21 — a vertical line showing where currently are in the process would be useful.

v/r,

TW

(b) (6), (b) (7)(C)

Deputy Chief of Staff — Enterprise Services
U.S. Customs and Border Protection

(b) (8). (b) (7)(C)

From: Enterprise Services Exec Sec

Sent: Wednesday, February 28, 2018 5:26 PM

To: (b) (6), (b) (7)(C)
I -

Cc: (b) (6), (b) (7)(C)

Enterprise Services Exec Sec

(b) (7)(E)

Subject: FW: Border Wall Interagency Taskforce Meeting

Good afternoon Front Office,
Please find the attached briefing by OFAM for this task.

We have also received the S1/S2 BB task for talking point and a deck on this same subject due
back to OC Briefing Staff by 10 AM Friday March 2. We have requested that OFAM provide the
additional materials (talking points) by 3:00 PM in order to give you time to review in conjunction
with this brief.

Thank you,
(b) (6), (b) (7)(C)

Enterprise Services ExecSec
Senior Management Council ExecSec
U.S. Customs and Border Protection

C\ CBP Enterprise Services
" 4

From: OFAM-TASKINGS
Sent: Wednesday, February 28, 2018 3:34 PM
(b) (6), (b) (7)(C) >; Enterprise Services Exec Sec
(b) (7)(E) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) >; OFAM-TASKINGS
(b) (7)(E) (b) (6), (b) (7)(C) >

Subject: RE: Border Wall Interagency Taskforce Meeting

BW 8 FOIA CBP 001815



(b) (8). (b) (TXC)

Please see OFAM’s submission attached. We have included the Prototype Update as backup slides
per EAC Kolbe’s request below, however because the prototype evaluation and assessment are pre-

decisional before the Wall IPT on March 8, we recommend not including it if the meeting occurs
before then.

Thank you!

Eenlor i as[ Manager

Agile Group

Office of Facilities and Asset Management
U.S. Customs and Border Protection
(ISR (D) (6), (b) (7)(C)

el (0) (6). (b) (7)(C)

Sent: Wednesday, February 28, 2018 1:20 PM

To: OFAM-TASKINGS (b) ( )(E) >; Enterprise Services Exec Sec
(b) (7)(E) ) (6), () (7)(C) >

Cc: (b) (6), (b) (7)(C) >

Subject: RE: Border Wall Interagency Taskforce Meeting

No. C1 has not been briefed and this is one of the specific changes that was made to the
deck: removing mention of the T&E. It will wait until after the IPT.

@4 (b) (6), (b) (7)(C)

From: OFAM-TASKINGS
Sent: Wednesday, February 28, 2018 9:20 AM

To: Enterprise Services Exec Sec (b) (7)(E) ;

(b) (6), (b) (7)(C)
E— )\ EEOIG R

Subject: RE: Border Wall Interagency Taskforce Meeting

Good Morning ES, Thank you for sending. DHS is asking for the T&A results. It’s our understanding,
we do not want to share these in advance of CBP leadership reviewing at the Monthly Wall IPT on
3/8. Please advise if a meeting date has been scheduled and if we should include #3 below in this

(0) (5)
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Eenlor i as[ Manager

Agile Group
Office of Facilities and Asset Management
U.S. Customs and Border Protection

(ISR (D) (6), (b) (7)(C)

From: Enterprise Services Exec Sec
Sent: Wednesday, February 28, 2018 8:27 AM
To: OFAM-TASKINGS (b) (7)(E) (b) (6), (b) (7)(C)

Cc: Enterprise Services Exec Sec (b) (7)(E) H(b) (6), (b) (7)(C)
|

Subject: FW: Border Wall Interagency Taskforce Meeting

Good Morning OFAM,

ExecSec was made aware of the below task from EAC Kolbe yesterday evening. | recognize this is
now coming to your team late, however, it’s likely your team is already hard at work completing this
task. We're tracking for completion by COB today 2/28. Please provide a status of this task, as well
as if[QESNEIWI® support is needed so we can make sure he is available to provide necessary
support.

Thank you,

(b) (8), (b) (7)(C)

From: KOLBE, KATHRYN
Sent: Tuesday, February 27, 2018 8:28 AM

To: (b) (6) eRIERes (b) (6), (b) (7)(C)

KARL H. NN IS

Cc: (b) (6), (b) (7)(C)
]
I

Subject: RE: Border Wall Interagency Taskforce Meeting

>; CALVO,

{9)XE)] Thanks for the invitation. | will defer to the Commissioner’s schedule and be
available as required.

RIRARIYIE Please coordinate with the front office on scheduling.

Karl, Please provide drafts of the requested presentation by COB tomorrow.

(b) (5)
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(b) ()

Please be on stand-by to support this week.
(b) (6), (b) (7)(C), FYI/A
Thanks all...VR, KK

Kathryn L. Kolbe

Executive Assistant Commissioner
Enterprise Services

U.S. Customs and Border Protection

(b) (6), (b) (7)(C)

From: IE{JX(S)

Sent: Monday, February 26, 2018 3:44 PM

To: (b) (6) @omb.eop.gov; (NI @omb.cop.gov; KOLBE, KATHRYN
(b) (6), (b) (7)(C)

>; Hamilton, Gene (OAG) (b) (6) >;
(b) (6)
>

Cc: (b) (6) @hg.dhs.gov>; (b) (6) @hq.dhs.gov>;
FLANAGAN, PATRICK SIRICGEOI IO >
Subject: Border Wall Interagency Taskforce Meeting

Good morning,
| hope that this finds you all well. Deputy Secretary Elaine Duke is hosting a Deputy’s Level

Interagency Meeting on the Border Wall. She has asked that you/your principle attend on behalf of
your agency. Please see the current list of attendees:

e DHS:
1. Deputy Secretary Elaine Duke
2. Claire Grady, Undersecretary for Management
3. Kevin McAleenan, Acting Commissioner, U.S. Customs and Border Protection
4. Kathryn Kolbe, Executive Assistant Commissioner, Enterprise Services, U.S. Customs
and Border Protection
e DOD:
1. Kenneth Rapuano, ASD for Homeland Defense & Global Security
2. TBD
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1. LTG Todd T. Semonite, The Chief of Engineers
2. TBD
e DOJL
1. Deputy Attorney General Rod Rosenstein
2. Gene Hamilton, Senior Advisor to the Attorney General
° EPA:
1. TBD
2. TBD
e OMB:
1. Kathleen Kraninger, Program Associate Director for General Government
2. Jeffrey Harris, Associate Administrator, Office of Information & Regulatory Affairs
e GSA:
1. Allison Brigati, Deputy Administrator
2. TBD

The purpose of the meeting is to establish an Interagency Taskforce on the Border Wall. Please see
a draft agenda below:

(b) (5)

In terms of a time frame for this meeting, Ms. Duke is targeting one of the following dates:

1. Wednesday, March 7, 2018 (2:00-3:00pm)
2. Thursday, March 8, 2018 (1:00-2:00pm)
3. Friday, March 9, 2018 (2:00-3:00pm)

Please let me know what date works best for your principle and their plus one. Have an excellent
day.

Best,
(b) (6)
(b) (6)

Briefing Book Coordinator and Scheduler
Office of the Deputy Secretary
Department of Homeland Security

(b) (6), (b) (7)(C)

]

Karl H. Calvo, CFM, PMP
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Assistant Commissioner
Office of Facilities & Asset Management

(b) (6), (b) (7)(C)
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Quad charts: As of February 16, 2018
S Curves: As of January 31, 2018
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CBP/USACE
Wall Program Management Review

Purpose: Provide a forum for CBP and USACE leadership to discuss status,

challenges, risks and next steps for FY 2017 funded wall projects and FY 2018
President’s Budget requested projects
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FY 2017 Funded Projects
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PART)
S

FY |7 Projects at a Glance

FY 2017 | 40 Miles

.. Overall
Sector and Description Scope Cost
Status
. . Replace ~14 miles of primary wall in San Diego Sector
| San Diego Primary Wall (Imperial Beach & ChulaVista Border Patrol Stations (b) ()
Replacement (BPS)) (est.)
2 El Centro Primary Wall Replace ~2 miles of primary wall in El Centro Sector $20M
Replacement (Calexico BPS) (award)
. Replace ~4 miles of primary wall in El Paso Sector (El (b) (5)
3 El Paso Primary Wall Replacement Paso BPS) (est.)
4 El Paso Vehicle Barrier Replace ~20 miles of vehicle barrier in El Paso Sector $78M
Replacement (Santa Teresa BPS) (award)
Close 35 wall gaps in Rio Grande Valley (RGV) Sector (b) (5)
5 Rio GrandeValley Gates (McAllen,Weslaco, Harlingen, Brownsville & Fort Brown (est))

BPS)

*Funding includes programmatic costs and planning for FY |8 Program.

Legend: |:| = Complete

l:l = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip |:| =TBD

FOR OFFICIAL USE ONLY




FY 17 San Diego Sector
Primary Pedestrian Wall Replacement

Scope & Cost Status
. ’ ' ' * USACE conducted site visits with two of four pre-
* Replace ~14 miles of 10" landing mat primary qualified bidders on February |;second visit held
wall with W’ steel bollard wall in the Border February 13
Infrastructure System - * Both prime contractors stated their intent to

bid
* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation
* Proposal due date has been extended to March 5 to
allow bidders time to prepare bids

» Estimated Cost: [{(9JX&); !

Key Milestone Schedule Risks/Mitigations
SDC Primary Replacement (FY17) ~14 Miles ( b ) (5 )

" Type Milestone Milestone Date  Actual Status

o | gny  Waiver Signedby S1and 8/2/17 8/2/17 *  Continued collaboration with the Prequalified Sources

% Published to FR . .

o : vendors resulted in two bidders

® - Environmental

28 ENV Stewardship Plan

[T Complete

g % CON Ready to Advertise 10/1117 10/11/17

§S | coN Advertise 10/18/17 | 10/18/17

=g

8« | CON Contract Award

g. CON Construction NTP

CON  Construction Complete

Legend: |:| = Complete = On Schedule |:| = 1-30 Days Slip - = 30+ Days Slip ;L =TBD
BWSASEOIAC 1825




&

3 S
L% 56C

FY17 SDC PRIMARY (14 MI)

#of ROE-S |Surw raisal | RE A Construction | Construction Notes
Segment |Miles e ev/App “q | gra
Tracts| O G G Completion
MILESTONES 26-Jul-17 A 26:0ul-17 A 26 Jul-17 A|11-Oc2- 174 Current Schedule 6Feb-18

Base N/A N/A N/A N/A Extension of Pre-Qual Solicitation

MILESTONES Apr-18 Jun-18 Aug-18  |11-Oce-17A]
Option | Train Gates (b) (7)(E) 0 0 0 Secking RE to exercise option by 8/21/18, Cap

may assert ownership

Totals 9 0 0 0

As of:

o o Ll 6L e b LA,
TN VITIGIAL Vol VIiINLI

13-Feb-18
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IMS S-Curve:
San Diego Sector Primary Pedestrian Wall Replacement

SDC Prim S Curve - 31 Jan 18

j(0) (5

Time
e Cumulative Baseline Finish Cumulative Actual Finish Cumubitive Scheduled Finish
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@; FY17 El Centro Sector
& Primary Pedestrian Wall Replacement

Scope & Cost Status

* 100% design received on |/24
*  Construction NTP 2/15

*  Construction team kickoff
2/19

*  Began mobilizing equipment,

staging panels, and environmental

bird surveys 2/20

* 8 wall panels have been

* Replace ~2 miles of 10’ landing mat primary
wall with steel bollard wall west of the
Calexico Port of Entry

* Award: $20M

installed
Key Milestone Schedule Risks/Mitigations
ELC Primary Replacement (FY17) ~2 Miles .
5 Type Milestone Milestone Date  Actual  Status
5 Waiver Signed by 1 and
ENV : 9/5/17 9/5/17
g, Published to FR /5 /5
<=
g _% ENV Environmental Memo for 2/9/18 2/12/18
ST Record
E £ coN Ready to Advertise 8/25/17 8/25/17
Yy z CON Advertise 8/31/17 8/31/17
¢
W CON Contract Award 11/8/17 11/8/17
L)
g CON Construction NTP 2/12/18 2/15/17
S CON  Construction Complete ( (5)

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l =TBD

bW 6 FUIA CBF UUT8Z06




FY17 ELC CAX (2.2 MI)

Construction

Wof ROE-S |Survey/Appraisal| RE Acg

Construction | Construction Notes
Tracts| Obtained Complete Complete

Segment |Miles RTA Award

Completion
MILESTONES J-Aug-17A 21-Aug-17A 270t 17TA| 25 Aug-17A | B-Nav-17A Current Schedule 6-Feb-18
N/A N/A N/A
MILESTONES J-Aug-17A 21-Aug-17A 27-Oct-17A| 25 Aug-17A | B-Nav-17A
QOPTION 3r (b) (7XE N/A N/A N/A

=3 (D) (7)(E) s o o
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IMS S-Curve:
El Centro Sector Primary Pedestrian Wall Replacement

CAX S Curve -31Jan 18

[(b) (5

(b) (5)

I i I INel7 Ve Wk WY
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Scope & Cost

Replace ~4 miles of chain link and extruded

(o) (7XE]Y

metal fence with |’ steel bollard wall in
downtown El Paso -

Estimated Cost: [QJ@)]

Key Milestone Schedule

El Paso (EPS) Primary Replacement (FY17) ~4 Miles

FY 17 El Paso Sector
Primary Pedestrian Wall Replacement

Status

» Environmental Categorical Exclusion (CATEX)
completed

*  GAO received a protest which was resulted in one
bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet th
criteria was also added

Risks/Mitigations

Type Milestone Milestone Date  Actual = Status
. Categorical Exclusion ~ - S
V 23/17 /23/1
ﬁ‘ EN (CATEX) Complete . o/3/1
£ CON Ready to Advertise 8/25/17 8/25/17
Y
g CON Advertise 10/27/17 102717
wv
~ CON Contract Award )
o
z (b) (5
CON Construction NTP

CON  Construction Complete

| (b) (5

Legend: |:| = Complete = On Schedule

[ ]=1-30Dayssip [ =30+ Daysslip = TBD

BW.S EFOIA CBR-001831
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FY17 EPT EPS (4.2 MI)

ST +/- 1 Wk
- ' of i +/- 1Mo o
. AR 28 I . >1Mo
A B b ¥ 1154 d ‘e
R ar AL A L R S S e 2 Lais AL v =] i
Real Estate Procurement Construction
nof ROE-S |[Survey/Appraisal | RE Acg Construction |Construction Notes
Mil RTA A
SR — Tracts| Obtained Complete Complete mec Start Completion
MILESTONES 17-Now-17 A 17-Nov-17 A 17-Now-17 Al 25-Aug-17A
PR T (D) (7)(E)( e 0 0 0
1
MILESTONES NA NA 2S-Aug-17A
orTioN] o 24 NA NA 0 (b) (5)
Totals 0 0 0 As of 13-Feb-18
BW 8 FOIA CBP 001832




IMS S-Curve:
El Paso Sector Primary Pedestrian Wall Replacement

EPS S Curve -31Jan 18

140
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100
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°
3
E
L

Time
ve Basel ne Finish Curmu lative Actual Finish Cumulative Scheduled Finish
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Replace ~20 miles of Normandy and post-
on-rail vehicle barrier with steel bollard

Scope & Cost

FY 17 El Paso Sector
Vehicle Barrier Replacement

Status

 Construction Notice to Proceed 2/15

* First design submittal received on 2/23

wall West of the Santa Teresa Port of Entry * Design document currently under review with
Award: $78M

comments due 2/28

Key Milestone Schedule Risks/Mitigations
El Paso (STN) Vehicle Replacement (FY17) ~20 Miles o
Type Milestone Milestone Date  Actual | Status
, Waiver Signed by S1 and
ENV Publiched to FR 1/22/18 1/22/18
wn >
o> Environmental
‘: s ENV Stewardship Plan (b) (5)
$ 5 Complete
% “ TCON  Ready to Advertise 912117 | 9/12/17
g & CON Advertise 9/21/17 9/21/17
* con Contract Award 1/22/18 1/22/18
CON Construction NTP 2/15/18 2/15/18
CON  Construction Complete (b) (5)
Legend: I:l = Complete |:I =

On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l = TBD

bW 6 FUIA CBF UU1T654



FY17 EPT STN (20 MI)

EPT

(8
Legend
Green +/- 1 Wk e "“_'_‘_'_'_"f‘ o
Mot Amber [+/- 1Mo :
Red >1Mo
Real Estate Procurement Construction
: s i Notes
Segment | Miles " of ROF S |Survey/Appraisal| RE Acg RTA - Construction Cuns!ruc!.uon
Tracts| Obtained Complete Complete Start Completion
MILESTONES Current Schedule 6-Feb-18
Y17 EPT N/A N/A NJA
Totals 0 0 0 0 13-Feb-18

BW 8 FOIA CBP 001835




IMS S-Curve:
El Paso Sector Vehicle Barrier Replacement

Bl s curve - 31Jan 18
120
m b ) ( 5
40

Time

— O rulative Baeline Finish Cumulative Actual Finish Cumulative Scheduled Finith

Tasks Finished
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FY |7 Rio Grande Valley Sector
Wall Gates

Scope & Cost Status

Construct 35 new gates in wall gaps located in *  Real estate planning underway

Cameron and Hidalgo Counties * Local stakeholder and landowner engagement

Project broken into three packages to move underway

expeditiously based on real estate * AJE statement of work in development

* 5 Gates in Cameron County

* |1 Gates in Cameron County
* 19 Gates in Hidalgo County (
Estimated Cost: [QAQE) ¢
Key Milestone Schedule Risks/Mitigations §
g

RGV Gates (FY17) 35 Gates *
Type Milestone Milestone Date  Actual = Status ¢
N ., Waiver Signed by S1 and
§&x W Published to FR -
s £ o -
52 Environmental
Tada ENV Stewardship Plan
65 Complete .
2L
&7 CON Ready to Advertise
7T
£ s CON Advertise
=gV
= g o CON Contract Award
o
23 CON Construction NTP

CON  Construction Complete

Legend: |:| = Complete EI = On Schedule |:| = 1-30 Days Slip . = 30+ Days SBy 8 FP_WBD?




FY17 GATES

Construction

Procurement

Real Estate

#of | ROES |Survey/Appraisal| RE Acq
Seg k|| Satas Tracts| Obtained Complete Complete

: 15-Nov-17 (b) (5) Current Schedule 6-Feb-18

(b) (9)

Construction | Construction Notes

MILESTONES

MILESTON

13-Feb-18

BW 8 FOIA CBP 001838
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IMS S-Curve:
Rio Grande Valley Sector Wall Gates

RGV Gates S Curve - 31 Jan 18

.....
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FY 2018 President’s Budget Request Projects
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PART)
o‘/‘{‘@/

for/

PN
10,

6.A

6.B

6.C

6.D

1.A

71.B-E

8

Sector and Description

Rio Grande Valley (RGV) Levee
Wall System (Hidalgo)

RGV-0I Levee Wall System
RGV-02 Levee Wall System
RGV-03 Levee Wall System

RGV-04 Levee Wall System

Rio Grande Valley Border Wall
System (Starr)

RGV-05 Border Wall System

RGV-06-09 Border Wall System

San Diego Secondary Barrier

Projects at a Glance

FY 2018 | 74 Miles

Estimated Overall
Scope

Cost Status

Construct ~28 miles of new levee wall system in RGV
Sector (Hidalgo County)

~2.9 miles
~7.9 miles (b) (5)
~5.5 miles

~11.2 miles

Construct ~32 miles of new border wall system in RGV

Sector (Starr County)

~2 miles (b) (5)

~30 miles PeHn;;:g
Replace ~14 miles of secondary wall in San Diego TBD
Sector

Legend: |:| = Complete

l:l = On Schedule I:I = 1-30 Days Slip - = 30+ Days Slip |:| =TBD

bW 6 FUIA CBF UUT641
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Scope & Cost

Construct ~2.9 miles of levee wall system in
Hidalgo County

Estimated Cost:

(b) (5)

Key Milestone Schedule

RGV-01 Levee Wall (FY18) ~2.9 Miles

Type Milestone ';;( Actual | Status
RE Init avl%a-wq:w“v?er D USFWS

RE ppraisal/Va uation

RE Possession #e

Waiver Signed by S1 and
Publishedto FR

m

Environmental
Stewardship Plan

Rio Grande Valley 1
RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-01 Levee Wall System

Status

* Design completed 1/26

* Pre-solicitation notice published on 2/9

* Request for Proposal solicitation on hold - awaiting

USACE legal

* CBP contacted landowner prior to planned RFP
release

Risks/Mitigations

Delayed receipt of appropriated funds has impacted
the proposed construction schedule

* Advertising “Subject to Availability of Funds”
SAF

CON Ready to Advertise
CON Advertis
CON ontract Award
CON Construction NTP
CON onstruction Complete
Legend: |:| = Complete EI = On Schedule

[ ] =1-30 Days slip

B -30:payssip ] =18D
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ZPARTA
O =4

SERF

L =38

=T~
O e
AND S

FY18 RGV-01 (2.93 MI)
LEVEE WALL

Real Estate | Procurement Construction
it of ROE-S |Survey/Appraisal| RE Acq Construction | Construction Notes
Segment | Miles| RTA Award
- Tracts| Obtained Complete Complete Start Completion

BASE MILESTONES N/A N/A N/A Current Schedule G-Feb-18

Base A D .
OPTION MILESTONES - [ ) P
Option B I I I
[J

Totals 2 As of: 13-Feb-18 USARNY

" BW8FOIA CBP 001843
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Border Wall System IMS S-Curve —
Rio Grande Valley (RGV)-01 Project

Border Wall IMS Tasks - RGV-001

b) (5

Tasks finished

= Cumulative baseline finish = Cumulative actual finish = Cumulative projected fini

* RGV-0l project is behind schedule due to Construction Funds delay associated
to FY18 aKpropriations along with delays in finalizing the 100% Design and
Ready To Advertise (RTA) package

* Through month-end Jan ‘I8, BEl is 0.63 (47 tasks completed versus 75 tasks
baselined to be completed)

BW 8 FOIA CBP 001844
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Scope & Cost

Construct ~7.9 miles of levee wall system in
Hidalgo County

Estimated Cost:

(b) (5)

Key Milestone Schedule

RGV-02 Levee Wall (FY18) ~7.9 Miles

FY |8 Rio Grande Valley Sector
RGV-02 Levee Wall System

Status

* Review of the 35% Design Build RFP package
underway

Full design will be complete as a part of the design
build contract

Risks/Mitigations

L ]
Type Milestone M . | Actual | Status
RE nitial Landowner D 91N7 9/1/17
RE Appraisal/Valuation
~ RE Possession
>
2 o ENV Waiver Signed by S1 and
T L - ’ Publishedto FR
=0
L g Environmenta
g wvi ENV Stewardship Plan
G 3 Complete
o

3 CON Ready to Advertise .

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

BW 8- FOIA-CBR 004845

Legend: EI = Complete \:l = On Schedule \:l = 1-30 Days Slip . = 30+ Days Slip \:l =TBD




FY18 RGV-02 (7.8 MI)
LEVEE WALL

USARNY) |
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FY |8 Rio Grande Valley Sector
RGV-03 Levee Wall System

Scope & Cost Status

Construct ~5.5 miles of levee wall system in .

Review of the 35% Design Build RFP package
Hidalgo County

underway
* Estimated Cost:

(b) (5)

Full design will be complete as a part of the design
build contract

Key Milestone Schedule

Risks/Mitigations

RGV-03 Levee Wall (FY18) ~5.5 Miles )
Type Milestone M b Actual | Status
RE Initial Landowner ID 1/22/18 1/22/18

RE Appraisal/Valuation

™ RE Possession
>
o x ENY Waiver Signed by S1 and
m Publishedto FR
> o
.g g Environmental
E v ENV Stewardship Plan
G 3 Complete
5 * con Ready to Advertise ¢

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

BW 8 FOIA CBF UUTEG47
Legend: ‘:l = Complete l:l = On Schedule D = 1-30 Days Slip . = 30+ Days Slip D =TBD




FY18 RGV-03 (10.8 Ml)
LEVEE WALL

(b) (7)(E), (b) (3)

Real Estate Procurement Construction
#of R atsal| R on Notes
Segment |Miles OES |Survey/Appr: E Acg XTA Aand Construction | Construct) ote:
Tracts| Obtained Complete Complete Start Completion
MILESTOSES
A D

U.S.ARNY
As of: 13.Feb-18

BW 8 FOIA CBP 001848




N7 FY |8 Rio Grande Valley Sector
RGV-04 Levee Wall System

Scope & Cost Status

Construct ~11.2 miles of levee wall system * Review of the 35% Design Build RFP package
in Hidalgo County underway

e Estimated Cost: * Full design will be complete as a part of the design
(b) (5) (b ) ( 7 )( E ) build contract
Key Milestone Schedule Risks/Mitigations
RGV-04 Levee Wall (FY18) ~11.2 Miles ¢
Type Milestone ';:e Actual | Status
RE nitial Landowner ID 1/2218 1/22/18
RE Appraisal/Valuation (b) (5)
-t RE Possession
_°_>-"§ ENY Waiver Signed by 51 and
§ o ! Publishedto FR
-8 ‘3 Environmental
g vi ENV Stewardship Plan
G 3 Complete
2™ con Ready to Advertise ¢
&=
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
BW 8 FOIA CBP 001849 .
Legend: D = Complete I:l = On Schedule D = 1-30 Days Slip . = 30+ Days Slip D =TBD




FY18 RGV-04 (11.2 MI)
LEVEE WALL

Procurement |  Construction

MILESTONES

*

USARNY |
BW 8 FOIA CBP 001850

;;;;;



Scope & Cost

Construct ~2 miles of border wall system in
Starr County (on Federal land)

- -

Estimated Cost:

Key Milestone Schedule

RGV-05 Border Wall System (FY18) ~2 Miles

FY |8 Rio Grande Valley Sector
RGV-05 Border Wall System

Status

» Review of the 35% Design Build RFP package
underway

Full design will be complete as a part of the design
build contract

» Alignment adjustments are underway

Risks/Mitigations

Delayed receipt of appropriated funds has impacted
the proposed construction schedule

. Milesto A
Type Milestone lestone | Actual | Status
Date
RE Initial Landowner ID N/A USFWS
RE Appraisal/Valuation N/A USFWS
v RE Possession N/A USFWS
=
I x ENA Waiver Signed by S1 and
T . - Publishedto FR
> o
- ) Environmental
CY

g w1 EN\ Stewardship Plan
G § Complete
£ ON Ready to Advertise

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

Legend: l:l = Complete = On Schedule

BW 8 FOIA CBP 001851

B -30+payssip  [] =18D

[ ] =1-30 Daysslip




FY18 RGV-05 (2.2 MI)
BORDER WALL

B
XD

se ot |names " of ROE-S [Survey/Appraisal| RE Acq Notes
5 = Tracts | Obtained Complete Complete
MILESTONES N/A N/A N/A Current Schedule 6-Feb-18
B8ase
B Q 0 0
MALESTOr WA WA WA (b) ©)
(b) (7)(E) ; ;
o 0 0 0 | | |
Torals | [QIUIE) 0 [ [ As of 13-Feb-18

BW 8 FOIA CBP 001852



San Diego Secondary Wall

San Diego Sector, CA

FY 18 San Diego Sector Secondary Wall Replacement

Scope & Cost Status
Construct ~14 miles of new border wall * AJ/E task order awarded
(replacing 12.4 miles and building 1.6 new « CATEX for geotech expected on 3/2

miles secondary wall) in the Border

e Expect to start geotech after CATEX is received
Infrastructure System

Estimated Cost: TBD; pending outcome of

(
prototype assessment & evaluation and (
design -

¢

;

Key Milestone Schedule Risks/Mitigations ¢

r

. (

SDC Secondary (FY18) ~14 Miles (b) (5) :

Type Milestone Milestone Date  Actual  Status r
Epny | Waiver Signed by 51 and 8/7/18 *  Continued collaboration with the Prequalified Sources

Published to FR
Environmental

vendors resulted in two bidders

EMNW Stewardship Plan 12/7/18
Complete
CON Ready to Advertise 8/7/18 b 5
COMN Advertise 6/7/18
COMN Contract Award B8s23/18

COMN Construction MTP 11/204
-

COMN  Construction Complete 11,27,

BW s FOIA CBP 001853

Legend: = Complete = On Schedule = 1-30 Days Sli = 30+ Days Sli =TBD
g p ys Slip ys Slip




N/~
% S
2N\ &S
0 S
AND S

FY18 SDC SECONDARY (14 MlI)

SDC Secondary (14 mi)

IR
. e

FOR OFFICIAL USE ONLY

Real Estate Procurement Construction
Mof [ ROE-S |Survey/Appraisal| REAcq Construction | Construction Notes
Segment |Miles RTA Award
& Tracts| Obtained Complete Complete Start Completion
MILESTONES 26-Jul-17 A 26-Jul-17 A 26-Jul-17A| May18 Aug-18 Nov-18 Now-20 Cumrent Schedule 6-Feb-18
(b) (7XE) 0 y US Govt.; § to prototyp
Baca 0 N/A NIA N/A Rt_w‘wrin,L{' avt.; Subject to prototype
dedsion & Receipt of labor funds

MILESTONES Jul-18 Aug 18 Apr-19 May- 12 Nov-18 feb-19 Now- 20
Option| B ®YX 1 0 0 0 (b) (7)(E)
Totals| 1 0 0 0 0 As of: 13-Feb-18

BW 8 FOIA CBP 001854



Border Wall System IMS S-Curve —
SDC Secondary Wall

Border Wall IMS Tasks - Prototype and SDC Secondary Wall

120

100
o
Q
= 80
£
2
hl 60

40

20

Apr'l7  May'l7  Jun'l7 Jul'17  Aug'l7  Sept'l7 Oct'l7  Nov'l7 Dec't7 Jan'l8 Feb'1® Mar'18 Apr'l8 May'l8 Jun'l8 Jul'l8 Aug'18 Sept'l8 Oct'l8
e Cumulative baseline finish 32 43 49 52 59 68 81 92 96 101 105 111 115 115 117 119 121 122 125
e Cumulative actual finish 32 43 49 53 67 83 85 91 95 97
= Cumulative projected finish 97 100 105 109 114 115 116 120 121 121
Time
e Cumulative baseline finish e Cumulative actual finish = Cumulative projected finish

e Early dismissal of the GAO protest accelerated the Prototype section of
schedule which is on track for early completion

* However, funds associated to the FY |8 appropriation have delayed the SDC
Secondary Wall Kick Off, Design, and associated activities

e Through month-end Jan ‘I8, cumulative BEl is 0.96 (97 tasks completed
versus 10| tasks baselined to be completed)

BW 8 FOIA CBP 001855 35
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Other Discussion ltems

MATOC schedule

Other acquisition streamlining prep

Real estate planning

Real estate dependency for construction contract award

CAOD ACCICIAL LICC AR
TOUIIVUI T ICINE UJL vUivkl BW 8 FOIA CBP 001856 36
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Border Wall Program Update

Prepared for the Border Wall Interagency Task Force
March 2018
VERSION 2 3/1/18

¥\ U.S. Customs and
= of Border Protection BW 8 FOIA CBP 001858
C
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Agenda

Status and Progress of FY 2017 Wall Program
Status and Progress of FY 2018 Wall Program
Backup Slides

BW 8 FOIA CBP 001859
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FY 2017 Program

BW 8 FOIA CBP 001860
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PART)
S

Projects at a Glance

FY 2017 | 40 Miles

.. Overall
Sector and Description Scope Cost
Status
. . Replace ~14 miles of primary wall in San Diego Sector
| San Diego Primary Wall (Imperial Beach & ChulaVista Border Patrol Stations (b) ()
Replacement (BPS)) (est.)
2 El Centro Primary Wall Replace ~2 miles of primary wall in El Centro Sector $20M
Replacement (Calexico BPS) (award)
. Replace ~4 miles of primary wall in El Paso Sector (El (b) (5)
3 El Paso Primary Wall Replacement Paso BPS) (est.)
4 El Paso Vehicle Barrier Replace ~20 miles of vehicle barrier in El Paso Sector $78M
Replacement (Santa Teresa BPS) (award)
Close 35 wall gaps in Rio Grande Valley (RGV) Sector (b) (5)
5 Rio GrandeValley Gates (McAllen,Weslaco, Harlingen, Brownsville & Fort Brown
BPS) (est.)

*Funding includes programmatic costs and planning for FY |8 Program.

Legend: |:| = Complete l:l = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip |:| = TBD

bW 6 FUIA CBF UUTG601




FY 17 San Diego Sector
Primary Pedestrian Wall Replacement

Scope & Cost Status
. ’ ' ' * USACE conducted site visits with two of four pre-
* Replace miles of 10" landing mat primary qualified bidders on February |;second visit held
wall with ’ steel bollard wall in the Border February 13
Infrastructure System * Both prime contractors stated their intent to

bid

* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation

« Estimated Cost: (DY@

C
* Proposal due date has been extended to March 5 to E
allow bidders time to prepare bids .
. . . . o ?
Key Milestone Schedule Risks/Mitigations :
:
SDC Primary Replacement (FY17) ~14 Miles ( b ) (5 ) E
0 Type Milestone Milestone Date  Actual Status E
o | gny  Waiver Signedby S1and 8/2/17 8/2/17 *  Continued collaboration with the Prequalified Sources
% Published to FR . . r
o : vendors resulted in two bidders -
© - Environmental
28 ENV Stewardship Plan (b) (5) b 5
v e Complete
g % CON Ready to Advertise 10/1117 10/11/17
§38 | coN Advertise 10/18/17 | 10/18/17
T CON Contract Award (b) (5)
g. CON Construction NTP

CON  Construction Complete

Legend: |:| = Complete |:| = On Schedule |:| = 1-30 Days Slip - = 30+ Days Slip ;L ~ 18D
BW 8 EQIA C

1862




@; FY17 El Centro Sector
& Primary Pedestrian Wall Replacement

Scope & Cost Status

* 100% design received on |/24
*  Construction NTP 2/15

*  Construction team kickoff
2/19

*  Began mobilizing equipment,

staging panels, and environmental

bird surveys 2/20

* 8 wall panels have been
installed

* Replace ~2 miles of 10’ landing mat primary
wall with Jll steel bollard wall west of the
Calexico Port of Entry

* Award: $20M

Key Milestone Schedule Risks/Mitigations

ELC Primary Replacement (FY17) ~2 Miles

ITMALAN IO ILJIANL LI VI

[ ]

5 Type Milestone Milestone Date  Actual  Status
- " ”
E o WesSoedbSld o | o
:8 _':_"' ENV Environmental Memo for 2/9/18 2/12/18

ST Record
E £ coN Ready to Advertise 8/25/17 8/25/17
% CON Advertise 8/31/17 8/31/17

' CON Contract Award 11/8/17 11/8/17
'g CON Construction NTP 2/12/18 2/15/17
3 CON  Construction Complete (b) ( )

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip \:l =TBD

bW 6 FUIA CBF UUT605




wv
o
[--]

o

<
o
o

Scope & Cost

Replace ~4 miles of chain link and extruded

(o) (7XE]Y

metal fence with |’ steel bollard wall in
downtown El Paso -

Estimated Cost: (X6 &

Key Milestone Schedule

El Paso (EPS) Primary Replacement (FY17) ~4 Miles

FY 17 El Paso Sector
Primary Pedestrian Wall Replacement

Status

» Environmental Categorical Exclusion (CATEX)
completed

*  GAO received a protest which was resulted in one
bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet th
criteria was also added

Risks/Mitigations

Type Milestone Milestone Date  Actual = Status
X ENV e ;Ioceél OE;(%‘I‘;'S” 6/2317 | 6/23/17
E CON Ready to Advertise 8/25/17 8/25/17
% CON Advertise 102717 102717
£ CON Contract Award ( ) (5)
“ CON  Construction NTP

CON  Construction Complete

] (D) (9)

Legend: \:l = Complete ‘:I = On Schedule

[ ]=1-30Dayssip [ =30+ Daysslip = TBD

BW.S EOIA CBR-001864
PVW-O- I T—OU+004



FY 17 El Paso Sector
Vehicle Barrier Replacement

Scope & Cost Status

» Construction Notice to Proceed 2/15
* Replace ~20 miles of Normandy and post-

on-rail vehicle barrier with steel bollard

wall West of the Santa Teresa Port of Entry * Design document currently under review with
comments due 2/28
*  Award: $78M

* First design submittal received on 2/23

¢
¢
L] L] L] L] - E
Key Milestone Schedule Risks/Mitigations 3
-
El Paso (STN) Vehicle Replacement (FY17) ~20 Miles o E
Type Milestone Milestone Date  Actual | Status E
 Waiver Signed by S1 and -
ENV Published to FR 22ns - 1/22/18 -
w > -
o> Environmental
‘: s ENV Stewardship Plan (b) (5)
$ 5 Complete
% “ TCON  Ready to Advertise 912117 | 9/12/17
E & CON Advertise 9/21/17 9/21/17
* con Contract Award 1/22/18 1/22/18
CON Construction NTP 2/15/18 2/15/18
CON  Construction Complete (b) (5)

Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip ‘:l =TBD

bW 6 FUIA CBF UUT600




Scope & Cost

Construct 35 new gates in wall gaps located in
Cameron and Hidalgo Counties

Project broken into three packages to move
expeditiously based on real estate

* 5 Gates in Cameron County
* |1 Gates in Cameron County

* 19 Gates in Hidalgo County
Estimated Cost: ((QXG)

Key Milestone Schedule

RGV Gates (FY17) 35 Gates

Type Milestone Milestone Date  Actual = Status

.o ., Waiver Signed by S1 and (b) (5)
§&x W Published to FR
c £ o
B £e Environmental
TaEl ENV Stewardship Plan
65 Complete
2L 3
&7 CON Ready to Advertise
7T
= CON Advertise
=gV
iz CON Contract Award

o
23 CON Construction NTP

CON  Construction Complete

FY |7 Rio Grande Valley Sector
Wall Gates

Status

* Real estate planning underway

* Local stakeholder and landowner engagement
underway

* AJE statement of work in development

Risks/Mitigations

(b) (5

ITMALAN IO ILJIANL LI VI

Legend: |:| = Complete EI = On Schedule

[ ]=1300ayssip  [| =30+ Days Shw s FojAGsrP-0vgs6




FY 2018 Program

BW 8 FOIA CBP 001867
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SARTA

A 2
for/

10,

=\
%)
%

Xy Borde k Projects at a Glance
FY 2018 | 74 Miles

Independent
- e Overall
Sector and Description Scope Cost
. Status
Estimate
Rio Grande Valley (RGV) Levee Construct ~28 miles of new levee wall system in
Wall System (Hidalgo) RGYV Sector (Hidalgo County)
6.A RGV-01 Levee Wall System ~2.9 miles
6.B RGV-02 Levee Wall System ~7.9 miles (b) (9)
6.C RGV-03 Levee Wall System ~5.5 miles
6.D RGV-04 Levee Wall System ~1 1.2 miles
Rio Grande Valley Border Wall Construct ~32 miles of new border wall system in
System (Starr) RGYV Sector (Starr County)
7.A RGV-05 Border Wall System ~2 miles (b) (5)
7.B-E  RGV-06-09 Border Wall System ~30 miles Pending
H&H
8 San Diego Secondary Barrier Replace ~14 miles of secondary wall in San Diego TBD
Sector
Legend: |:| = Complete ‘:’ = On Schedule D = 1-30 Days Slip - = 30+ Days SlipBW 8@ GBI B0DI868 Y
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FY |8 Rio Grande Valley Sector
RGV-01 Levee Wall System

Scope & Cost Status
» Construct ~2.9 miles of levee wall system in *  Design completed 1/26
Hidalgo County * Pre-solicitation notice published on 2/9
« Estimated Cost: * Request for Proposal solicitation on hold - awaiting
®) (5) b 7 E USACE legal
* CBP contacted landowner prior to planned RFP 8
release o
@)
n
L
O
>
Key Milestone Schedule Risks/Mitigations -
m
RGV-01 Levee Wall (FY18) ~2.9iles * Delayed receipt of appropriated funds has impacted %
Type Vilestone Misone |l | Status the proposed construction schedule >
Re | Intallandownerld | yspws | 122718 * Advertising “Subject to Availability of Funds”
SRl (D) () (SAF)
: e —  Land acquisition is required to complete this segment

Publishedto FR

* CBP will contact landowner prior to RFP release

(D) ©°)

nvironmental
A D

m

Rio Grande Valley 1
RGV Sector, TX

CON Advertise
CON Contract Award
CON Construction NTP

CON Construction Complete

DW O I'UII'\ CUDF UUTG0Y

Legend: |:| = Complete EI = On Schedule |:| = 1-30 Days Slip = 30+ Days Slip = TBD 22




FY |8 Rio Grande Valley Sector
RGV-02 Levee Wall System

Scope & Cost Status
Construct ~7.9 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway
Estimated Cost: * Full design will be complete as a part of the design

build contract

(b) ()

Key Milestone Schedule Risks/Mitigations

RGV-02 Levee Wall (FY18) ~7.9 Miles

L ]
Type Milestone "h;:j:” Actual = Status
RE nitial Landowner 1D 91N7 9/1/17
RE Appraisal/Valuation
RE Possession
, Waiver Signed by S1 and
: ’ Publishedto FR

~N

>

v

% E EN

=0

% g Environmenta

g i EN Stewardship Plan

- 3 Complete

O

.2 T con Ready to Advertise .
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

BW-8-FOIA-CBR 004870

Legend: ‘:I = Complete \:l = On Schedule \:l = 1-30 Days Slip . = 30+ Days Slip \:l =TBD B




A FY 18 Rio Grande Valley Sector
RGV-03 Levee Wall System

Scope & Cost Status
* Construct ~5.5 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

* Estimated Cost:

* Full design will be complete as a part of the design
(b) (5) (b ) (7 ) ( E ) build contract

¢
C
(
)
Key Milestone Schedule Risks/Mitigations ¢
RGV-03 Levee Wall (FY18) ~5.5 Miles )
Type Milestone M b Actual | Status
RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation (b) (5)
™ RE Possession
E?f ENY Waiver Signed by S1 and
m Publishedto FR
> G
.g g Environmental
E ; ENV Stewardship Plan
G C) Complete
5 = con Ready to Advertise ¢
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
BW 8 FOIA CUBF OUTE/1
Legend: ‘:l = Complete l:l = On Schedule D = 1-30 Days Slip . = 30+ Days Slip D =TBD




FY 18 Rio Grande Valley Sector
RGV-04 Levee Wall System

Scope & Cost

Status
« Construct ~11.2 miles of levee wall system * Review of the 35% Design Build RFP package
in Hidalgo County underway
* Estimated Cost: *

Full design will be complete as a part of the design
build contract

(b) (9)

Key Milestone Schedule Risks/Mitigations

RGV-04 Levee Wall (FY18) ~11.2 Miles ¢
Type Milestone '::e Actual | Status
RE nitial Landowner D 1/2218 1/22/18
RE Appraisal/Valuation

- RE Possession
=
oS ﬁ Waiver Signed by S1 and
= Publishedto FR
>0
-8 ‘3 _El“.l.'lilﬂ']‘énta[
g w1 ENV Stewardship Plan
G 3 Complete
2™ con Ready to Advertise
e

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

BW 8 FOIA CBP 001872 -
Legend: D = Complete I:l = On Schedule D = 1-30 Days Slip . = 30+ Days Slip D =TBD




FY |8 Rio Grande Valley Sector
RGV-05 Border Wall System

Scope & Cost Status
» Construct ~2 miles of border wall system in » Review of the 35% Design Build RFP package
Starr County (on Federal land) underway
* Estimated Cost: .;.. > .

Full design will be complete as a part of the design
build contract

(b) ()

» Alignment adjustments are underway

Key Milestone Schedule Risks/Mitigations

L Tl R Delayed receipt of appropriated funds has impacted

Type Milestone Miestone | 5 ctual | Status .
P Date ‘ the proposed construction schedule
RE Initial Landowner ID N/A USFWS
RE Appraisal/Valuation N/A USFWS
v RE Possession N/A USFWS
=
2 fa ENA Waiver Signed by S1 and
T - Publishedto FR
> o
- ) Environmental
L
g i EN\ Stewardship Plan
G § Complete
£ ON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
Legend: l:l = Complete I:l = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| =1BD




San Diego Secondary Wall

San Diego Sector, CA

FY 18 San Diego Sector Secondary Wall Replacement

Scope & Cost Status
Construct ~14 miles of new border wall * AJ/E task order awarded
(replacing 12.4 miles and building 1.6 new « CATEX for geotech expected on 3/2

miles secondary wall) in the Border

e Expect to start geotech after CATEX is received
Infrastructure System

Estimated Cost: TBD; pending outcome of

C

prototype assessment & evaluation and z
design -
¢

)

Key Milestone Schedule Risks/Mitigations ¢

;

SDC Secondary (FY18) ~14 Miles (b) (5) (

Type Milestone Milestone Date  Actual  Status r

Epny | Waiver Signed by 51 and 8/7/18 *  Continued collaboration with the Prequalified Sources

Published to FR
Environmental

vendors resulted in two bidders

EMNW Stewardship Plan 12/7/18
Complete
CON Ready to Advertise 8/7/18 b 5
COMN Advertise 6/7/18
COMN Contract Award B8s23/18

COMN Construction MTP 11/204
-

COMN  Construction Complete 11,27,

BW s FOIA CBP 001874

Legend: = Complete = On Schedule = 1-30 Days Sli = 30+ Days Sli =TBD
g p ys Slip ys Slip




Back Up Slides
(Prototype)

BW 8 FOIA CBP 001875 8
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CPARTA,

S

for/

San Diego, CA
4 Concrete/4 Other Materials

Scope & Cost

Scope: Construct, test and evaluate four
concrete and four “other material” border wall
prototypes to identify key attributes for
potential wall designs

(6) (7)(E)

Key Milestone Schedule

Actual Cost: $5M

Wall Prototypes (FY17)

Type Milestone Actual Status
CON Contract Award - Concrete 8/26/17

CON Contract Award — Other Materials 9/7/17

CON Construction Start 9/26/17

CON Construction Complete 10/24/17

T&E T&E Start 11/27/17

T&E T&E Complete 12/13/17

T&E T&E Report Complete 2/23/18

T&E PM Design Specification Approval 3/5/18

T&E  CBP IPT Design Specification Approval ~ 3/8/18

FY 17 San Diego Sector
Border Wall Prototype

Status

Awarded contracts 8/26/17 & 9/7/17

Construction started 9/26/17

Construction completed 10/24/17

Testing & Evaluation (T&E) started |1/27/17 & completed
12/13/17

T&E assessment briefed 2/14

Attribute recommendation 2/28

T&E report final and signed 2/23

PM Design specification approval 3/5

Potential POTUS visit in March (awaiting confirmation)

Risks/Mitigations

Drafted messaging strategy for both public and
intergovernmental stakeholders to explain findings
and operational application

BWOoOLrNOIA CRD AN10768
DYy oo e UuUToro

Legend: |:| = Complete |:| = On Schedule

[ ] =1-30 Days Slip

[ -0 |~

- = 30+ Days Slip




Wall Prototype Assessment & Evaluation Phase

Objective: Identify a menu of wall features that meet performance needs.
Provide sufficient information on the wall features so the design team can
develop a “wall feature toolkit”

Assessment was based on information from the prototype assessments,
engineering analysis, stakeholder feedback, and experience with previous wall
construction activities

CBP assembled an expert panel to support this phase
U.S. Border Patrol senior leaders
Office of Facilities and Asset Management program managers
CBP Office of Acquisition
DHS Science & Technology (S&T)

U.S.Army Corps of Engineers

During this phase, the panel performed a feature-by-feature evaluation comparing
the prototypes and previous wall designs against performance criteria based on
USBP’s operational needs as well as engineering factors

Meeting took place with key stakeholders on February |13 & 14 to discuss

preliminary results; presenting to CBP leadership on March 8 for final approval

BW 8 FOIA CBP 001877
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A\ U.S. Customs and

Border Protection

Mock-ups
and
Prototypes
Test

Stakeholder
Feedback

Engineering
Expertise

Wall Prototype Assessment & Evaluation Phase

User/
Leadership
Surveys

Constructa
bility
Analysis

The border

wall feature The border wall
“toolkit” feature “toolkit”
elements Design Standard

Assessment &
Evaluation

l

Design

Architecture
Concept

and
Engineering

CBP is currently at
this step in the

pl"OCGSS BW 8 FOIA CBP 001878
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Security
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Wall Program Update

Prepared for DHS Headquarters

March I, 2018
5‘%{ 2\ U.S.Customs and
%@Wf Border Protection BW 8 FOIA CBP 001880
(‘1ND 3
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Program Management & Acquisition
Environmental Compliance Approach
Waivers & Litigation
Border Wall Prototype
FY 2017 Program
Projects Status
FY 2018 Program
Projects Status
Opportunities to Accelerate Construction

Program Management Challenges

Back Up

IT'\WIV W TN ke Ul WVIiINK]

Agenda

BW 8 FOIA CBP 001881



Program Management & Acquisition

Wall Program Management Office Hiring

Hiring actions continue for the Border Infrastructure Program Management Office (18 personnel
actions)

Program Reviews
Bi-weekly USM Program Reviews
Monthly S2 Program Reviews
Monthly CBP-USACE Program Reviews
Monthly CBP-Internal Stakeholder Reviews
FY 18 Program Acquisition
Acquisition Decision Memorandum — Signed by USM Grady on 1/19

The Independent Cost Estimate (ICE) will be updated for San Diego Secondary after USBP selects
features

DHS will revise the Independent Cost Estimate for the San Diego Secondary Wall Project by June 2018
FY19 Program Acquisition

Planning is underway, assuming $1.6B in FY'|9 investment

Acquisition Review Board anticipated for September 2018 BV 8 FOIA CBP 001862
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U.S. Customs and
Border Protection

Environmental Compliance Approach

. Develop Avoidance
Waiver Cultural, Natural Measures,
Development & Resource and

Mitigations

Issuance Biological Surveys / and/or Design

Considerations

Develop Avoidance Complete

Cultural, Natural e Environmental
Resource and Mitigations Assessment/ *
Biological Surveys and/or Design Impact
Considerations Statement

Indicates when *Waiver is required to construct on federal property due to permitting challenges

construction may begin BW 8 FOIA CBP 001883



Waivers & Litigation

3 cases filed in U.S. District Court in CA challenging San Diego and/or El Centro waivers
October 24,2017 — Judge consolidated cases and established new motion and hearing schedule
February 9,2018 — Hearing on Government’s Motion for Summary Judgment

Judge ordered additional brief on Court’s authority to rule on whether Secretary’s action
comported with Section 102 of [IRIRA.

Gov’t argued Congress clearly precluded such review by only permitting constitutional challenges
to waiver determinations

February 13,2018 — Gov't filed brief arguing:
|) Review is precluded by the plain language of the statute
2) Consultation is not mandated prior to issuance of a waiver
3) DHS/CBP has complied with consultation provision
Gov’t advised the Court construction is set to begin February 15,2018.
Judge stated he hoped to have a ruling on the motions “a few days after” additional briefing filed
On February 27,2018, the Court issued its ruling and CBP has prevailed (below cut from conclusion):

“Based on the reasoning above, the Court DENIES Plaintiffs’ motions for summary
judgment and GRANTS Defendants’ motions for summary judgment with the exception
of the Center Plaintiff’s seventh cause of action for FOIA violations.

BW 8 FOIA CBP 001884
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Border Wall Prototype

BW 8 FOIA CBP 001885
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= FY 17 San Diego Sector Border Wall Prototype

10,

—

Scope & Cost = | Status

* Scope: Construct, test and evalu'ats four . Awarded contracts 8/26 & 9/7
concrete and four “other material” border wall
prototypes to identify key attributes for
potential wall designs

* Actual Cost: $5M

*  Construction started 9/26

*  Construction completed 10/24

*  Testing & Evaluation (T&E) started |1/27 & completed 12/13
*  T&E assessment briefed 2/14

*  Attribute recommendation 2/28

*  T&E report final and signed 2/23

*  PM Design specification approval 3/5

*  Potential POTUS visit on 3/13 (awaiting confirmation)

Key Milestone Schedule Risks/Mitigations

Wall Prototypes (FY17)

* Drafted messaging strategy for both public and

Type Milestone Actual Status
2 | CON Contract Award - Concrete 8/26/17 intergovernmental stakeholders to explain findings
E CON Contract Award — Other Materials 9/7/17 and operational application
6 é: CON Construction Start 9/26/17
,§§ CON Construction Complete 10/24/17
2 g T&E T&E Start 11/27/17
a g T&E T&E Complete 12/13/17
§ T&E T&E Report Complete 2/23/18
: T&E PM Design Specification Approval 3/5/18

T&E  CBP IPT Design Specification Approval ~ 3/8/18

Legend: \:l = Complete |:| = On Schedule |:| = 1-30 Days Slip

BWOoOLNOIA CRD ON1000
DYV oo e UuUTooY

B -:0:0assip [ =180 |’




FY 2017 Program
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PART)
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for/

Projects at a Glance

FY 2017 | 40 Miles

Overall
Status

Sector and Description Scope Cost

Replace ~14 miles of primary wall in San Diego Sector BIG)

San Diego Primary Wall (Imperial Beach & ChulaVista Border Patrol Stations

Replacement (BPS)) (est.)
2 El Centro Primary Wall Replace ~2 miles of primary wall in El Centro Sector $20M
Replacement (Calexico BPS) (award)
3 El Paso Primary Wall Replacement Replace ~4 miles of primary wall in El Paso Sector (EIl
Paso BPS) est.
4 El Paso Vehicle Barrier Replace ~20 miles of vehicle barrier in El Paso Sector $78M
Replacement (Santa Teresa BPS) (award)
Close 35 wall gaps in Rio Grande Valley (RGV) Sector (b) (5)
5 Rio GrandeValley Gates (McAllen,Weslaco, Harlingen, Brownsville & Fort Brown
BPS) (est.)

*Funding includes programmatic costs and planning for FY |8 Program.

Legend: |:| = Complete |:| = On Schedule I:I = 1-30 Days Slip - = 30+ Days Slip El = TBD

bW 6 FUIA CBF UUT660
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FY 17 San Diego Sector
Primary Pedestrian Wall Replacement

—

L
—
)
y—

* USACE conducted site visits with two of four pre-

] Status

* Replace ~14 miles of 10" landing mat primary qualified bidders on February |;second visit held
wall with |8’ steel bollard wall in the Border February |3
Infrastructure System . * Both prime contractors stated their intent to

bid
* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation
* Proposal due date has been extended to March 5 to
allow bidders time to prepare bids

* Estimated Cost: (b) (5) ) '

Key Milestone Schedule %4\ Risks/Mitigations
SDC Primary Replacement (FY17) ~14 Miles ( b ) (5 )

Type Milestone Baseline Planned Actual Status
g ENV Waivszsliggzg fg?& and L o0n7 8T 8/2/17 *  Continued collaboration with the Prequalified Sources
8 vendors resulted in two bidders
E? Environmental Stewardship (b) (5)
E 10-,' ENV Plan Complete 1/23/18
S 3
%é’ CON Ready to Advertise 10/11/17 10/11/17 10/11/17 ( b ) ( 5 )
3 % CON Advertise 10/19/17 10/18/17 10/18/17
% % CON Contract Award 2/5/18
E CON Construction NTP 3/6/18

CON Construction Complete 1/7/19

Legend: |:| = Complete |:| = On Schedule |:| = 1-30 Days Slip - = 30+ Days Slip ;L ~JBD
BW 8 EQIA C

1889
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Calexico BPS El Centro Sector, CA
30 Feet in Height

@ Scope & Cost

Replace ~2 miles of 10’ landing mat primary
wall with Jll steel bollard wall west of the

Calexico Port of Entry
Award: $20M

Key Milestone Schedule

ELC Primary Replacement (FY17) ~2 Miles

FY 17 El Centro Sector
Primary Pedestrian Wall Replacement

2l Status

* 100% design received on |/24
*  Construction NTP 2/15

*  Construction team kickoff
2/19

*  Began mobilizing equipment,

staging panels, and environmental

bird surveys 2/20

* 8 wall panels have been
installed

& Risks/Mitigations

Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and

ENV Published to FR 8/31/17 9/5/17 9/5/17
Environmental Memo for

ENV Record 2/9/18 2/9/18 2/12/18

CON Ready to Advertise 8/25/17 8/25/17 8/25/17

CON Advertise 8/31/17 8/31/17 8/31/17

CON Contract Award 11/7/17 11/8/17 11/8/17

CON Construction NTP 2/10/18 2/12/18 2/15/17

CON Construction Complete (b) (5) -

Legend: I:l = Complete

|:I = On Schedule

[[]=1200ayssip [J| =20+ payssip [] =Tep

bW 6 FUIA CBF UUT69U



FY 17 El Paso Sector
Primary Pedestrian Wall Replacement

@ Scope & Cost 2| Status
* Replace ~4 miles of chain link and extruded » Environmental Categorical Exclusion (CATEX)
metal fence with il steel bollard wall in completed
downtown ElPaso . *  GAO received a protest which was resulted in one

bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet th
criteria was also added

« Estimated Cost: [(QJE)

Key Milestone Schedule P40y Risks/Mitigations
El Paso (EPS) Primary Replacement (FY17) ~4 Miles R

Type Milestone Baseline Planned Actual Status
ENV C?é;%‘é;;ac'oac;’;'zn 6/23/17 = 6/23117 | 6/23/17

§ g CON Ready to Advertise 8/25/17 = 8/25/17 = 8/25/17

§ g CON Advertise 8/31/17 ~ 10/27/17 = 10/27/17

ol

w CON Contract Award

CON Construction NTP
CON Construction Complete

Legend: |:| = Complete |:| = On Schedule D = 1-30 Days Slip . = 30+ Days Slip = 1BD

BW.S EFOIA CBR.0018041
PVW-O- I T—OU+ouYt
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FY 17 El Paso Sector
Vehicle Barrier Replacement

@ Scope & Cost EH Status

 Construction Notice to Proceed 2/15

* Replace ~20 miles of Normandy and post-
on-rail vehicle barrier with steel bollard

wall West of the Santa Teresa Port of Entry * Design document currently under review with
comments due back on February 28
*  Award: $78M

* First design submittal received on 2/23

Key Milestone Schedule 4N Risks/Mitigations

El Paso (STN) Vehicle Replacement (FY17) ~20 Miles °
Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/31/17 1/22/18 1/22/18

Environmental Stewardship _
i Plan Complete (b) (5) .

Santa Teresa BPS
El Paso Sector, NM

CON Ready to Advertise 9/12/17 9/12/17 9/12/17
CON Advertise 9/20/17 9/21/17 9/21/17
CON Contract Award 12/29/17 1/22/18 1/22/18
CON Construction NTP 1/28/18 2/15/18 2/15/18

CON Construction Complete (b) (5) -
Legend: I:l = Complete |:I = On Schedule |:I = 1-30 Days Slip - = 30+ Days Slip ‘:l = TBD

bW 6 FUIA CBF UUT69Z2




(Z) Scope & Cost

Construct 35 new gates in wall gaps located in
Cameron and Hidalgo Counties

Project broken into three packages to move
expeditiously based on real estate

Estimated Cost: (b) (5)

McAllen, Weslaco, Harlingen, Brownsville

& Fort Brown BPS

5 Gates in Cameron County
I I Gates in Cameron County

|9 Gates in Hidalgo County

Key Milestone Schedule

RGV Gates (FY17) 35 Gates

Type Milestone Planned Actual Status

ENV Waiver Signed by S1 and

x Published to FR
=
S
Environmental Stewardship
& Env
Plan Complete
2
i CON Ready to Advertise
°
& CON Advertise
O
‘3 CON Contract Award
CON Construction NTP
CON Construction Complete

FY |7 Rio Grande Valley Sector
Wall Gates

j\ Status

* Real estate planning underway

* Local stakeholder and landowner engagement
underway

* AJE statement of work in development

%N Risks/Mitigations

l(b) (5

Legend: |:| = Complete EI = On Schedule

[ ]=1300ayssip  [| =30+ Days Sk s FjAGsP-00g93




FY 2018 Program

BW 8 FOIA CBP 001894
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SARTA

A 2
for/

10,

=\
%)
%

Xy Borde k Projects at a Glance
FY 2018 | 74 Miles

Independent
- e Overall
Sector and Description Scope Cost
. Status
Estimate
Rio Grande Valley (RGV) Levee Construct ~28 miles of new levee wall system in
Wall System (Hidalgo) RGYV Sector (Hidalgo County)
6.A RGV-01 Levee Wall System ~2.9 miles
6.B RGV-02 Levee Wall System ~7.9 miles (b) (9)
6.C RGV-03 Levee Wall System ~5.5 miles
6.D RGV-04 Levee Wall System ~1 1.2 miles
Rio Grande Valley Border Wall Construct ~32 miles of new border wall system in
System (Starr) RGYV Sector (Starr County)
7.A RGV-05 Border Wall System ~2 miles (b) (5)
7.B-E  RGV-06-09 Border Wall System ~30 miles Pending
H&H
8 San Diego Secondary Barrier Replace ~14 miles of secondary wall in San Diego TBD
Sector
Legend: |:| = Complete ‘:’ = On Schedule D = 1-30 Days Slip - = 30+ Days SlipBW 8@ GBRBDIBYS 18
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Construct ~2.9 miles of levee wall system in

Hidalgo County

Estimated Cost:
(b) (5)

(Z) Scope & Cost

Key Milestone Schedule

RGV-01 Levee Wall (FY18) ~2.9 Miles

Type Milestone Planned Actual Status
Initial Landowner ID W
RE (~2.6 miles on USFWS) USFWS 1/22/18
RE Appr(alsa!/}/&[ughon (b) (5)
(for ~0.3 miles)
RE Possession (for ~0.3 mikes)

Waiver Signed by S1 and

. BNV Published to FR

ENV Environmental Stewardship Plan

Rio Grande Valley 1
RGV Sector, TX

Complete
CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

FY |8 Rio Grande Valley Sector
RGV-01 Levee Wall System

j\ Status

* Design completed 1/26

* Pre-solicitation notice published on 2/9

* Request for Proposal solicitation on hold - awaiting

USACE legal

* CBP contacted landowner prior to planned RFP
release

%N Risks/Mitigations

Delayed receipt of appropriated funds has impacted
the proposed construction schedule

Legend: [ ] = Complete

EI = On Schedule

DVW O FUIA LDF UUITGY0

B -30:payssip ] =18D

|:| = 1-30 Days Slip
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Rio Grande Valley 2
RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-02 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~7.9 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

Estimated Cost:

(b) (5)

Key Milestone Schedule

RGV-02 Levee Wall (FY18) ~7.9 Miles

* Full design will be complete as a part of the design
build contract

%N Risks/Mitigations

R T N Ty . WL YNy V.Y

BIE

Type Milestone Planned Actual
RE Initial Landowner ID 9/1/17 9/1/17
RE Appraisal/Valuation
RE Possession

ENV Waiver Signed by S1 and Published

to FR

ENV Environmerg(a)L?;T;:rdship Plan

CON Ready to Advertise

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

BW-8-FOIA-CBR 004807

Legend: EI = Complete

\:l = On Schedule \:l = 1-30 Days Slip . = 30+ Days Slip \:l =TBD N




Rio Grande Valley 3
RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-03 Levee Wall System

(;) Scope & Cost 2| Status
Construct ~5.5 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

Estimated Cost:

(b) (9)

Key Milestone Schedule

RGV-03 Levee Wall (FY18) ~5.5 Miles

* Full design will be complete as a part of the design
build contract

%N Risks/Mitigations

R T N Ty . WL YNy V.Y

#(0) (5

Type Milestone Planned Actual
RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation
RE Possession

ENV Waiver Signed by S1 and Published

to FR

ENV Environmenctglnfsla;zzrdship Plan

CON Ready to Advertise

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete

Legend: D = Complete

l:l = On Schedule D = 1-30 Days Slip

BW 6 FUIA CBF UUT8Y6
B -30:Dassip  [] =T




Rio Grande Valley 4
RGV Sector, TX

(;) Scope & Cost

Construct ~1 1.2 miles of levee wall system

in Hidalgo County

Estimated Cost:
(b) (7)(E)

(b) (7)(E)

Key Milestone Schedule

RGV-04 Levee Wall (FY18) ~11.2 Miles

L ]
Planned Actual Status
1/22/18 1/22/18

Type Milestone
RE Initial Landowner ID
RE Appraisal/Valuation (b) (5)
RE Possession
ENV Waiver Signed by S1 and Published
to FR
ENV EnvironmerggLf;ngrdship Plan
CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

FY |8 Rio Grande Valley Sector
RGV-04 Levee Wall System

j\ Status

» Review of the 35% Design Build RFP package
underway

*  Full design will be complete as a part of the design
build contract

%N Risks/Mitigations

R T N Ty . WL YNy V.Y

BW 8 FOIA CBP 001899

Legend: D = Complete

I:l = On Schedule

B -30-Dayssip  [] =18D

[ ] =1-30 Days Slip




Rio Grande Valley 5

]

£)) Scope & Cost

Construct ~2 miles of border wall system in
Starr County (on Federal land)

Estimated Cost:

Key Milestone Schedule

RGV-05 Border Wall System (FY18) ~2 Miles

RGV Sector, TX

FY |8 Rio Grande Valley Sector
RGV-05 Border Wall System

j] Status

* Review of the 35% Design Build RFP package
underway

* Full design will be complete as a part of the design
build contract

» Alignment adjustments are underway (
(
¢

A Risks/Mitigations :

Type Milestone Planned Actual Status

RE Initial Landowner ID N/A USFWS

RE Appraisal/Valuation N/A USFWS

RE Possession N/A USFWS

ENV Waiver Signed :Jg FS; and Published (b) (5)

.
ENV Environmental Stewardship Plan
Complete
CON Ready to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete
BW 8 FQOIA CBP 001900 -
Legend: l:l = Complete = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| =1BD




San Diego Secondary Wall
San Diego Sector, CA

]

FY 18 San Diego Sector Secondary Wall Replacement

£)) Scope & Cost

Construct ~14 miles of new border wall
(replacing 12.4 miles and building 1.6 new
miles secondary wall) in the Border
Infrastructure System

Estimated Cost: TBD; pending outcome of
prototype assessment & evaluation and
design

Key Milestone Schedule*

SDC Secondary (FY18) ~14 Miles

Type Milestone Baseline Planned Actual Status
Waiver Signed by S1 and
ENV Published to FR 8/3/18
Environmental Stewardship

ENV Plan Complete 12/5/18

CON Ready to Advertise 3/13/18

CON Advertise 4/19/18

CON Contract Award 7/16/18

CON Construction NTP 10/10/18

CON Construction Complete 10/16/20

—

m] Status

» AJE task order awarded
» CATEX for geotech expected on 3/2
* Expect to start geotech after CATEX is received

4N Risks/Mitigations

| (b) (5)

*  Continued collaboration with the Prequalified Sources
vendors resulted in two bidders

(0) (5)

Legend: ‘:l = Complete

El = On Schedule

[ ] =130Daysslip

BW S FUIA CBP OUTIUT
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Advertise
subject to
availability of
funds

Explore ways to
streamline Army

Corps MATOC
approval process

Opportunities to Accelerate Construction

Accelerate/
invest in real
estate research

and planning

Encourage Explore Proceeding
Department of to Right of Survey
Justice to take and Land Valuation

action on before Construction

blacklisting Appropriation

BW 8 FOIA CBP 001902 -



Funding

Program Management Challenges

-

Real Estate

®

Blacklisting

New border wall requires
enacted appropriations.

Speed of construction is
constrained by year-over-
year funds availability.

Example: CBP is prepared
to advertise FY 18 Rio
Grande Valley border wall
projects at the receipt of
funds.

Real estate acquisition is a
time-consuming process
governed by federal law.
Projects require real estate
possession to proceed.

Example: Starr County,
where USBP requires 32
miles of new border wall
system in FY |8, is projected
to have at least 1,900 land
parcels.

| | states and |5+ municipalities
have proposed legislation/
resolutions “blacklisting” any
prime contractor who
performs work on the border
wall.

Example: California proposed
Bill SB-30 has already impacted
CBP’s ability to execute wall
replacement projects. The initial
RFP yielded no interested

vendors.
BW 8 FOIA CBP 001903 =



Back Up
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San Diego
El Centro
El Paso

El Paso

Waivers

Primary wall replacement (CA) 8/2/17
Primary wall replacement (CA) 9/12/17
Vehicle barrier replacement (NM) 1/22/18
Primary wall replacement (TX) N/A

(b) (5)

BW 8 FOIA CBP 001905



a U.S. Customs and
Border Protection

Order of

Possession
(40 USC 3114(d)) '
. Real Estate ‘

Planning

Negotiation of
Offer to Sell (8
USC 1103(b))

Appraisal/Valuation
(5th Amendment)

Title Commitment
(40USC 3111,2016
DQJ Title Standards)

Processes Governed
by the Uniform
Relocation Act (Public
Law 91646)

Real Estate Acquisition

Schedule Impacting Factors

Availability of
funds (all
activities) (31
USC 1341)

Lack of online
access to
ownership records
(landowner [D/title
commitment)

Space/volume
limitations in
manual record
search (landowner
ID/title

commitment)

Landowner

cooperation (Right of
Entry/Offer to Sell)

Relocation of
homes, businesses
and/or utilities
(Public Law 91646 —
90 day notice to
owner)

Interpretation of
consultation
requirement (Order
of Possession)
(IIRIRA Section
102(b). 8 USC
1103(b))

Judicial Docket (Order

Lack of :
ownership of Possession)
records; poorly Rights of Entry —
kept records in S
TX (landowner e
ID/title (survey)
commitment)

BW 8 FOIA CBP 001906



Legal Matters S} K(S))

(b) (5)




Legal Matters Cont’d

(b) (5)

BW 8 FOIA CBP 001908




Legal Matters — _

(b) (5)

BW 8 FOIA CBP 001909




FY17 SDC PRIMARY (14 MI)

SDC Primary (14 mi)

V)
$
o
|_
L
S
L
<
(Vo)
L
—
<C
L
(a'adt

Real Estate Procurement Construction
s #of ROE- raisal n Notes
ent | Miles| o LOE_SJ Survq/A’;p aisal| RE A.:q RTA Asard Construction | Construction
Tracts| O G G Start Completion
MILESTONES 26-Jul-17 A 26:0ul-17 A 26 Jul-17 AJ11-Oc2-17A Current Schedule 6Feb-18
N/A N/A N/A Extension of Pre-Qual Solicitation
Apr-18 Jun-18 Aug-18 |11-Ocz-17A

Secking RE to exerdse option by &/21/1% Cap

o o 0
may assert ownershap
0 0 0 As of: 13-Feb-18

BW 8 FOIA CBP 001910
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REAL ESTATE METRICS

FY17 ELC CAX (2.2 MI)

Real Estate Procurement Construction
Wof ROE-S |[Survey/Appraisal| RE Ac Construction | Construction Notes
Segment |Miles - ev/ 9 mra | Award :
Tracts| Obtained Complete Complete Start Completion
MILESTONES J-Aug-17A 21-Aug-17A 270t 17TA| 25 Aug-17A | B-Nav-17A D Current Schedule 6Feb-18
N/A NJA N/A
MILESTONES 7-Aug-17A 21-Aug-17A | 27-Oct 174] 25-Aug-17A | 8 Nav-17A (b) (5)
OPTION]  Brdge 8 N/A NA N/A
m 0 9 o 9 As of: 13-Feb-18

FOROFCHiiSEONt-

BW 8 FOIA CBP 001911



FY17 EPT EPS (4.2 MI)

(b) (7)(E), (b) ().

(Vg
é
o
|_
L
S
"
<
Ve
L
—
<C
L
o

o I
+/- 1 Wk
+/- 1Mo
LR
Real Estate Procurement Construction
"ol ROE-5 (Surve raisal | RE Ac Construction |Construction Notes
Segment |Miles v/App 9 RTA | Award :
Tracts| Obtained Complete Complete Start Completion
MILESTONES 17-Now-17 A 17-Nov-17 A 17-Nowv-17 Al 25-Aug-1TA Current Schedule 6-Feb-18
MILESTONES NA NA D S-Aug-17A
DPTION| Rai 9 NA NA 0
Totals _ 0 0 0 0 l As of: 13-Feb-18

BW 8 FOIA CBP 001912
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FY17 EPT STN (20 MI)

(b) (7)(E), (b) (O)&=

(Vg
é
o
|_
L
S
"
<
Ve
L
—
<C
L
o

(8
Legend
- [ e
Green  |+/- 1Wk ... S
b Amber _[+/- 1Mo
Red >1Mo
Real Estate Procurement Construction
Segment | Miles " of ROE-S (Survey/Appraisal| RE Acg RTA - Construction | Construction Notes
Tracts| Obtained Complete Complete Start Completion '
MILESTONES Current Schedule 6-Feb-18 AN
v | eeT i N/A N/A N/A | I | | o)
Totals 0 0 0 0 As of: 13-Feb-18 US.ARN

BW 8 FOIA CBP 001913

O RO it o= O



(Vg
é
o
|_
L
S
"
<
(V)
L
—
<C
L
o

FY17 GATES

Real Estate Procurement Construction
Segment |Gates " of ROF-S Survey/Appraisal| RE Acq RTA o Construction Consaruct.ion Notes
Tracts| Obtained Complete Complete Start Completion

MILESTONES 15-Nov-17 A Current Schedule 6-Feb-18
Package 1 D .

MILESTONI D
Package 2

MILESTONI
Package 3 C 0 | o | | | |

Totals 0 0 | o | As of: 13-Feb-18

B e e i e e d
FTVIh VT iIGiAL Vol VINLI

BW 8 FOIA CBP 001914



REAL ESTATE METRICS

FY18 RGV-01 (2.93 MI)
LEVEE WALL

(b) (7)(E), (b) (3)

I
Real Estate | Procurement Construction
" of ROE-S |Survey/Appraisal| RE Acq Construction | Construction Notes
i Mil RTA Awa
Segment e Tracts| Obtained Complete Complete ned Start Completion
BASE MILESTONES N/A N/A N/A D Current Schedule G-Feb-18 |
Base A 0 |- —_— *
OPTION MILESTUNES b . /\4
Option B ¢
Totals 2 J As of: 13-Feb-18 U.S.IHIY

" BW 8 FOIA CBP 001915
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FY18 RGV-02 (7.8 MI)
LEVEE WALL

(b) (7)(E), (b) (3)

REAL ESTATE METRICS

Notes

Cu

BW 8 FOIA CBP 001916 __
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¥
FY18 RGV-03 (10.8 MlI)
LEVEE WALL

(b) (7)(E), (b) (5)

REAL ESTATE METRICS

Real Estate Procurement Construction
¢ R I| R t
Segment | Miles o OES |Survey/Appratsal| REAcg | .. | . Construction [Construction| ~ Notes
Tracts| Obtained Complete Complete art Completio

|

(05.ARNY)|

BW 8 FOIA CBP 001917
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REAL ESTATE METRICS

Real Estate

FY18 RGV-04 (11.2 MI)
LEVEE WALL

(b) (7)(E), (b) (5)

Construction

Segment

®of ROES

Mil
N Tracts| Obtained

MILESTONES

B
C

MILESTON

E
F

Totals

6

(b) (7)(E)

Survey/Appraisal | RE Acg Construction | Construction

B e e i e e d
FTVIh VT iIGiAL Vol VINLI

(0505 |
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FY18 RGV-05 (2.2 MI)
BORDER WALL

D) (7)(E

(Vg
é
o
|_
L
S
"
<
(V)
L
—
<C
L
o

Real Estate | Procurement | Construction |
_ " of ROE-S |Survey/Appraisal| RE Acg Construction | Construction
gmes Mil RTA A
- nt = Tracts | Obtained Complete Complete — Start Completion
N/A N/A N/A Current Schedule 6-Feb-18
0 0 0 . Federal Property
0 0 0
(0) (5) >
o 0 0 | I | | ]
0 0 0 | | | | U.SARNY
0 [} [} As of: 13-Feb-18

BW 8 FOIA CBP 001919
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FY18 SDC SECONDARY (14 MlI)

SDC Seconda

14 mi

Legend

A~ AV I |

NI Vo

Wivkd

er—
Real Estate Procurement Construction
¥ of ROE-S [Surw raisal| RE Ac Construction | Construction Notes
Segment |Miles - ev/hop 9 RTA Award
Tracts| Obtained Complete Complete Start Completion
MILESTONES 26-Jul-17 A 26-Jul-17 A 26-Jul-17A| May18 | Aug-18 Nov-18 Now-20 Cumrent Schedule 6-Feb-18
(b) (7XE 0 G . *n ory
Baca 0 N/A NIA N/A RE Owned by US Govt.; Subject to prototype
dedsion & Receipt of labor funds
MILESTONES Jul-18 Aug- 18 Apr-19 May- 12 Nov-18 feb-19 Now- 20
opton] 8 TR 1 0 0 0 (b) (7)(E) ]
Totls| 1 | 0 0 0 0 Asof: 13-Feb-18

BW 8 FOIA CBP 001920
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Wall IPT Update

March 8,2018




Agenda

Outreach & Public Engagement
Dashboard
Wall Related Public Affairs
Funding Update
Overview
Legal Matters
FOIA Requests
Waivers Status
Waiver Litigation
FOIA Litigation
Additional Litigation
Planning and Execution
Wall Program Staffing Update
Wall Prototype
FY 18 President’s Budget Request Projects
Back Up
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Outreach &
Public Engagement
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Outreach & Public Engagement Dashboard

Previous

/29 — C| met with Sens.
Boozman, Alexander and Cornyn
to discuss border wall costs and
requirements

[/30 — CI met with the
Common Sense Coalition to
discuss immigration and border
security framework (to include
wall) Briefing

[/30 — OPA is coordinating
reviews of the Public Affairs
Guidance for the Fiscal Year 2018
Appropriation

[/31 —2/02 — Border Expo,
potential media interviews for Bl
and other CBP leadership

2/3-12/16

2/7 — USBP and OFAM briefed
Common Sense Coalition Caucus
staffers regarding border security to
include the importance of a border
barrier system

2/7 — C| met with Senator Feinstein
(D-CA) to discuss border security
topics, to include discussion on border
wall projects

2/13-14 —Wall Prototype Assessment
and Evaluation team met to identify a
menu of wall features based on
assessment of the prototypes,
stakeholder feedback, and lessons
learned from previous wall applications

2/13-15 — CBP/DOlI site visit to RGV
proposed wall segments including the
Santa Ana National Wildlife Refuge

2/16 — House Appropriations staff

FY 19 briefing to include a wall
overview as part of the larger budget
request

FMNLULVCIOIVINAL/T VIN VI T TUCIAL VoL VINLI

Upcoming/Ongoing

2/21—- Senate Appropriations staff

FY 19 briefing to include a wall
overview as part of the larger budget
request

2/23 — House Homeland Security
Committee FY 19 wall overview
briefing

2/23 — Pending request from Rep.
Hunter (R-CA) for a prototype visit

2/24 — Senate Homeland Security and
Government Affairs Committee FY |9
briefing to include a wall overview as
part of the larger budget request

3/2 — Pending request from Rep.
Roybal-Allard (D-CA) for a prototype
visit

3/2— Pending request from Sen. Daines
(R-MT) for a site visit to Texas

TBD —White House briefing on the
Prototype Assessment & Evaluation

BW 8 FOIA CBP 001925



Wall Related Public Affairs (OPA)

OPA is working with OFAM, OCA, IPL and OCC on a proposed FY |8 Appropriations public
affairs guidance (PAG). Document is in the coordination process.

OPA is working on the Draft Press Release for both the pending El Centro Sector (Calexico)
and El Paso Sector (Santa Teresa) wall replacement projects.

OPA is responding to queries related to the issuance of a pre-solicitation document for the
RGV-01l project.

BW 8 FOIA CBP 001926
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Funding Update

297, Homeland
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Funding Update (OF)

NO UPDATE SINCE LAST IPT
FY 2018 Continuing Resolution
The CR does not include any funding specifically directed to new wall construction.
The current CR expires on March 23.
FY 2018 Enacted Appropriation
House and Senate Marks both fully fund the $1.57 1B request.
FY 2019 President’s Budget

DHS/CBP originally requested $900M for new wall construction in the FY 2019 OMB
Justification.

Per OMB Passback, the FY 2019 President’s Budget will include $1.6B for construction of
approximately 65 miles of new border wall system in the RGV Sector.

BW 8 FOIA CBP 001928
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Legal Matters

;x%% Homeland
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Freedom of Information Act Requests

(0) (5)

Q”g? Homeland

A
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Waivers (OCCQC)

SECTOR PROJECT EFFECTIVE
DATE

San Diego Primary wall replacement (CA) 8/2/17

El Centro Primary wall replacement (CA) 9/12/17
El Paso Vehicle barrier replacement (NM) 1/22/18
El Paso Primary wall replacement (TX) N/A

(b) (5)

2@ Homeland
’%Ur S e Curlty BW 8 FOIA CBP 001931
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FOIA Litigation (OCC)

(b) (5)

Aa, Homeland
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Additional Litigation (OCC)

(b) (5)

Aa, Homeland
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Delivery of Gifts from Americans to DHS

CBP has received offers of gifts from American citizens in support of wall construction.

While there are established procedures for creating donation packages for Commissioner
consideration and final decision, CBP must first weigh if the donations have merit and warrant
further action. At what level should this be decided?

(b) (5)

(0) (5)

@ Homeland
gt"('?,,‘\.n \.;,c“é Securlty BW 8 FOIA CBP 001935 14
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Planning & Execution

Homeland
9"7:'@5 Securlty oy BW 8 FOIA CBP 001936
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Wall Program Staffing Update

For all positions, panel members have been identified to include CBP leadership and
subject matter experts.

On February 14, a kickoff meeting was conducted with the interview panelists for the
Wall PMO.

Topics included an overview of the GS-15 selection process, and consistent processes
around resume reviews, establishing standard and tailored interview questions,
documenting the selection and security (non-disclosure agreements).

Interviews for the GS-15 Communications Director position will conclude this Friday. The
panel will make a selection recommendation shortly thereafter.

Interviews and selections will continue through February and into March.

BW 8 FOIA CBP 001937
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FY 17 San Diego Sector Border Wall Prototype

Scope & Cost

* Scope: Construct, test and evaluate four
concrete and four “other material” border wall
prototypes to identify key attributes for
potential wall designs

* Actual Cost: $5M

(b) (7)(E) o

u_e f

Status

Awarded contracts 8/26/17 & 9/7/17
Construction started 9/26/17

Construction completed 10/24/17

Testing & Evaluation (T&E) started 11/27/17 & completed
12/13/17

T&E assessment briefed 2/14

Attribute recommendation 2/28

T&E report signed 2/23

PM Design specification approval 3/5

Potential POTUS visit in March (awaiting confirmation)

Key Milestone Schedule

CON Contract Award - Concrete 8/26/17
CON Contract Award — Other Materials 9/7/17

CON Construction Start 9/26/17
CON Construction Complete 10/24/17
T&E T&E Start 11/27/17
T&E T&E Complete 12/13/17
T&E T&E Report Complete 2/23/18
T&E PM Design Specification Approval 3/5/18

T&E  CBP IPT Design Specification Approval ~ 3/8/18

OgvM(TMP

Risks/Mitigations

Drafted messaging strategy for both public and
intergovernmental stakeholders to explain findings
and operational application

[ ]=130Daysslp [ =30+ Daysslip = TBD
BW-8 FQOIACB.

0071938

@ EVals i [] = on schedule
® €C unty

LAND S5C

X2
0/7'y 30
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FY 18 Rio Grande Valley Sector: RGV-0| Levee Wall System

Scope & Cost Status

* Construct ~2.9 miles of levee wall system in * Design completed 1/26

Hidalgo County * Pre-solicitation notice published on 2/9
« Estimated Cost: * Request for Proposal solicitation on hold - awaiting

(b) (5) USACE legal

* CBP contacted landowner prior to planned RFP
release
Key Milestone Schedule Risks/Mitigations

RGV-01 Levee Wall (FY18) ~2.9 Miles Delayed receipt of appropriated funds has impacted

Type Milestone estone | pctual | Status the proposed construction schedule

RE Initial Landowner ID USFWS
RE | P (b) (5)
-
3‘{ RE Possession for -0.3 miss
= 3 B Waiver Signed by S1 and °
g Published to FR
s O
E A Environmental
S > ENV Stewardship Plan
(T Complet
° o Complete
& CON Ready to Advertise d
CON Advertise
CON Contract Award
CON Construction NTP

CON Construction Complete

i‘ Gk 91‘4{%?959 (:(:I I:I = On Schedule I:l = 1-30 Days Slip

B -30:Dayssip [] =18D

—S—e‘éur'i—ty BW 8 FOIA CBP 001939
[ eSO 18




FY I8 Rio Grande Valley Sector: RGV-02 Levee Wall System

Scope & Cost Status

Construct ~7.9 miles of levee wall system in .

Review of the 35% Design Build RFP package
Hidalgo County

underway

. ' d Cost: * Full design will be complete as a part of the design
W ( b ) (7 )( E ) build contract

Key Milestone Schedule

Risks/Mitigations

RGV-02 Levee Wall (FY18) ~7.9Miles .
Type Milestone Miestone | actual = Status
RE Initial Landowner ID

m

RGV Sector, TX

Rio Grande Valley 2

RE Appraisal/Valuation
RE
Waiver Signed by S1 and
’ Published to FR
Environmental
ENV Stewardship Plan
Complete
CON eady to Advertise
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

|:| On Schedule

= 1-30 Days Slip = 30+ Days Slip =TBD

o v BW 8 FOIA CBP 001940
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FY 18 Rio Grande Valley Sector: RGV-03 Levee Wall System

Scope & Cost Status
* Construct ~5.5 miles of levee wall system in * Review of the 35% Design Build RFP package
Hidalgo County underway

* Estimated Cost:

* Full design will be complete as a part of the design
(b) (5) (b) (7)(E) build contract

Key Milest Schedul Risks/Mitigati
RGV-03 Levee Wall (FY18) ~5.5Miles ¢
Type Milestone M ;;':”e Actual | Status
RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation (b) (5)
) RE Possession
=
g P EN Waiver Signed by S1 and
< - Publishedto FR
= o
% g Environmental
g i ENV Stewardship Plan
G g Complete
L2 CoN Ready to Advertise .
e
CON Advertise
CON Contract Award
CON Construction NTP
CON Construction Complete

|:| = On Schedule

[ ]=1300Daysslip [ =30+Dayssip [] =18D
BW 8 FOIA CBP 001941

R 20



FY I8 Rio Grande Valley Sector: RGV-04 Levee Wall System

Scope & Cost Status

« Construct ~11.2 miles of levee wall system * Review of the 35% Design Build RFP package
in Hidalgo County underway

e Estimated Cost: * Full design will be complete as a part of the design

(b) (5) build contract

Key Milestone Schedule Risks/Mitigations

RGV-04 Levee Wall (FY18) ~11.2 Miles .

Milestone

Type Milestone Date

Actual  Status

ATNO 3SN 1VIDI1440 HO4

RE Initial Landowner ID 1/22/18 1/22/18
RE Appraisal/Valuation

RE Possession

Waiver Signed by S1 and
Published to FR

S Environmental
v ENV Stewardship Plan

Complete

Rio Grande Valley 4
RGV Sector, TX

CON Ready to Advertise
CON Advertise
CON Contract Award

CON Construction NTP

CON Construction Complete
Al y; , eHd:t}@l@[Efd |:| = On Schedule I:l = 1-30 Days Slip . = 30+ Days Slip |:| =TBD
BW 8 FOIA CBP 001942
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FY 18 Rio Grande Valley Sector: RGV-05 Border Wall System
Scope & Cost Status

Construct ~2 miles of border wall system in * Review of the 35% Design Build RFP package
Starr County (on Federal land) underway

* Estimated Cost:

(b) ()

Full design will be complete as a part of the design
build contract

» Alignment adjustments are underway

Key Milestone Schedule Risks/Mitigations

(5

RGV-05 Border Wall System (FY18) ~2 Miles

. Milesto , o
Type Milestone 1etON€ | Actual | Status
Date

RE Initial Landowner ID N/A USFWS
RE Appraisal/Valuation N/A USFWS

RE Possession N/A USFWS

., Waiver Signed by S1 and
] BNV Publishedto FR (b) (9)

Rio Grande Valley 5
RGV Sector, TX

Environmental ¢
ENV Stewardship Plan
Complete

CON Ready to Advertise

CON Advertise

CON Contract Award

CON Construction NTP

CON Construction Complete
o o (gzlrEfLﬁed [ ]=onschedue [ ]=130Daysslp || =30+Dayssip [] =T8BD
Q’“ ‘&? Securlty BW 8 FOIA CBP 001943
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FY 18 San Diego Sector Secondary Wall Replacement

Scope & Cost Status
* Construct ~14 miles of new border wall * AJE task order awarded
(replacing 12.4 miles and building 1.6 new +  CATEX for geotech expected on 3/2

miles secondary wall) in the Border

* Expect to start geotech after CATEX is received
Infrastructure System

» Estimated Cost: TBD; pending outcome of
prototype assessment & evaluation and

design
Key Milestone Schedule* Risks/Mitigations
SDC Secondary (FY18) ~14 Miles (b) (5)
Type Milestone Milestone Date  Actual  Status
gny | Waiver Signedby S1and 8/7/18 »  Continued collaboration with the Prequalified Sources

Published to FR vendors resulted in two bidders

Environmental

=

=«

bu

§ ,8 ENV Stewardship Plan 12/7/18

g & Complete

& CON Ready to Advertise 6/7/18

[~

ge con Advertise

e @ CON Contract Award

A CON Construction NTP 11/20/18
CON Construction Complete 11727720

K. qu I]e@lr&btﬁed |:| = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| _ 18

4’4( \ 1 ‘-§ SeCuritY bW o FUIA LDF UUTY44
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(b) (5)
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Acquisition Documentation Status

Asset Management

Status Document Title Document Owner Date. Routed Status CBP Signature o DHS
for signature Signature
. [Test & Evaluation Master |Office of Facilities and 11/20/2017 Complete Signed Signed
Plan Asset Management
‘ Acqu,smon Program Office of Facilities and 11/22/2017 Complete Signed Signed
Baseline Asset Management
® Operational Requirements | ) ¢ o1 pagrol 11/14//2017 Complete Signed Signed
Document
Systems Engineering Life ' -
‘ Cycle (SELC) Tailoring Office of Facilities and 11/20/2017 Complete Signed Signed
: Asset Management
Matrix
. Integrated Logistics Office of Facilities and 9/25/2017 Complete Signed Signed
Support Plan Asset Management
‘ Concept of Operations  |U.S. Border Patrol 8/10/2017 Complete Signed Signed
‘ Cost Estimating Baseline  |Office of Facilities and 8/7/2017 Complete Signed Signed
Document Asset Management
‘ Life Cycle Cost Estimate |Office of Facilities and 10/11/2017 Complete Signed Signed
(Ice acceptance memo)  |Asset Management
@  Acuisition Plan Office of Facilities and 9/28/2017 Complete Signed Signed
Asset Management
. . U.S. Border Patrol & Air
@  [lernatves Analysis (M) 1.ine PMO/AA Study | 9/1012017 Complete Signed Signed
Study Plan
Team
Program Management Plan |Office of Facilities and .
(] (PMP) Asset Management 6/23/2017 Complete Signed N/A
‘ Risk Management Plan Office of Facilities and 71112017 Complete Signed N/A

Homeland
Security

Note: Final ADM approval granted on 1/22/18 for 60 miles in RGV Sector

S R S e S AR
FNLULGCIDIVINAL/ TUNVUITIVIAL VoL VINLIT

BW 8 FOIA CBP 001947

26



FY 17 San Diego Sector Primary Pedestrian Wall Replacement

Scope & Cost Status
. ’ ' ' * USACE conducted site visits with two of four pre-
* Replace ~14 miles of 10’ landing mat primary qualified bidders on February |; second visit held
wall with W’ steel bollard wall in the Border February 13
Infrastructure System ‘ * Both prime contractors stated their intent to

bid
* Both prime contractors had key subcontractors
with them and voiced no concerns with any
“blacklisting” legislation
* Proposal due date has been extended to March 5 to
allow bidders time to prepare bids

» Estimated CostJ{(JX&)

Key Milestone Schedule Risks/Mitigations
SDC Primary Replacement (FY17) ~14 Miles ( b ) (5 )
Type Milestone Milestone Date  Actual Status
eny | Waiver Signedby S1and 817 a7 *  Continued collaboration with the Prequalified Sources

Published to FR vendors resulted in two bidders

v

o

==}

%

2 <

; e Environmental

28 ENV Stewardship Plan

v e Complete

3 -

5 :8)\ CON Ready to Advertise 10/11/17 10/11/17
n§ S coN Advertise 10/18/17 10/18/17
T CON Contract Award

e

g. CON Construction NTP

CON  Construction Complete

Legend: I:l = Complete |:| = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| =TBD
omelan

Security BW 8 FOIA CBP 001948
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FY 17 El Centro Sector Primary Pedestrian Wall Replacement

Scope & Cost Status

* 100% design received on |/24
*  Construction NTP 2/15

*  Construction team kickoff
2/19

*  Began mobilizing equipment,

staging panels, and environmental

bird surveys 2/20

* 8 wall panels have been

* Replace ~2 miles of 10’ landing mat primary
wall with |l steel bollard wall west of the
Calexico Port of Entry

* Award: $20M

installed
Key Milestone Schedule Risks/Mitigations
ELC Primary Replacement (FY17)~~2 Miles .

s Type Milestone Milestone Date  Actual  Status
5 ~ Waiver Signed by 51 and -

ENV : 9/5/17 9/5/17
E - Published to FR /31 /31
85\ ENV Environmental Memo for oo 10 519718
b= NV 2/9/18 2/12/18
ST Record
=S| CON  Readyto Advertise 8/25/17 | 8/25/17
K’E CON Advertise 8/31/17 8/31/17
¢ CON Contract Award 11/8/17 11/8/17
v
F¥ | CON Construction NTP 2/12/18 2/15/17
S CON  Construction Complete (b) ()

Legend: ‘:l = Complete = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| = 1BD

> Homeland
79 Security

o
o

BW 8 FOIA CBP 001949
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FY 17 El Paso Sector Primary Pedestrian Wall Replacement

Scope & Cost Status
* Replace ~4 miles of chain link and extruded » Environmental Categorical Exclusion (CATEX)
metal fence with steel bollard wall in completed

downtown El Paso

- . * GAO received a protest which was resulted in one
« Estimated Cost: (X&) g

bidder no longer meeting the criteria for the pool
| bidder (that protested) was added, and one
additional bidder that was determined to meet the
criteria was also added

Key Milestone Schedule Risks/Mitigations
El Paso (EPS) Primary Replacement (FY17) ~4 Miles *
Type Milestone Milestone Date  Actual = Status
Categorical Exclusion 6/23/17 192717

mE R (CATEX) Complete S QN
% % CON Ready to Advertise 8/25/17 8/25/17
o w
8 Y CON Advertise 10/27/17 102717
s CON Contract Award

* CON Construction NTP

CON  Construction Complete

Legend |:| = Complete [l = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| = TBD
: Homeland
7 Security

PARTAs

Us

s
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FY 17 El Paso Sector Vehicle Barrier Replacement

* Replace ~20 miles of Normandy and post-
on-rail vehicle barrier with steel bollard

Scope & Cost Status

» Construction Notice to Proceed 2/15
» First design submittal received on 2/23

wall West of the Santa Teresa Port of Entry * Design document currently under review with

*  Award: $78M

El Paso (STN) Vehicle Replacement (FY17) ~20 Miles
Type

comments due back on February 28

Key Milestone Schedule Risks/Mitigations

Milestone Milestone Date  Actual = Status

Waiver Signed by S1 and

IE

ENV Published to FR 1/22/18 /2218
& § Environmental
': s ENV Stewardship Plan (b) (5)
$ g Complete
= S5 CON Ready to Advertise 9/12/17 9/12/17
T n
2 CON Advertise 92117 972117
Ao R .
CON Contract Award /22/18 22/18
CON Construction NTP 2/15/18 2/15/18
CON  Construction Complete (b) (5)
Legend: |:| = Complete = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip D = 1BD
e Homelan
- — 119 .
N a7 BW 8 FOIA CBP 001951
U 77 Security
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FY 17 Rio Grande Valley Sector Wall Gates

Scope & Cost Status

* Construct 35 new gates in wall gaps located in * Real estate planning underway

Cameron and Hidalgo Counties * Local stakeholder and landowner engagement

* Project broken into three packages to move underway

expeditiously based on rea| estate * AJE statement of work in development

* ldentifying gates to move into Package | from Package
2

*  Will schedule meeting with Cameron County to verify
public road status

* 5 Gates in Cameron County
* |l Gates in Cameron County
* 19 Gates in Hidalgo County

+ Estimated Cost{{)XE)

Key Milestone Schedule Risks/Mitigations
L]
RGV Gates (FY17) 35 Gates
Type Milestone Milestone Date  Actual = Status
Lo ., Waiver Signed by S1 and b 5
a% ?‘-“ ENV Published to FR ( ) ( )
% H é Environmental
Tal ENV Stewardship Plan
sE % Complete ¢
2 ~ m —_—
e &7  CON Ready to Advertise
2eT :
g & CON Advertise
=29 _ ~
=< =z o CON Contract Award
2
e CON Construction NTP

CON  Construction Complete

{ 'l.kf,z.,laegﬂ’ = Ci)mplet(;:l \:l = On Schedule |:| = 1-30 Days Slip . = 30+ Days Slip |:| = TBD

maValialal
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